
Project Summary Assessor's Office

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2005
DES/DOA: Property Based System (PBS) 
Replacement

Risk Management 2007 $983,541
Operational efficiencies, keep up with 
statutory requirements and 
maintainability.

TBD On Hold $946,136 

1 # Projects Planned 0% Milestones Complete
0 # Milestones Planned N/A % Milestones Complete

$983,541 LTD Appropriation $946,136 Expenditures
0 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
0 Projects Complete
1 Projects On Hold
0 Projects Not Started

Annual Plan

Planned IT Project Totals

Results

IT Project Results

 2010 Agency Technology Portfolio



Project Detail Assessor's Office

PRB Phase: IIIb Project #: 377161

Sponsor: Lloyd Hara Project Description
Project Manager: TBD

Project Status: On Hold
Original Timeline: Start: 2004

(from approved budget) End: 2007
Revised Timeline Start: Aug‐05
(Actual, if complete) End: TBD

Total Appropriation: $983,541

Unused Appropriation $37,405

ID Status Obstacles

Month Year Month Year
1 June 2005 Complete

2 July 2007 Complete

3 December 2008 December 2012 Delayed

Planned: 0 Year Capital Operating Grant

Complete: 0 2005 $501,237 $25,000

% Complete: N/A 2007 $657,304

2009 ‐$200,000

Year Capital Operating Grant

Phase I ‐ Project Planning

Phase IIa ‐ Quantifiable Business Case and 
Recommended Approach

Phase Iib ‐ Detailed Requirements and Vendor 
Selection

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

DES/DOA: Property Based System (PBS) Replacement

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Address replacement of the Property Based System (PBS) for assessing property, calculating levy rates and 
collecting taxes.

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells
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Project Summary King County Council

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

[Project 1] TBD $0 TBD 0

Annual Plan

Planned IT Project Totals

Results

IT Project Results

No projects are currently assignd to the King County Council for 2010.

0 # Projects Planned 0 Milestones Complete
0 # Milestones Planned N/A % Milestones Complete
$0 LTD Appropriation $0 Expenditures

0 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
0 Projects Complete

Planned IT Project Totals IT Project Results

No projects are currently assignd to the King County Council for 2010.

0 Projects On Hold
0 Projects Not Started

No projects are currently assignd to the King County Council for 2010.
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Project Summary Department of Adult and
Juvenile Detention

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2010
DAJD: Accountable Business 
Transformation (ABT) Integration

Risk Management Aug‐11 $199,984
Support the interface integration of 
DAJD's Roster Management System 
side‐system into ABT.

Jan‐12 Not Started $0 

2004
DAJD: Community Corrections Application 
Upgrade

Efficiency 2004 $549,300

Provide the Division of Community 
Corrections with an integrated system 
that is able to support current as well 
as future business requirements.  
Focus of this effort is program case 
management, effective data 
integration with DAJD’s secured 
population, and greatly enhanced 
reporting capabilities.

TBD Green $246,352 

2005
DAJD: Detention Billing Information 
System

Customer Service/Access 2005 $1,334,274

This project will replace the existing 
jail inmate billing application with a 
new and consolidated Detention 
Billing Information System (DBIS) in 
support of DAJD's multiple contracts 
and agreements for adult detention 
services.  DBIS will process detailed 
inmate data (booking and charge 
data) that is used to determine 
financial responsibility for inmate 
booking fees and bed day charges

Jul‐10 Green $1,269,329 

2006
DAJD: Five Year Strategic IT Plan (SIP & 
SeaKing Replacement Project)

Efficiency Jan‐06 $303,276

Complete operational, functional and 
technical analysis of legacy systems, 
create a Five‐Year Technology Plan for 
DAJD, develop implementation 
budget, and document detailed 
requirements for and prepare 
Request for Proposals for Jail 
Management System.

Dec‐10 Green $76,054 

2009 DAJD: IAPro Software for IIU Risk Management Dec‐09 $18,508

This system will provide DAJD to be 
better positioned meet both the 
broad requirements of the DOJ 
agreement and the recommendations 
of the monitor to improve our 
practice in the areas of staff uses of 
force, screening inmate reports and 
complaints, and enhancing 
investigative case management.

Mar‐10 Complete $10,123  Mar‐10

Annual Plan Results
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Project Summary Department of Adult and
Juvenile Detention

2009
DAJD: Jail Management System: 
SIP/SeaKing Replacement

TBD $0

This system will provide DAJD with a 
comprehensive Jail Management 
System.  The benefits of this system 
include the mitigation of the risks 
associated with our current legacy 
technology, providing transparency 
and accountability that allows for 
timely/usefull access to information.

TBD Not Started

6 # Projects Planned 7 Milestones Complete
16 # Milestones Planned 44% % Milestones Complete

$2,405,342 LTD Appropriation $1,601,858 Expenditures
3 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
1 Projects Complete
0 Projects On Hold
2 Projects Not Started

Planned IT Project Totals IT Project Results
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Project Detail Department of Adult and
Juvenile Detention

PRB Phase: I Project #: 377175

Sponsor: Kari Tamura    Project Description
Project Manager: Don DiJulio

Project Status: Not Started
Original Timeline: Start: 2010

(from approved budget) End: Aug‐11
Revised Timeline Start: Aug‐10
(Actual, if complete) End: Jan‐12

Total Appropriation: $199,984

Unused Appropriation $199,984

Status Obstacles

Month Year Month Year
1 November 2010

2 December 2010

3 Solution Development June 2011

4 August 2011

5 January 2012

Planned: 2 Year Capital Operating Grant

Complete: 0 2009

% Complete: 0% 2010 $199,984

Year Capital Operating Grant

DAJD: Accountable Business Transformation (ABT) Integration

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID

Rework RMS to seamlessly interface with King County PeopleSoft payroll process functionality.

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Implementation

Testing

Design completed

RMS/Payroll Time & Labor Interface 
R i t

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Department of Adult and
Juvenile Detention

PRB Phase: II Project #: 377126

Sponsor: Nate Caldwell Project Description
Project Manager: Cindy Baker

Project Status: Green
Original Timeline: Start: 2004

(from approved budget) End: Dec‐04
Revised Timeline Start: Dec‐05
(Actual, if complete) End: TBD

Total Appropriation: $549,300

Unused Appropriation $302,948

Status Obstacles

Month Year Month Year
1 December 2006 December 2006 $100,000 Complete

2 February 2009 January 2009 $146,352 Complete

3 December 2010 TBD In‐Progress Budget for JMS Project

Planned: 1 Year Capital Operating Grant

Complete: 0 2004 $124,300

% Complete: 0% 2005 $150,000

2008 $275,000

Year Capital Operating Grant

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Incorporate into DAJD JMS Project

Document business requirements & process 
kfl

MTG Consultant Study Report

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

ID

DAJD: Community Corrections Application Upgrade

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

The ComCor Application Upgrade Project will enable the division to meet its primary objective by selecting and 
implementing a technology solution that will support the Community Corrections operational needs.  The 
selected alternative must provide and support automatic calendaring, work scheduling factors and class 
scheduling for all programs within CCD.
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Project Detail Department of Adult and
Juvenile Detention

PRB Phase: IIIb Project #: 377103

Sponsor: Hikari Tamura Project Description
Project Manager: Ken Dutcher

Project Status: Green
Original Timeline: Start: 2005

(from approved budget) End: Jul‐06
Revised Timeline Start: Jan‐05
(Actual, if complete) End: Jul‐10

Total Appropriation: $1,334,274

Unused Appropriation $64,945

Status Obstacles

Month Year Month Year
1 February 2009 February 2009 Complete

2 April 2009 April 2009 Complete

3 February 2010 March 2010 Complete

4 April 2010 May 2010 Complete

5 August 2010 June 2010 Complete

6 October 2010 July 2010 In‐Progress

Planned: 4 Year Capital Operating Grant

Complete: 3 2002 $259,215

% Complete: 75% 2006 $303,863 $55,714

2009 $620,050

2010 $95,432

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Project close‐out

Implementation

Testing

Gap analysis

Detail project schedule completion

Development

DAJD: Detention Billing Information System

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID

To ensure that DAJD can meet contractual obligations with municipalities that utilize DAJD detention services 
and to have flexibility to adapt to conractual requirements and to bill accurately for services provided by DAJD to 
municipalities.  To accomplish these two primary goals the existing 20+ year old mainframe based system will be 
replaced with a current technology solution that is flexible, accurate and can be adapted as needed.

Planned Milestones
To add a new row: copy existing row and 

insert copied cells
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Project Detail Department of Adult and
Juvenile Detention

Year Capital Operating Grant
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Project Detail Department of Adult and
Juvenile Detention

PRB Phase: I Project #: 377175

Sponsor: Hikari Tamura Project Description
Project Manager: Kassie Tadsen

Project Status: Green
Original Timeline: Start: Jan‐06

(from approved budget) End: Dec‐06
Revised Timeline Start: Apr‐09
(Actual, if complete) End: Dec‐10

Total Appropriation: $303,276

Unused Appropriation $227,222

Status Obstacles

Month Year Month Year
1 September 2009 September 2009 Complete

2 October 2009 October 2009 Complete

3 December 2009 August 2009 Complete

4 December 2009 January 2010 Complete

5 May 2010 May 2010 Complete

6 July 2010 July 2010 In‐Progress

7 August 2010 In‐Progress

8 October 2010

9 December 2010

Planned: 6 Year Capital Operating Grant

Complete: 2 2006 $165,000

% Complete: 33% 2010   $138,276

Stakeholder education

RFI release

Cost to 
Reach 

Milestone

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Next funding release request

Budget preparation for implementation 
j

DAJD: Five Year Strategic IT Plan (SIP & SeaKing Replacement Project)

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Current Milestone Status 
Summary

ID

Complete operational, functional and technical analysis of legacy systems, create an IT Strategic Plan for DAJD, 
develop implementation budget, and document detailed requirements for and prepare requests for proposals 
for Jail Management System.

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Project close‐out

Functional, technical, and interface 
i

Operational and functional analysis

DAJD IT Strategic Plan

RFP written
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Project Detail Department of Adult and
Juvenile Detention

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail Department of Adult and
Juvenile Detention

PRB Phase: Project #:

Sponsor: Hikari Tamura Project Description
Project Manager: Kassie Tadsen

Project Status: Not Started
Original Timeline: Start:

(from approved budget) End:
Revised Timeline Start:
(Actual, if complete) End:

Total Appropriation: $0

Unused Appropriation

Status Obstacles

Month Year Month Year
1 October 2010 Not Started Funding to support project must be 

approved
2 January 2011

3 April 2011

4 July 2011

Planned: 1 Year Capital Operating Grant

Complete: 0 2011

% Complete: 0%

Year Capital Operating Grant

2011

Planned Budget Details (future requests)

RFP Released

RFP Reponses Received

RFP Vendor Selected

Vendor Contract Completed

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

DAJD: Jail Management System: SIP/SeaKing Replacement

Sp
on

so
r, 

PM
, 

St
at
us The Subject in Process (SIP) and SeaKing Regional Altert System (Sea‐King) are mainframe systems that have 

been in place for over 30 years, require various sidesystems to meet business needs, and are unable to support 
integration necessary for the PROMIS replacement and DOCX. 

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone
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Project Detail Department of Adult and
Juvenile Detention

PRB Phase: I Project #: IAPro

Sponsor: Hikari Tamura Project Description
Project Manager: Mike Holland

Project Status: Complete

Original Timeline: Start: Dec‐09
(from approved budget) End: Mar‐10

Revised Timeline Start: Dec‐09
(Actual, if complete) End: Mar‐10

Total Appropriation: $18,508

Unused Appropriation $8,385

Status Obstacles

Month Year Month Year
1 December 2009 December 2009 $3,550 Complete

2 February 2010 $6,000 Complete

3 March 2010 $573 Complete

Planned: 2 Year Capital Operating Grant

Complete: 2 2009 $10,123

% Complete: 100%

Year Capital Operating Grant

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Project close‐out

IAPro Software installed in production

Purchase and install software ‐ training

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

ID

DAJD: IAPro Software for IIU

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Implement a system to support compliance with Department of Justice settlement agreement requirements and 
legal mandates.  Track incidents and/or complaints involving staff members to identify possible staff problems.
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Project Summary Department of Community
and Human Services

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2008
DCHS: Development Disabilities Division 
(DDD) Client Information System

Customer Service/Access Jan‐10 $335,684

The new database will provide the 
division the ability to automate and 
streamline business processes, 
improve communications with service 
providers and school districts, and 
track program outcomes, services, 
and individual client budgets for more 
than 4,000 persons with 
developmental disabilities.

Jun‐10 Complete $261,238 

1 # Projects Planned 6 Milestones Complete
6 # Milestones Planned 100% % Milestones Complete

$335,684 LTD Appropriation $261,238 Expenditures
0 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
1 Projects Complete
0 Projects On Hold
0 Projects Not Started

Planned IT Project Totals IT Project Results
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Project Detail Department of Community
and Human Services

PRB Phase: IIIb Project #: 377209

Sponsor: Ray Jensen Project Description
Project Manager: Holly Woo

Project Status: Complete

Original Timeline: Start: Jan‐08
(from approved budget) End: Jan‐10
Revised Timeline Start: Jan‐08
(Actual, if complete) End: Jun‐10

Total Appropriation: $335,684

Unused Appropriation $74,446

Status Obstacles

Month Year Month Year
1 January 2008 January 2008 Complete
2 September 2008 September 2008 Complete

3 Phase II: Hiring TLT Senior 
Application Developer

June 2008 June 2008 Complete

4 October 2008 October 2008 Complete

5 October 2008 October 2008 Complete
6 October 2008 October 2008 Complete

7 January 2009 January 2009 Complete

8 January 2009 January 2009 Complete

9 January 2009 January 2009 Complete

10 February 2009 February 2009 Complete

Phase IIIa: Establish vendor rating criteria 

Phase IIIa: Schedule & review COTS product 
demos

Phase I: Project Planning
Phase II: Business Issues and Requirements 
Analysis

Phase IIIa: Formation of evaluation team

Phase IIIa: Identify potential vendors

DCHS: Development Disabilities Division (DDD) Client Information System

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

ID

Development of a new database application that will provide the division with the ability to coordinate, 
automate and streamline business processes, interface with the State’s new database system, and improve 
communications with service providers and school districts.

Cost to 
Reach 

Milestone

Phase IIIa: In‐house development estimate

Phase IIIa: Product evaluation and rating

Phase IIIa: Preferred solution selection
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Project Detail Department of Community
and Human Services

11 September 2009 September 2009 Complete

12 September 2009 September 2009 Complete

13 October 2009 October 2009 Complete

14 November 2009 November 2009 Complete

15 January 2010 May 2010 Complete
16 February 2010 May 2010 Complete

17 February 2010 May 2010 Complete

18 March 2010 June 2010 Complete

19 March 2010 June 2010 Complete

20 March 2010 June 2010 Complete

Phase IIIb: Product launch

Planned: 6 Year Capital Operating Grant

Complete: 6 2008 $335,684

% Complete: 100% 2010

Year Capital Operating Grant
Planned Budget Details (future requests)

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Phase IIIb: Initial data conversion

Phase IIIb: Final conversion

Phase IIIb: User acceptance testing

Phase IIIb: Staff training

Phase IIIb: Implementation planning with 
vendor

Phase IIIb: Fiscal structure configuration

Phase IIIb: CMIS billing module

Phase IIIb: Contract negotiation and 
finalization

Phase IIIb: Product installed on King County 
servers
Phase IIIb: Product training/ "Train the 
Trainer"
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Project Summary Department of Development
and Environmental Services

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2007 DDES: Permit Integration Customer Service/Access TBD $3,942,659

1. Improved customer service due to 
increased efficiencies and integration 
of permitting processes.
2. Greater accessibility to permit 
services and information

TBD Green $1,483,213 

1 # Projects Planned 1 Milestones Complete
7 # Milestones Planned 14% % Milestones Complete

$3,942,659 LTD Appropriation $1,483,213 Expenditures
1 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
0 Projects Complete
0 Projects On Hold
0 Projects Not Started

Planned IT Project Totals IT Project Results
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Project Detail Department of Development
and Environmental Services

PRB Phase: IIIb Project #: 377129 / 377210

Sponsor: J. Starbard/C. Whalen Project Description
Project Manager: Dawn Johnson

Project Status: Green
Original Timeline: Start: Apr‐07

(from approved budget) End: TBD
Revised Timeline Start: Nov‐08
(Actual, if complete) End: TBD

Total Appropriation: $3,942,659

Unused Appropriation $2,459,446

Status Obstacles

Month Year Month Year
1 November September 2008 Complete Release of funds was delayed

2 April 2009 August 2009 Complete Unable to secure TLT resources

3 April 2009 September 2009 Complete Delay in completion of 
requirements

4 May 2009 October 2009 Complete

5 May 2009 September 2009 Complete

6 July 2009 February 2010 Complete Planned delay for new software 
version

7 September 2010 In‐Progress

8 May 2010 In‐Progress

9 October 2010 Delayed Delay in hiring of resource

10 August 2010 Not Started

11 November 2010 Not Started

12 December 2010 Not Started

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Data migration

Public Portal Configuration

DDES: Permit Integration

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID

Replace DDES and DES legacy permit systems with one integrated system; automate internal processes; 
implement Web portal for permits from DDES, DES and DPH; provide wireless remote access for field inspector; 
deliver automated processing for the Building permits, Land Use permits, Fire permits, Special Use permits 
(DES): Right of Way, Roads, Parks and Drainage Facilities.

Configuration of Wireless Application

Integration Builds

Fit Gap Analysis

Quantifiable Business Case 

Detailed design and implementation planning

Complete necessary hardware acquisition

Finalize software and implementation services 
contract

Custom scripting

System set‐up and system configuration

Hardware set‐up / software install

 2010 Agency Technology Portfolio



Project Detail Department of Development
and Environmental Services

13 March 2011 Not Started

14 March 2011 Not Started

15 April 2011 Not Started

16 April 2011 Not Started

17 July 2011 Not Started

18 November 2011 Not Started

19 November 2011 Not Started

20 December 2011 Not Started

21 December 2011 Not Started

22 October 2012 Not Started

23 December 2012 Not Started

Planned: 7 Year Capital Operating Grant

Complete: 1 2007 $346,735 $133,618

% Complete: 14% 2008 $398,544

2009 $1,417,295

2010 $1,646,467

Year Capital Operating Grant

Acceptance Testing

Incorporate DPH into PI Public Portal

DDES in Production

DES in Production

Finalize Contract for Integration Services

DPH Integration to Production

DPH/PI Testing and Training

User Training

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Project Completion and Closeout

Benefit Realization Measurement

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Incorporation DPH Records into PI
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Project Summary Department of
Executive Services

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2005
DES: Administration ‐ Accountable 
Business Transformation (ABT)

Efficiency Dec‐12 $86,637,147 Dec‐12 Yellow $19,443,135 

2010
DES: Animal Services Integration Solution 
Enhancement

Accountability/Transparency Dec‐10 $379,308

Support the regional model for 
providing animal services in King 
County through a tool which 
enhances data availability and 
reporting accuracy.  Improve 
efficiency and reduce system 
maintenance costs by consolidating 
side and legacy systems.

N/A Not Started

2006
DES: REALS ‐ Electronic Records 
Management System

Customer Service/Access Dec‐09 $4,895,693

Comply with public records retention 
rules, improve the county's ability to 
respond to public disclosure requests, 
court ordered discovery and audits 
involving public recores, and preserve 
and make accessible long‐term and 
archival records

Dec‐10 Green $2,728,775 

2008 DES: E‐911 Equipment Upgrade Customer Service/Access Dec‐08 $2,604,281

This project is part of the upgrade to 
the Next Generation 911 system, 
which will enable the public to call 
and send data to 911 from their 
modern communications devices.

Jul‐10 Green $1,391,373 

2007
DES: FMD Construction Project 
Management System

Efficiency Apr‐08 $457,646
Increased PM efficiency, enhanced 
transparency and accountability.

Q3 2010 Green $113,072 

2010 DES: Integrated Incident Tracking System Accountability/Transparency N/A $0

Improve business practices by 
standardizing format and process and 
improve efficiency in recording, 
compiling, managing and distributing 
information.

N/A Not Started

2009 DES: Investment System Replacement Accountability/Transparency TBD $176,000

Provide tracking of all investment 
securities; standardize reportin; 
integrate with a recognized pricing 
service tomaintain up‐to‐date pricing 
of securities; industry‐standard risk 
and performance measures and 
calculations.

2Q 2010 Green $0 

2010 DES: Maximo Version Upgrade Risk Management Jul‐10 $189,600
Upgrades the currently outdated 
version with a fully supported version 
of the software

Jul‐10 Green $0 

2007 DES: Radio System Enhancements Risk Management Jan‐10 $202,560

1) Identify 'dead spots' in the KCFF 
and 2) construct a solution that will 
remediate the risk of the lack of full 
radio coverage in the KCFF

Jan‐10 Cancelled $144,744 
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Project Summary Department of
Executive Services

2006
DES: RALS ‐ Electronic Real Estate Excise 
Tax Submission and Processing (eREET)

Efficiency Sep‐07 $150,000

Real Estate Excise transactions can be 
submitted electronicallyand 
payments taken electronically. Will 
allow for quicker turnaround time for 
customers and the ability to take 
transactions from remote locations.

TBD Green $0 

2009 DES: Risk Master Accountability/Transparency Dec‐09 $64,900
1) Comply with government reporting 
requirements and 2) avoid fines 
associated with non‐compliance

TBD Green $0 

11 # Projects Planned 14 Milestones Complete
42 # Milestones Planned 33% % Milestones Complete

$95,757,135 LTD Appropriation $23,821,099 Expenditures
7 Projects with Green Status
1 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
1 Projects Cancelled
0 Projects Complete
0 Projects On Hold
2 Projects Not Started

Planned IT Project Totals IT Project Results
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Project Detail Department of
Executive Services

PRB Phase: IIIb Project #: 377142

Sponsor: Caroline Whalen Project Description
Project Manager: Manuel Ovena

Project Status: Yellow
Original Timeline: Start: Dec‐04

(from approved budget) End: Dec‐12
Revised Timeline Start: Dec‐04
(Actual, if complete) End: Dec‐12

Total Appropriation: $86,637,147

Unused Appropriation $67,194,012

Status Obstacles

Month Year Month Year
1 March 2009 Complete

2 April 2009 Complete

3 April 2009 Complete

4 June 2009 August 2009 Complete

5 December 2009 Complete

6 September 2009 Complete

7 August 2009 Complete

8 January 2010

9 July 2009 In‐Progress Waiting for CRP

10 February 2012 In‐Progress

11 March 2012 In‐Progress

Agency/dept signoff on business requirements

Budget system stakeholder signoff on business 
requirements

ID

DES: Administration ‐ Accountable Business Transformation (ABT)

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Transform and standardize the county’s financial, payroll, human resources & budget business services by 
implementing consolidated business practices and systems for one core financial system and one core human 
resources/payroll system and aligning HR practices and procedures countywide and standardize and streamline 
operating and capital budgeting.

Cost to 
Reach 

Milestone

Implement countywide business processes

Department integration readiness check 
complete

List of side systems to be retired or continued 

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Budget business process review

Prepare departments and agencies to 
participate in Fit/Gap Analysis
Complete program objectives checklist

Complete benefits realization plan

Complete Fit/Gap and business process 
redesign

ABT Mgmt Team Checkpoint Review
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Project Detail Department of
Executive Services

12 April 2012 In‐Progress

13 February 2010 Complete

14 June 2012

Planned: 2 Year Capital Operating Grant

Complete: 1 2005 $3,973,663

% Complete: 0% 2007 $5,059,194

2008 $77,514,044

2009 $90,246

Year Capital Operating Grant

Department legacy side system decommision

Actual Budget Details

Planned Budget Details (future requests)

Current Milestone Status 

Complete success evaluation and 
sustainability report

Complete benefits measurement plan, 
establish metrics, responsibilities, baseline 
and targets
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PRB Phase: II Project #: ASISEP

Sponsor: Lorraine Patterson Project Description
Project Manager: Gregory Trosset

Project Status: Not Started
Original Timeline: Start: Jul‐10

(from approved budget) End: Dec‐10
Revised Timeline Start:
(Actual, if complete) End:

Total Appropriation: $379,308

Unused Appropriation $379,308

Status Obstacles

Month Year Month Year
1 July 2010 $32,762 Complete

2 August 2010 In‐Progress

3 October 2010 $140,938 Not Started

4 November 2010 Not Started

5 November 2010 $164,126 Not Started

6 December 2010 $5,000 Not Started

Planned: 6 Year Capital Operating Grant

Complete: 1 2010 $379,308

% Complete: 17%

Year Capital Operating Grant

Implement eCommerce for pet licensing 
(Field Ops)

Decommission legacy side systems

Implement Field Operations Management 
(Animal Control Officer Dispatch)

Actual Budget Details

Planned Budget Details (future requests)

Current Milestone Status 

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone

DES: Animal Services Integration Solution Enhancement
Sp
on

so
r, 

PM
, 

St
at
us Migrate legacy applications used for animal/kennel licensing and field operations from the mainframe to 

Chameleon.  Implement eCommerce services at the Kent Animal Shelter and in the field.

Ti
m
el
in
e

$

Upgrade Chameleon software

Implement eCommerce for pet licensing 
(Shelter)

Implement Pet/Kennel Licensing

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells



Project Detail Department of
Executive Services

PRB Phase: IIIb Project #: 377173

Sponsor: Carolyn Ableman Project Description
Project Manager: Greg Trosset

Project Status: Green
Original Timeline: Start: Apr‐06

(from approved budget) End: Dec‐09
Revised Timeline Start: Apr‐06
(Actual, if complete) End: Dec‐10

Total Appropriation: $4,895,693

Unused Appropriation $2,166,918

Status Obstacles

Month Year Month Year
1 January Complete

2 November 2008 Complete

3 December 2010 In‐Progress The Howard Hansen dam response 
has limited vailability of staff to 
work with us on the 
implementation.

4 December 2010 February 2010 Complete

5 June 2010

6 November 2010

7 January 2011

Planned: 4 Year Capital Operating Grant

Complete: 1 2006 $740,472

% Complete: 25% 2007 $817,666

Management of e‐records: DES, Executive, 
Council, PAO

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Digital imaging available

Management of web records countywide

Management of physical records countywide

Document management assessment

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Pilot ERMS within HRD

Countywide Rollout of CORE Record 
C i

DES: REALS ‐ Electronic Records Management System

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID

 Develop a central repository for the management and retention of Public Records.
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Project Detail Department of
Executive Services

2008 $1,444,634

2009 $1,236,495

2010 $656,426

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail Department of
Executive Services

PRB Phase: IIIb Project #: 377211

Sponsor: Robin Friedman Project Description
Project Manager: Marlys Davis

Project Status: Green
Original Timeline: Start: Jan‐08

(from approved budget) End: Dec‐08
Revised Timeline Start: Jan‐08
(Actual, if complete) End: Jul‐10

Total Appropriation: $2,604,281

Unused Appropriation $1,212,908

Status Obstacles

Month Year Month Year
1 December 2009 July 2010 In‐Progress 2 PSAPs requested that their 

installation dates be moved to 
2010.

Planned: 1 Year Capital Operating Grant

Complete: 0 2009

% Complete: 0% 2008 $2,604,281

Year Capital Operating Grant

Actual Budget Details

Planned Budget Details (future requests)

Current Milestone Status 

Cost to 
Reach 

Milestone

Milestone Target 
Date

Equipment installation at PSAPs

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

DES: E‐911 Equipment Upgrade

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

ID

Upgrade the backroom E‐911 equipment at the Public Safety Answering Points (PSAP) in the E‐911 system to the 
Positron VIPER, which stands for “Voice over IP for Emergency Response”.  This equipment is capable of 
interfacing with an IP 911 network, which is necessary for the migration to the Next Generation 911 (NG911) 
system.
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Project Detail Department of
Executive Services

PRB Phase: IIIa Project #: 377192

Sponsor: Kathy Brown Project Description
Project Manager: Jason Rich

Project Status: Green
Original Timeline: Start: Mar‐07

(from approved budget) End: Apr‐08
Revised Timeline Start: Mar‐07
(Actual, if complete) End: Q3 2010

Total Appropriation: $457,646

Unused Appropriation $295,435

Status Obstacles

Month Year Month Year
1 Q1 2007 Complete

2 Q1/Q2 2007 Complete

3 Q1/Q2 2007 Q1 2010 Complete Selection of vendor delayed due to 
extra review by representatives of 
all other county CIP programs.

4 Q2/Q3 2007 Q1 2010 Complete Purchase delayed due to 
preliminary investigation into a 
countywide solution.

5 Q2/Q3 2007 Q2 2010 Complete Project on track to meet revised 
completion date.

6 Q3/Q4 2007 Q2 2010 Complete Project on track to meet revised 
completion date.

7 Q4 2007 Q3 2010 In‐Progress Project on track to meet revised 
completion date.

8 Q4 2007 Q3 2010 In‐Progress Project on track to meet revised 
completion date.

9 Q4 2007 Q3 2010 Not Started Project on track to meet revised 
completion date.

DES: FMD Construction Project Management System

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID

Acquire and implement a commercial off the shelf (COTS) construction project management system.

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Cost to 
Reach 

Milestone

Review FMD business processes/configure 
COTS

RFP and vendor/system selection

Requirements document

Training

Procedure manual development

Final configuration of COTS

Post demonstration projects audit

Installation

Demonstration projects test
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Project Detail Department of
Executive Services

10 Q1 2008 Q3 2010 Not Started Project on track to meet revised 
completion date.

Planned: 8 Year Capital Operating Grant

Complete: 4 2007 $143,646

% Complete: 50% 2008 $120,000

2010 $194,000

Year Capital Operating Grant
Planned Budget Details (future requests)

Current Milestone Status  Actual Budget Details

Full system rollout
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PRB Phase: Project #:

Sponsor: Kathy Brown Project Description
Project Manager:

Project Status: Not Started
Original Timeline: Start:

(from approved budget) End:
Revised Timeline Start:
(Actual, if complete) End:

Total Appropriation: $0

Unused Appropriation $0

Status Obstacles

Month Year Month Year
1 June 2010

2 June 2010

3 August 2010

4 August 2010

5 User / business owner 
acceptance testing

September 2010

6 September 2010

7 September 2010

8 September 2010

Planned: 8 Year Capital Operating Grant

Complete: 0 2010

% Complete: 0%

Year Capital Operating Grant

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone

DES: Integrated Incident Tracking System
Sp
on

so
r, 

PM
, 

St
at
us Automate and consolidate multiple agency paper processes currently in place at FMD.

Ti
m
el
in
e

$

Actual Budget Details

Planned Budget Details (future requests)

Business operational procedures & user 
training
Implementation

Finalization and approval of requirements

Completion of technical design based upon 
approved requirements
Application, database and report 
development
Unit testing

Project close‐out

Current Milestone Status 



PRB Phase: IIIb Project #: FBODISR

Sponsor: Ken Guy Project Description
Project Manager: Nancy Laswell

Project Status: Green
Original Timeline: Start: 2009

(from approved budget) End: TBD
Revised Timeline Start: Mar‐09
(Actual, if complete) End: 2Q 2010

Total Appropriation: $176,000

Unused Appropriation $176,000

Status Obstacles

Month Year Month Year
1 Q1/Q2 2009 Complete

2 January 2010 Complete

3 January 2010 Complete

4 Q2 2010 In‐Progress ABT interface

5 Q2 2010 In‐Progress

Planned: 4 Year Capital Operating Grant

Complete: 2 2009 $176,000

% Complete: 50% 2010

Year Capital Operating Grant
Planned Budget Details (future requests)

Request for proposals & vendor/system 
l tiContract with vendor for investment system

Implementation of SunGard system

Implementation of BondEdge system

Current Milestone Status  Actual Budget Details

Contract with vendor for porfolio analytics 
t

Cost to 
Reach 

Milestone

DES: Investment System Replacement
Sp
on

so
r, 

PM
, 

St
at
us King County manages a local government investment pool of $4 billion on behalf of the county and 100 special 

districts.  This system will provide tracking of all investment securities, maintain up‐to‐date pricing of 
securities, and allow for industry standardized risk and performance measurements and calculations.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date



PRB Phase: IIIa Project #:

Sponsor: Dave Preugschat Project Description
Project Manager: Danielle Bartells

Project Status: Green
Original Timeline: Start: Feb‐10

(from approved budget) End: Jul‐10
Revised Timeline Start: Feb‐10
(Actual, if complete) End: Jul‐10

Total Appropriation: $189,600

Unused Appropriation $189,600

Status Obstacles

Month Year Month Year
1 May 2010 Complete

2 September 2010

3 October 2010

4 October 2010

Planned: 4 Year Capital Operating Grant

Complete: 1 2009

% Complete: 25% 2010 $189,600

Year Capital Operating Grant

Maximo 7.1 Basic Installation

Planned Budget Details (future requests)

Project Completion

Staff Re‐orientation

Current Milestone Status  Actual Budget Details

System Configuration Complete

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone

DES: Maximo Version Upgrade
Sp
on

so
r, 

PM
, 

St
at
us Upgrade Maximo work order and inventory management system to latest version, as the current version will 

no longer be supported. 

Ti
m
el
in
e

$



Project Detail Department of
Executive Services

PRB Phase: II Project #: 377194

Sponsor: Kathy Brown Project Description
Project Manager: Mike Lozano

Project Status: Cancelled
Original Timeline: Start: Mar‐07

(from approved budget) End: Dec‐08
Revised Timeline Start: Aug‐07
(Actual, if complete) End: Jan‐10

Total Appropriation: $202,560

Unused Appropriation $57,816

Status Obstacles

Month Year Month Year
1 August 2007 Complete

2 September 2008 Complete

3 July 2009 In‐Progress

4 July 2009 TBD Delayed July vacation month for 
stakeholders, unavailable for 
review.  Project placed on hold 
before final review.

5 N/A N/A TBD In‐Progress Construction not funded; advised 
by OMB that the project will be 
transitioned to OIRM.

6 Q1 2010 Complete This project will be closed and 
remaining funds will be 
transitioned per direction of OMB.

Planned: 1 Year Capital Operating Grant

ID

DES: Radio System Enhancements

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

 Eliminate the radio/cell phone communication “dead spots” within the King County Correctional Facility (KCCF).

Actual Budget DetailsCurrent Milestone Status 

Cost to 
Reach 

Milestone

Project close‐out report

Final construction documents

KCCF DAN radio frequency survey & schematic 
d i

Design consultant selection

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Stakeholders review/comments on draft CDs

Draft KCCF DAN construction documents 
b d t k h ld ti l ti
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Project Detail Department of
Executive Services

PRB Phase: II Project #: 377194

Sponsor: Kathy Brown Project Description
Project Manager: Mike Lozano

Project Status: Cancelled
Original Timeline: Start: Mar‐07

(from approved budget) End: Dec‐08
Revised Timeline Start: Aug‐07
(Actual, if complete) End: Jan‐10

Total Appropriation: $202,560

Unused Appropriation $57,816

Status Obstacles

Month Year Month Year
1 August 2007 Complete

2 September 2008 Complete

3 July 2009 In‐Progress

4 July 2009 TBD Delayed July vacation month for 
stakeholders, unavailable for 
review.  Project placed on hold 
before final review.

5 N/A N/A TBD In‐Progress Construction not funded; advised 
by OMB that the project will be 
transitioned to OIRM.

6 Q1 2010 Complete This project will be closed and 
remaining funds will be 
transitioned per direction of OMB.

Planned: 1 Year Capital Operating Grant

ID

DES: Radio System Enhancements

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

 Eliminate the radio/cell phone communication “dead spots” within the King County Correctional Facility (KCCF).

Actual Budget DetailsCurrent Milestone Status 

Cost to 
Reach 

Milestone

Project close‐out report

Final construction documents

KCCF DAN radio frequency survey & schematic 
d i

Design consultant selection

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Stakeholders review/comments on draft CDs

Draft KCCF DAN construction documents 
b d t k h ld ti l ti
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Project Detail Department of
Executive Services

Complete: 1 2007 $127,560

% Complete: 100% 2008 $75,000

Year Capital Operating Grant
Planned Budget Details (future requests)
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PRB Phase: II Project #: 377184

Sponsor: Carolyn Ableman Project Description
Project Manager: Mark Thompson

Project Status: Green
Original Timeline: Start: Q2 2006

(from approved budget) End: Q3 2007
Revised Timeline Start: Oct‐06
(Actual, if complete) End: TBD

Total Appropriation: $150,000

Unused Appropriation $150,000

Status Obstacles

Month Year Month Year
1 March 2009 Complete

2 March 2009 Complete

3 March 2009 Complete

4 June 2009 Complete

5 September 2009 March 2010 Delayed Contract signature pending.

Planned: 1 Year Capital Operating Grant

Complete: 0 2006 $150,000

% Complete: 0% 2010

Year Capital Operating Grant

DES: RALS ‐ Electronic Real Estate Excise Tax Submission and Processing (eREET)
Sp
on

so
r, 

PM
, 

St
at
us Implement electronic document submission of real estate transactions ‐ excise Tax Affidavits and the 

associated conveyance documents.

Ti
m
el
in
e

$

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Actual Budget Details

Planned Budget Details (future requests)

Statement of Work

Deliverables defined

Project plan from vendor

Recorder's Office convert 16M docs to 
multiframe tif images
Delivery of prototype of eRecording 
application modification to support eREET for 

Current Milestone Status 



PRB Phase: IIIa Project #: DESRRU

Sponsor: Jennifer Hills Project Description
Project Manager: Katie Moriarty

Project Status: Green
Original Timeline: Start: Jan‐09

(from approved budget) End: Dec‐09
Revised Timeline Start: Jul‐09
(Actual, if complete) End: TBD

Total Appropriation: $64,900

Unused Appropriation $64,900

Status Obstacles

Month Year Month Year
1 January 2009 December 2009 Complete Contract could not be admended 

and needs renegotiation.

2 August 2009 January 2010 Complete Previous milestone delay.

3 August 2009 January 2010 Complete Previous milestone delay.

4 January 2010 Complete Previous milestone delay.

5 In‐Progress Previous milestone delay.

6 Complete Previous milestone delay.

7 In‐Progress Previous milestone delay.

8 Previous milestone delay.

9 Previous milestone delay.

10 Previous milestone delay.

Planned: 3 Year Capital Operating Grant

Complete: 3 2009 $64,900

% Complete: 100% 2010

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

DES: Risk Master
Sp
on

so
r, 

PM
, 

St
at
us Implement a vendor‐supplied add‐on to the Office of Risk Management (ORM) application, Riskmaster.  This 

add‐on is necessary to collect and report data required to comply with new Federal Medicare reporting 
mandates.

Ti
m
el
in
e

$

Kick‐off meeting with vendor

Scheduling of upgrade

Prepare implementation project plan

Milestone Revised 
Date

Planned Budget Details (future requests)

Training

System acceptance

Project completion

System upgrade

System testing

Current Milestone Status  Actual Budget Details

Purchase licenses

Cost to 
Reach 

Milestone
Contract negotiations



Year Capital Operating Grant



Project Summary Department of Judicial
Administration

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2009 DJA: CORE Upgrade Business Case Risk Management Aug‐08 $120,000
Minimize technology risk & maximize 
maintainability and usability

Mar‐10 Complete $0 

2011
DJA: Electronic Court Record System 
Replacement (ECR)

TBD $0 TBD Not Started $0 

2007 DJA: Expansion of E‐Commerce  Customer Service/Access Sep‐06 $131,999
Improve productivity improve 
accessibility to county services, 
resources, and/or officials

Jan‐10 Complete $106,989 

Improve productivity&Improves accessibility to 
county services, resources, and/or officials

2006
DJA: Technology Project Customer Centric 
Services

Efficiency Nov‐06 $269,495

Greater public access and ease of 
submitting forms
Improve efficiency by validating form 
completeness and approriateness

Feb‐10 Complete $190,752 

Greater public access and easy of submitting 
forms
Improves efficiency by validating form 
completeness and approriateness

4 # Projects Planned 7 Milestones Complete
7 # Milestones Planned 100% % Milestones Complete

$521,494 LTD Appropriation $297,741 Expenditures
0 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
3 Projects Complete
0 Projects On Hold
1 Projects Not Started

Annual Plan

Planned IT Project Totals

Results

IT Project Results
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Project Detail Department of Judicial
Administration

PRB Phase: II Project #: 377212

Sponsor: Barbara Miner Project Description
Project Manager: Teresa Bailey

Project Status: Complete

Original Timeline: Start: Jan‐08
(from approved budget) End: Aug‐08
Revised Timeline Start: Nov‐09
(Actual, if complete) End: March‐10

Total Appropriation: $120,000

Unused Appropriation $120,000

ID Status Obstacles

Month Year Month Year
January 2009 January 2010 $7,800 Complete

February 2010 $15,600 Complete

February 2010 $5,850 Complete

February 2010 $0 Complete

March 2010 $9,750 Complete

Planned: 5 Year Capital Operating Grant

Complete: 5 2009 $120,000

% Complete: 100% 2010

Year Capital Operating Grant

DJA: CORE Upgrade Business Case

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

 DJA requires a rewrite to the Electronic Court Records CORE package that is the foundation for all electronic 
court documents processed by DJA.  The first phase of this project will be to research the need for such a rewrite 
and generate a business case document to justify the rewrite. 

Milestone Target 
Date

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

System baseline definition ‐ functional 
specification 

Recommendation workshop

Draft TQR

Business case 

TQR
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Project Detail Department of Judicial
Administration

PRB Phase: Project #:

Sponsor: Project Description
Project Manager:

Project Status: Not Started
Original Timeline: Start:

(from approved budget) End:
Revised Timeline Start:
(Actual, if complete) End:

Total Appropriation: $0

Unused Appropriation

ID Status Obstacles

Month Year Month Year

Planned: 0 Year Capital Operating Grant

Complete: 0 2011

% Complete: N/A 2012

Year Capital Operating Grant

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

DJA: Electronic Court Record System Replacement (ECR)

Sp
on

so
r, 

PM
, 

St
at
us The ECR Core system is the primary application for the Electronic Court Records System.  ECR Core provides 

electronic document workflow, routing, retention, and access activities related to filings.  The system is without 
support and has experienced outages that have impacted the court's ability to present cases.  This project would 
replace the ECR Core system.

Ti
m
el
in
e

$

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone
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Project Detail Department of Judicial
Administration

PRB Phase: II Project #: 377186

Sponsor: Barbara Miner Project Description
Project Manager: Bob Dowd

Project Status: Complete

Original Timeline: Start: Jan‐06
(from approved budget) End: Sep‐06
Revised Timeline Start: Mar‐07
(Actual, if complete) End: Jan‐10

Total Appropriation: $131,999

Unused Appropriation $25,010

Status Obstacles

Month Year Month Year
1 January 2010 $106,899 Complete Platform differences between 

development and production 
environments require rework by 
vendor.

Planned: 1 Year Capital Operating Grant

Complete: 1 2006 $131,999

% Complete: 100% 2010

Year Capital Operating Grant

DJA: Expansion of E‐Commerce 

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID

This project will allow customers to request these services from DJA’s website and make payment at the time of 
placing the order via the King County e‐commerce application.

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Deployment
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Project Detail Department of Judicial
Administration

PRB Phase: IIIb Project #: 377187

Sponsor: Barbara Miner Project Description
Project Manager: Bob Dowd

Project Status: Complete

Original Timeline: Start: Mar‐06
(from approved budget) End: Nov‐06
Revised Timeline Start: Mar‐07
(Actual, if complete) End: Feb‐10

Total Appropriation: $269,495

Unused Appropriation $78,743

Status Obstacles

Month Year Month Year
1 January 2010 $190,752 Complete Server addressing in the new PAS.

Planned: 1 Year Capital Operating Grant

Complete: 1 2006 $269,495

% Complete: 100% 2010

Year Capital Operating Grant

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

DJA: Technology Project Customer Centric Services

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Deployment top public facing site.

The project will allow jurors to request and receive confirmation of a deferral in jury service without staff 
involvement and without waiting on hold to talk with someone over the phone.

Cost to 
Reach 

Milestone
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Project Summary Department of Natural
Resources and Parks

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2007
DNRP: Constructware Replacement 
(Electronic Document System Evaluation)

Customer Service/Access Dec‐07 $215,000 TBD On Hold $0 

2008 DNRP: Parks Ecommerce Customer Service/Access Apr‐09 $24,937

Hosted Class Internet is a further 
enhancement to the current 
information system being used. 
Adding Hosted Class Internet will 
allow Parks to keep up with business 
needs and take the next step up in 
technology, while continuing to allow 
customers to pay in person and by 
phone. 

Mar‐10 Green $12,426 

2008
DNRP: Replacement of R: Base for DOS 
Program

Risk Management Apr‐09 $284,840

The primary – and very high – risk to 
this project is the possibility of the 
current system permanently crashing 
before a new system can be tested 
and implemented, which could likely 
result in permanent data loss. A key 
benefit is eliminating this risk factor. 
For most staff, the impact of this 
project will be small, other than a few 
interviews and/or workshops. 
Alternatively, the project can avoid 
the risk of having a great impact on 
employee productivity if the system 
were to crash. In addition, field staff 
can currently obtain system 
information only by inquiring with 
office staff or referring to dated 
reports. A web‐based application 
would allow request items for Work 
Orders and Stores Supplies to be 
submitted electronically, improving 
turn around time, record keeping 
accuracy and accountability.

Dec‐10 Green $46,593 

2010
DNRP: Mainsaver Accountable Business 
Transformation (ABT) Integration

Accountability/Transparency N/A $250,000

The  benefits of MAINSAVER 
include standardization of 
business processes and reports 
coupled with Division wide 
consistent application of 
business rules and 
maintenance best practices.

Jan‐11 Green $0 
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Project Summary Department of Natural
Resources and Parks

2010
DNRP:  PRISM Accountable Business 
Transformation (ABT) Integration

Accountability/Transparency N/A $1,100,000

Benefits of PRISM include 
standardization of business 
processes and reports coupled 
with Division wide consistent 
application of business rules, 
ordinance requirements and 
contracting law changes.

TBD Green $0 

2003
DNRP: Wastewater Treatment Division ‐ 
Asset and Maintenance Management 
Systems

Efficiency Mar‐07 $4,650,000 Mar‐09 Complete $2,190,871

6 # Projects Planned 3 Milestones Complete
15 # Milestones Planned 20% % Milestones Complete

$6,524,777 LTD Appropriation $2,249,890 Expenditures
4 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
1 Projects Complete
1 Projects On Hold
0 Projects Not Started

Planned IT Project Totals IT Project Results
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Project Detail Department of Natural
Resources and Parks

PRB Phase: I Project #: CSWR

Sponsor: Joe Barnett Project Description
Project Manager: Ann Grothe

Project Status: On Hold
Original Timeline: Start: Aug‐07

(from approved budget) End: Dec‐07
Revised Timeline Start: Aug‐07
(Actual, if complete) End: TBD

Total Appropriation: $215,000

Unused Appropriation $215,000

Status Obstacles

Month Year Month Year

Planned: 0 Year Capital Operating Grant

Complete: 0 2007 $60,000

% Complete: N/A 2009 $155,000

Year Capital Operating Grant

DNRP: Constructware Replacement (Electronic Document System Evaluation)

Sp
on

so
r, 

PM
, 

St
at
us Implement an electornic document management system division‐wide for all capital project related documents.

Ti
m
el
in
e

$

Planned Budget Details (future requests)

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

No projected milestones are known at this 
time.
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Project Detail Department of Natural
Resources and Parks

PRB Phase: IIIb Project #: ParksEcom1

Sponsor: Kevin Brown Project Description
Project Manager: Sharon Roberts

Project Status: Green
Original Timeline: Start: Dec‐08

(from approved budget) End: Apr‐09
Revised Timeline Start: Feb‐09
(Actual, if complete) End: Mar‐10

Total Appropriation: $24,937

Unused Appropriation $12,511

Status Obstacles

Month Year Month Year
1 December 2008 Complete

2 January 2009 Complete

3 March 2009 Complete

4 March 2009 Complete

5 March 2009 Complete

6 April 2009 September 2010 $12,426 In‐progress FBOD approval to use alternate 
payment engine, Council aproval 
on payment processing fee

7 December 2009 December 2010 Not Started

Planned: 2 Year Capital Operating Grant

Complete: 0 2009 $24,937

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone

DNRP: Parks Ecommerce

Sp
on

so
r, 

PM
, 

St
at
us This project will implement a hosted e‐commerce solution for the Parks Division.  This e‐commerce solution will 

allow the public to register for programs, book facilities, purchase parking passes, and engage in other activities 
online via active.com.

Ti
m
el
in
e

$

Project closeout and benefit measurement

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Project initiation, vendor contracting, solution 
design
Development of ecommerce exception 

tImplementation: interface design, VPN

Pre‐production testing of VPN and database 
connectivity
Trained with vendor consultant

County acceptance of vendor solution and 
release of operations
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Project Detail Department of Natural
Resources and Parks

% Complete: 0%

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail Department of Natural
Resources and Parks

PRB Phase: IIIa Project #: 377215

Sponsor: Jerry Hughs Project Description
Project Manager: Helen Subelbia

Project Status: Green
Original Timeline: Start: Oct‐07

(from approved budget) End: Dec‐08
Revised Timeline Start: Apr‐08
(Actual, if complete) End: Dec‐10

Total Appropriation: $284,840

Unused Appropriation $238,248

Status Obstacles

Month Year Month Year
1 December 2008 Complete

2 August 2009 $46,593 Complete

3 February 2010 July 2010

4 March 2010 August 2010

5 December 2011 December 2010

6 January 2011 March 2011

7 April 2011 June 2011

Planned: 3 Year Capital Operating Grant

Complete: 0 2008 $201,890

% Complete: 0% 2009 $30,916

DNRP: Replacement of R: Base for DOS Program

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Replace the Parks’ Division primary business management application currently running on a 25‐year old legacy 
system.  The application provides work order, supplies inventory and accounting functions. 

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Project closeout and benefit measurement

Release to production and operations

Initial project planning, QBUC, CBA, TQR

Solution implementation with ABT interface 
and pre‐production testing

Solution design and implementation planning

Vendor selection

PRB action item to assess FMD Maximo and 
briefing regarding 2010 budget
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Project Detail Department of Natural
Resources and Parks

2010 $52,034

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail Department of Natural
Resources and Parks

PRB Phase: IIIa Project #:

Sponsor: Don Wickens Project Description
Project Manager: Werner Hoeft

Project Status: Green
Original Timeline: Start: Jan‐10

(from approved budget) End: Jan‐11
Revised Timeline Start:
(Actual, if complete) End:

Total Appropriation: $250,000

Unused Appropriation $250,000

Status Obstacles

Month Year Month Year
1 December 2010 $200,000 In‐progress Web Services

Planned: 1 Year Capital Operating Grant

Complete: 0 2010 $200,000 $50,000

% Complete: 0%

Year Capital Operating Grant
Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone
Interface complete with ABT Oracle E‐business 
Suite

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

DNRP: Mainsaver Accountable Business Transformation (ABT) Integration

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Cost to 
Reach 
Milesto

ABT will change the financial and payroll system data structure and accessibility which forms the foundation for 
the PRISM and Mainsaver systems. Rework  to seamlessly interface with King County PeopleSoft payroll process 
functionality.
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Project Detail Department of Natural
Resources and Parks

PRB Phase: IIIa Project #: CSWR

Sponsor: Christie True Project Description
Project Manager: Susan McDonald‐Wright

Project Status: Green
Original Timeline: Start: Jan‐10

(from approved budget) End: Dec‐12
Revised Timeline Start:
(Actual, if complete) End:

Total Appropriation: $1,100,000

Unused Appropriation $1,100,000

ID Status Obstacles

Month Year Month Year
1 March 2010 Complete Web Services

2 Procure Web Services 
Consultant

April 2010 Complete

3 Predesign‐Prototyping PRB 
Funding Release

April 2010 Complete

4 Web Services Programming & 
Testing

June 2010 In‐Progress

5 Procure Predesign‐Prototyping 
Consultant 

July 2010 In‐Progress

6 Predesign‐Prototyping August 2010 In‐Progress

7 Final Design‐Programming PRB 
Funding Release

August 2010 Not Started

8 Final Design‐Programming‐QA December 2010 Not Started

9 PRB Funding Release 2011 
Activities

December 2010 Not Started

10 Implement Web Services Data 
Transfers & Optimization

July 2011 Not Started

Cost to 
Reach 

Milestone
Web Services & Initial Planning funding 
release

DNRP:  PRISM Accountable Business Transformation (ABT) Integration

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

ABT will change the financial and payroll system data structure and accessibility which forms the foundation for 
the PRISM and Mainsaver systems. Rework  to seamlessly interface with King County PeopleSoft payroll process 
functionality.
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Project Detail Department of Natural
Resources and Parks

11 2011 Activities Design June 2011 Not Started

12 IBIS Historical Data 
Conversion/Retention

December 2011 Not Started

13 PeopleSoft Data Integration June 2012 Not Started

14 COA/POETA Business Process 
Changes

June 2012 Not Started

15 Project Closeout December 2012 Not Started

Planned: 9 Year Capital Operating Grant

Complete: 3 2010 $1,100,000

% Complete: 33%

Year Capital Operating Grant

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary
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Project Detail Department of Natural
Resources and Parks

PRB Phase: Complete Project #: 423493 sub 401

Sponsor: Jim Maloney Project Description
Project Manager: Ann Grothe

Project Status: Complete

Original Timeline: Start: Jan‐03
(from approved budget) End: Mar‐07

Revised Timeline Start: Mar‐04
(Actual, if complete) End: Mar‐09

Total Appropriation: $4,650,000

Unused Appropriation $2,459,129

Status Obstacles

Month Year Month Year
1 March 2009 Complete

Planned: 0 Year Capital Operating Grant

Complete: 0 2003 $4,650,000

% Complete: N/A

Year Capital Operating Grant

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone

DNRP: Wastewater Treatment Division ‐ Asset and Maintenance Management 
Systems

Sp
on

so
r, 

PM
, 

St
at
us Provide a single access point for asset data.  AMMS will include capabilities and data support functions in 

support of the WTD Asset Management practices.  The AMMS will directly support new and modified 
methodologies that WTD staff will use to manage WTD assets.

Ti
m
el
in
e

$

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Project Complete
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Project Summary Department of
Transportation

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

1993 DOT: ADA Broker Equipment Customer Service/Access Q4 2004 $1,093,245

This project has funded a variety of 
technology initiatives for the Access 
Transportation program, including 
interactive voice response, additional 
modules for the scheduling/dispatch 
system and network hardware.

Dec‐10 Green $991,961 

1995 DOT: ADA Mobile Data Terminals Efficiency Sep‐05 $2,549,190

Mobile data terminals and AVL 
technology will improve Access 
productivity and enable automated 
telephone calls notifying riders that 
their van will arrive shortly.

Jun‐09 Complete $2,522,212 

Mobile data terminals and AVL technology have 
improved Access productivity and enabled 
automated telephone calls notifying riders that 
their van will arrive shortly.

2006 DOT: ADA System Enhancements Customer Service/Access Jun‐06 $209,500

Add two modules to the Access 
scheduling/dispatch system to 
enhance the enforcement of 
conditional ADA eligibility through 
and interface to the ATIS trip planner. 
Allows Access riders to book and 
confirm trips over the web.

Dec‐09 Complete $206,503 

Add two modules to the Access 
scheduling/dispatch system to enhance the 
enforcement of conditional ADA eligibility 
through and interface to the ATIS trip planner. 
Allows Access riders to book and confirm trips 
over the web.

2007
DOT: Airport Security Improvements 
(Airport Cabling System)

Risk Management Dec‐07 $725,000
Improve security acess and minimize 
operational costs.

TBD On Hold $30,265 

2010 DOT: Dwell Time Reduction Customer Service/Access Dec‐12 $5,503,842

Rear door fare card readers have the 
potential to provide efficiency, 
informational, and operational 
benefits in the following ways: travel 
time savings, passenger experience 
and safety, and provide enhanced trip 
information.

Dec‐12 Not Started $0 

2008
DOT: IS Preservation Equipment 
Replacement ‐ CMMIS

Risk Management Dec‐08 $495,000

The system provides the capability to 
plan, schedule, monitor, and 
document the maintenance and 
repair efforts of Transit Power & 
Facilities. 

Jun‐10 Complete $457,216 

2010 DOT: Maximo Upgrade Risk Management Jul‐10 $261,840
Maintain vendor support of system 
and enhance reporting features.

May‐11 Green $0 

2002 DOT: On‐Board Systems Risk Management Sep‐05 $23,795,260

Replace outdated Radio/AVL 
equipment with new systems that are 
required for implementation of the 
new Transit Radio System; automate 
retrieval of Automatic Passenger 
Counter (APC) data from the vehicles, 
Automate stop announcements.

Oct‐11 Yellow $8,826,458 

2007 DOT: Real Time Information Signs Customer Service/Access 2013 $6,327,899

The benefits of providing real time 
information include perceived and 
actual reduced customer wait times 
and improved customer service and 
satisfaction.

Dec‐13 Green $213,567 

2010
DOT: Regional Fare Coordination 
Enhancements

Customer Service/Access Dec‐11 $2,664,755

This project will expand the existing 
fare collection system to provide 
enhanced functionality. King County 
and the Regional partners will 
evaluate each new element of this 
effort for cost/benefit realization.

Dec‐11 Not Started $0 

1996 DOT: Regional Fare Coordination System Accountability/Transparency Q2 2006 $29,696,353

Smart Cards will replace about 300 
types of existing fare media and 
provide more accurate and timely 
revenue reconciliation.

Aug‐10 Green $22,975,179 

2009
DOT: Roads Comprehensive Asset and 
Maintenance Management (RCAMM)

Efficiency Jul‐13 $1,039,035

The RCAMM system implementation 
will consolidate separate systems and 
provide improved customer service. 
Areas include online access, asset 
inventory, and work order 
management.

Aug‐13 Green $21,165 

2010
DOT: Roads ‐ Construction Database 
Management Program (CDMP) 
Replacement

Risk Management Dec‐09 $129,824
The CDMP project will improve 
accessability to information and 
provide a more reliable tool. 

Nov‐10 Green $111,718 

Annual Plan Results

 2010 Agency Technology Portfolio



Project Summary Department of
Transportation

2011
DOT: Transit Customer Information 
Systems Platform

Customer Service/Access Dec‐15 $0 Not Started $0 

2011
DOT: Transit Data Infrastructure 
Replacement

Risk Management Dec‐14 $0 Not Started $0 

2006 DOT: Transit ‐ Digital Video Replacement Risk Management 2008 $938,578

Provide a reliable source of 
documentation for risk management 
to utilize in claims investigations. 
Provide high‐quality video images 
that identify perpetrators and 
support police investigations.

Dec‐11 On Hold $847,693 

2011 DOT: Transit Fiber Replacement Risk Management Dec‐11 $0 Not Started $0 

2001 DOT: Transit ‐ GIS Street Network Customer Service/Access Dec‐03 $199,341

Transfer existing King County Metro 
Transit data layers (e.g., routes, 
stops) to this new transportation 
network. Organize a consortium of 
representatives from those agencies 
to actively direct the maintenance 
program.

Mar‐09 Complete $199,341 

Enhanced various regional transportation 
planning functions and eliminated redundant 
efforts in data maintenance that permit multiple 
city, county, and other agencies to 
simultaneously edit their portions of the 
transportation network.

2001
DOT: Transit ‐ Radio AVL Replacement 
(RAVL)

Risk Management Q4 2006 $52,153,722

The system is used to manage transit 
service on a daily basis, and supports 
a high volume of requests for service 
and assistance for a wide variety of 
accidents, incidents and other events 
affecting Metro Transit service and 
customers.

Oct‐11 Yellow $22,220,924 

1997
DOT: Transit ‐ Rider Information Systems: 
IVR

Customer Service/Access 2006 $479,764
Provide backup, restore, upgrade and 
technical support for the components 
of the system.

Feb‐12 On Hold $67,197 

1997
DOT: Transit ‐ Rider Information Systems: 
TABS

Customer Service/Access 2006 $2,298,163
Provide backup, restore, upgrade and 
technical support for the components 
of the system.

Aug‐12 On Hold $1,951,258 

2010
DOT: Transit ‐ Rider Information Systems: 
Tracker

Customer Service/Access TBD $374,471

Provide continuous access to bus 
location information during the 
transition to the new Radio and AVL 
systems.

N/A Not Started $0 

2001 DOT: Transit ‐ RideShare Technology Customer Service/Access 2004 $325,841

The Commuter Van Telematics 
Demonstration will determine the 
mix of features that will achieve the 
greatest degree of operational and 
administrative efficiencies at the 
lowest possible cost. 
RideshareOnline.com was also a 
benefit.

Sep‐11 Green $226,843 

2001
DOT: Transit ‐ Service Quality Information 
System

Efficiency Jan‐05 $394,709

Provide service supervisors with 
access to reports, reference 
information, and custom applications 
resident on the County WAN, as well 
as email and basic office computing 
capabilities (using MS Office).

Feb‐09 Complete $305,111 

The system allowed service quality supervisors 
the ability to access reports and custom 
applications resident on the County WAN as well 
as basic office computing features such as email, 
MS Word, Excel.

2007
DOT: Transit ‐ Wireless Transit Signal 
Priority

Risk Management Mar‐11 $305,835

The WiFi‐based system reduces the 
complexity of operating and 
maintaining the TSP system. The WiFi‐
based system does not require as 
extensive site surveys, no FCC 
licensing or pole attachment 
agreements.

Oct‐11 Yellow $0 

25 # Projects Planned 8 Milestones Complete
30 # Milestones Planned 27% % Milestones Complete

$131,961,167 LTD Appropriation $62,174,611 Expenditures
7 Projects with Green Status
3 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
5 Projects Complete
4 Projects On Hold
6 Projects Not Started

Planned IT Project Totals IT Project Results
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Project Detail Department of
Transportation

PRB Phase: IIIb Project #: A00331

Sponsor: Park Woodworth Project Description
Project Manager: Janey  Elliot

Project Status: Green
Original Timeline: Start: 1993

(from approved budget) End: Q4 2004
Revised Timeline Start: 1993
(Actual, if complete) End: Dec‐10

Total Appropriation: $1,093,245

Unused Appropriation $101,284

Status Obstacles

Month Year Month Year
1 Q3 2009 Q3 2010 Delayed Staff availability

2 Q4 2009 Q2 2010 Delayed Staff availability

3 Q2 2010 Q4 2010 Delayed Staff availability

Planned: 3 Year Capital Operating Grant

Complete: 0 2002 $1,051,505

% Complete: 0% 2003 $41,740

Year Capital Operating Grant

DOT: ADA Broker Equipment

Sp
on

so
r, 

PM
, 

St
at
us Ongoing purchase and/or upgrade of telephone, computer and related hardware and software required to 

operate Metro's Americans with Disabilities Act (ADA) Paratransit program.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Planned Budget Details (future requests)

Complete design for IVR upgrade

Cost to 
Reach 

Milestone

Implement IVR upgrade

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Purchase network hardware
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Project Detail Department of
Transportation

PRB Phase: Complete Project #: A00010

Sponsor: Park Woodworth Project Description
Project Manager: Janey  Elliot

Project Status: Complete

Original Timeline: Start: Sep‐95
(from approved budget) End: Sep‐05
Revised Timeline Start: Apr‐02
(Actual, if complete) End: Jun‐09

Total Appropriation: $2,549,190

Unused Appropriation $26,978

Status Obstacles

Month Year Month Year
1 June 2009 Complete

Planned: 0 Year Capital Operating Grant

Complete: 0 2002 $585,655

% Complete: N/A 2003 $1,963,535

Year Capital Operating Grant
Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone
Project closed

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

DOT: ADA Mobile Data Terminals

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID

Provides hardware and software integration to automate the transmission and collection of Paratransit data 
through Windows Embedded Compact (Windows CE) ‐ based mobile data terminals (MDTs), odometer readers 
and global positioning‐based automatic vehicle location (AVL) equipment in each Access vehicle, and integrates 
this data with the Trapeze scheduling/dispatch software.
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Project Detail Department of
Transportation

PRB Phase: Complete Project #: A00571

Sponsor: Park Woodworth Project Description
Project Manager: Janey Elliot

Project Status: Complete

Original Timeline: Start: Dec‐05
(from approved budget) End: Jun‐06
Revised Timeline Start: Dec‐06
(Actual, if complete) End: Dec‐09

Total Appropriation: $209,500

Unused Appropriation $2,997

Status Obstacles

Month Year Month Year
1 Q3 2009 Complete

2 Q4 2009 Complete

Planned: 0 Year Capital Operating Grant

Complete: 0 2005 $103,500

% Complete: N/A 2006 ‐$48,500

2007 $4,500

2008 $150,000

Year Capital Operating Grant

ID

DOT: ADA System Enhancements

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Part 1 of this project added an interface to the ATIS fixed route trip planner to the existing Access Transportation 
scheduling/dispatch system and was completed in 2007.  Part 2 will add Web Booking, an off‐the‐shelf module 
from a long‐standing vendor, to enable riders and agency staff to book their own or their clients' trips online.  
The module will also add email and SMS text messaging capability for trip confirmations and notifications.

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Install customizations to web booking

Install PASS web booking

Planned Milestones
To add a new row: copy existing row and 

insert copied cells
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Project Detail Department of
Transportation

PRB Phase: I Project #: 001392

Sponsor: Robert Burke Project Description
Project Manager: Michael Colmant

Project Status: On Hold
Original Timeline: Start: Jan‐07

(from approved budget) End: Dec‐07
Revised Timeline Start: Jan‐07
(Actual, if complete) End: TBD

Total Appropriation: $725,000

Unused Appropriation $694,735

Status Obstacles

Month Year Month Year
1

Planned: 0 Year Capital Operating Grant

Complete: 0 2007 $125,000

% Complete: N/A 2008 $600,000

Year Capital Operating Grant

No milestones provided

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

DOT: Airport Security Improvements (Airport Cabling System)

Sp
on

so
r, 

PM
, 

St
at
us In order to adequately provide for security gates and points of entry, the Airport is proposing integration of all 

gates and entry points into a security access software database currently in place.  In 2007, the Airport budget 
appropriation included $125,000 to analyze options and design and engineer system linkage of the gates and 
entry points.

Ti
m
el
in
e

$
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Project Detail Department of
Transportation

PRB Phase: Project #: DTR

Sponsor: Kevin Desmond Project Description
Project Manager: TBD

Project Status: Not Started
Original Timeline: Start: Mar‐10

(from approved budget) End: Dec‐12
Revised Timeline Start: Jan‐11
(Actual, if complete) End: Dec‐12

Total Appropriation: $5,503,842

Unused Appropriation $5,503,842

Status Obstacles

Month Year Month Year
1

Planned: 0 Year Capital Operating Grant

Complete: 0 2010 $5,503,842

% Complete: N/A

Year Capital Operating Grant

DOT: Dwell Time Reduction

Sp
on

so
r, 

PM
, 

St
at
us This project will implement Smart Card readers to collect bus fares on the rear and middle doors of all Metro 

coaches.

Ti
m
el
in
e

$

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Planned Budget Details (future requests)

No milestones provided.

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Department of
Transportation

PRB Phase: Complete Project #: CMMIS

Sponsor: Jerry Rutledge Project Description
Project Manager: Royal Linden

Project Status: Complete

Original Timeline: Start: Apr‐08
(from approved budget) End: Dec‐08
Revised Timeline Start: Oct‐07
(Actual, if complete) End: Jun‐10

Total Appropriation: $495,000

Unused Appropriation $37,784

Status Obstacles

Month Year Month Year
1 March 2008 Complete

2 August 2008 Complete

3 September 2008 Complete

4 October 2008 Complete

5 March 2009 Complete

6 September 2009 Complete

7 September 2009 Complete

8 November 2009 Complete

9 November 2009 Complete

10 December 2009 June 2010 Complete

Planned: 1 Year Capital Operating Grant

Complete: 1 2008 $495,000

% Complete: 100%

Contract finalization

Base software installation

DOT: IS Preservation Equipment Replacement ‐ CMMIS

Sp
on

so
r, 

PM
, 

St
at
us Upgrade power and facilities MP2 versioin 6 product to the current supported release, Infor's Enterprise Asset 

Management version 8.3.  The project includes product acquisition, data cleanup, data migration, and 
interfaces.  The project is part of the overall IS Preservation effort.

Ti
m
el
in
e

$

Project close‐out

Production cutover

GIS implementation

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Management reports and KPIs

Core team training

Test migration

IBIS interface certified

Cost to 
Reach 

Milestone
PRB approval

 2010 Agency Technology Portfolio



Project Detail Department of
Transportation

Year Capital Operating Grant
Planned Budget Details (future requests)

 2010 Agency Technology Portfolio



Project Detail Department of
Transportation

PRB Phase: II Project #: 002127

Sponsor: Robert Burke Project Description
Project Manager: Michael Colmant

Project Status: Green
Original Timeline: Start: Feb‐10

(from approved budget) End: Jul‐10
Revised Timeline Start: Apr‐10
(Actual, if complete) End: May‐11

Total Appropriation: $261,840

Unused Appropriation $261,840

Status Obstacles

Month Year Month Year
1 March 2010 May 2010 $0

2 June 2010 $150,000

3 July 2010 $349,883

Planned: 3 Year Capital Operating Grant

Complete: 0 2010 $261,840

% Complete: 0%

Year Capital Operating Grant

DOT: Maximo Upgrade

Sp
on

so
r, 

PM
, 

St
at
us The Airport owns and uses Maximo Version 5.2, a work order and inventory managmeent system.  The Airport 

proposes an upgrade as the most cost effective means of meeting business needs.  Once installed the outcome 
will be improved functionality with the new version and several years of active support by the vendor.

Ti
m
el
in
e

$

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Planned Budget Details (future requests)

Select vendor

Complete design and specifications

Migrate data to new version

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Department of
Transportation

PRB Phase: IIIa Project #: 432551, 432078

Sponsor: Wayne Watanabe Project Description
Project Manager: Martha Woodworth

Project Status: Yellow
Original Timeline: Start: Apr‐02

(from approved budget) End: Sep‐05
Revised Timeline Start: Apr‐02
(Actual, if complete) End: Oct‐11

Total Appropriation: $23,795,260

Unused Appropriation $14,968,802

Status Obstacles

Month Year Month Year

1 Q2 2004 Complete

2 Q1 2007 Complete

3 Q4 2009 Q3 2010 In‐progress Delay from TRS & OBS/CCS vendors

4 Q4 2011 Q1 2012 Delayed

5 Q2 2000 Complete

6 Q3 2002 Complete

7 Q2 2004 Complete

8 Q1 2007 Complete

9 Q1 2009 Complete Delay from TRS & OBS/CCS vendors

10 Q2 2010 Q4 2010 In‐progress Delay from TRS & OBS/CCS vendors

11 Q3 2011 Q4 2011 Delayed Delay from TRS & OBS/CCS vendors

DOT: On‐Board Systems

Sp
on

so
r, 

PM
, 

St
at
us A life cycle replacement and upgrade of mission‐critical communications and data systems for King County 

Metro Transit.

Ti
m
el
in
e

$

Cost to 
Reach 

Milestone

Milestone Revised 
Date

ID

Copmlete full implementation

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

CCS

Issue OBS/CCS joint RFP

Install CCS in communications center

Award contract to selected OBS/CCS vendor

Complete RFP for OBS/CCS

Complete final design

Copmlete prototype & pilot

CCS system acceptance

OBS

Close‐out of original Smart Bus project and 
tConduct demonstration project

Complete vendor selection
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Project Detail Department of
Transportation

12 Q4 2011 Q1 2012 Delayed Delay from TRS & OBS/CCS vendors

Planned: 2 Year Capital Operating Grant

Complete: 0 2002 $5,819,807

% Complete: 0% 2003 $7,980,550

2007 $132,423 $68,903 $6,760,600

2008 $795,216 $120,824

2009 $1,144,876 $172,833

2010 $664,040

2011 $135,188

Year Capital Operating Grant

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Complete full system acceptance
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Project Detail Department of
Transportation

PRB Phase: IIIb Project #: A00599

Sponsor: Wayne Watanabe Project Description
Project Manager: Linden

Project Status: Green
Original Timeline: Start: Aug‐07

(from approved budget) End: 2013
Revised Timeline Start: Mar‐07
(Actual, if complete) End: Dec‐13

Total Appropriation: $6,327,899

Unused Appropriation $6,114,332

Status Obstacles

Month Year Month Year
1 Q3 2009 Q1 2010 Complete Vendor delay

2 Q4 2009 Q1 2010 Complete Vendor delay

3 Q1 2010 Q1 2011 In‐progress

Bel‐Red corridor Q3 2011

4 Q3 2012

5 Q3 2012

6 Q3 2013

Planned: 2 Year Capital Operating Grant

Complete: 2 2007 $808,557 $591,443

% Complete: 100% 2008 $1,960,249 $2,366,618

2009 $266,435

2010 $159,367

DOT: Real Time Information Signs

Sp
on

so
r, 

PM
, 

St
at
us Transit will procure and install real time customer information signs at select stops along the five RapidRide 

corridors.  This enhanced service is part of the Transit Now initiative passed by the voters in 2006.  These signs 
will display the estimated next bus arrival time to waiting customers beginning in 2010.

Ti
m
el
in
e

$

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Sign software development contract

Sign hardware contract

SR 99 corridor

West Seattle corridor

Ballard corridor

Aurora corridor
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Project Detail Department of
Transportation

2011 $175,230

 2010 Agency Technology Portfolio



Project Detail Department of
Transportation

PRB Phase: Project #:

Sponsor: Kevin Desmond Project Description
Project Manager: TBD

Project Status: Not Started
Original Timeline: Start: Jan‐10

(from approved budget) End: Dec‐11
Revised Timeline Start: Jun‐10
(Actual, if complete) End: Dec‐11

Total Appropriation: $2,664,755

Unused Appropriation $2,664,755

Status Obstacles

Month Year Month Year
1

Planned: 0 Year Capital Operating Grant

Complete: 0 2010 $2,664,755

% Complete: N/A

Year Capital Operating Grant

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

No milestones provided.

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

DOT: Regional Fare Coordination Enhancements

Sp
on

so
r, 

PM
, 

St
at
us This project is a follow‐on to the Regional Fare Coordination Project, which implemented the One Regional Card 

for All (ORCA) fare collection card in the Puget Sound Region.  The purpose of the project is to implement 
additional functionality designed to meet King County‐specific business needs in the areas of sales, customer 
service, business accounts, and operations.

Ti
m
el
in
e

$

 2010 Agency Technology Portfolio



Project Detail Department of
Transportation

PRB Phase: IIIb Project #: 432278

Sponsor: Kevin Desmond Project Description
Project Manager: Catherine Boon

Project Status: Green
Original Timeline: Start: Q1 1996

(from approved budget) End: Q2 2006
Revised Timeline Start: Jan‐96
(Actual, if complete) End: Aug‐10

Total Appropriation: $29,696,353

Unused Appropriation $6,721,174

Status Obstacles

Month Year Month Year
1 April 2004 Complete

2 October 2006 Complete

3 July 2007 Complete

4 Public limited launch April 2009 Complete

5 June 2009 Complete

6 August 2009 Complete

7 February 2010 August 2010 In‐progress Contractor needs meet KPIs

Planned: 1 Year Capital Operating Grant

Complete: 0 2002 $3,570,273

% Complete: 0% 2003 $5,680,698 $13,156,208

2004 $4,481,568

2005 $722,479

DOT: Regional Fare Coordination System

Sp
on

so
r, 

PM
, 

St
at
us Implement a single common fare collection system for bus, rail, ferry and vanpool travel in the Central Puget 

Sound.

Ti
m
el
in
e

$

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Notice to proceed

Beta test readiness

Beta test acceptance

Complete system commissioning

Public full launch

Full system acceptance
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Project Detail Department of
Transportation

2006 $655,572

2007 $1,294,338

 2010 Agency Technology Portfolio



Project Detail Department of
Transportation

PRB Phase: II Project #: RCAMM

Sponsor: Linda Dougherty Project Description
Project Manager: Matt Pope

Project Status: Green
Original Timeline: Start: Jan‐10

(from approved budget) End: Jul‐13
Revised Timeline Start: Mar‐10
(Actual, if complete) End: Aug‐13

Total Appropriation: $1,039,035

Unused Appropriation $1,017,870

Status Obstacles

Month Year Month Year
1 March 2010 May 2010 $31,883

2 May 2010 August 2010 $31,883

3 July 2010 October 2010 $349,883

4 November 2010 August 2013 $55,883

Planned: 3 Year Capital Operating Grant

Complete: 0 2010 $645,000 $394,035

% Complete: 0%

Year Capital Operating Grant

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Complete detailed implementation plan

Milestone Target 
Date

Sign contract with vendor

Select vendor

Issue request for proposal (RFP)

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

DOT: Roads Comprehensive Asset and Maintenance Management (RCAMM)

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

ID

The Road Services Division's (RSD) current asset management processes and supporting technology are 
inadequate to ensure that the division is making the best investment and resourcing decisions to maintain, 
operate and preserve the King County road system.  This project will put in place a modern system and improved 
business processes for management of the Division's assets.

 2010 Agency Technology Portfolio



Project Detail Department of
Transportation

PRB Phase: II Project #: MRSDT1

Sponsor: Park Woodworth Project Description
Project Manager: Dave Hoffman

Project Status: Green
Original Timeline: Start: Jan‐09

(from approved budget) End: Dec‐09
Revised Timeline Start: Mar‐09
(Actual, if complete) End: Nov‐10

Total Appropriation: $129,824

Unused Appropriation $18,107

Status Obstacles

Month Year Month Year
1 July 2008 Complete

2 May 2009 September 2009 Complete Extended requirements 
development and procurement 
process

3 September 2009 December 2009 Complete Extended contract development 
process

Implementation:

4 December 2009 May 2010 Complete Extended contract development 
process delayed delivery of 
software package; will not impact 
overall schedule.

5 January 2010 March 2010 Complete

6 January 2010 April 2010 Complete

7 February 2010 July 2010 In‐Progress

8 February 2010 August 2010 In‐Progress

9 March 2010 November 2010

DOT: Roads ‐ Construction Database Management Program (CDMP) Replacement

Sp
on

so
r, 

PM
, 

St
at
us The Construction Engineering Unit requires a software solution that can replace the existing database system 

(CDMP), which was built in‐house on a Microsoft Access platform.

Ti
m
el
in
e

$

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone

ID

Initiation

Planning

Design & Procure ‐ contract signed

Install product

Database installed including convereted data

Conversion and system testing complete

Onsite training complete

Project close‐out

Data conversion complete
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Project Detail Department of
Transportation

Planned: 6 Year Capital Operating Grant

Complete: 3 2009 $129,824

% Complete: 50%

Year Capital Operating Grant
Planned Budget Details (future requests)

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

 2010 Agency Technology Portfolio



Project Detail Department of
Transportation

PRB Phase: Project #: TBD

Sponsor: TBD Project Description
Project Manager: TBD

Project Status: Not Started
Original Timeline: Start: Jan‐11

(from approved budget) End: Dec‐15
Revised Timeline Start: Jan‐11
(Actual, if complete) End: Dec‐15

Total Appropriation: $0

Unused Appropriation $0

Status Obstacles

Month Year Month Year
1 Q1 2011

2 Q1 2011

3 Q3 2011

4 Q1 2012

5 Q2 2012

6 Q4 2012

7 Q1 2013

8 Q4 2015

Planned: 0 Year Capital Operating Grant

Complete: 0 2011

% Complete: N/A 2012

Planned Budget Details (future requests)

DOT: Transit Customer Information Systems Platform

Sp
on

so
r, 

PM
, 

St
at
us The Customer Information Systems project develops and implements a platform for customer related 

technology. The platform provides internal and external customers with tools that access regional 
transportation information and presents it through a variety of contemporary communication methods.

Ti
m
el
in
e

$

Collect System Requirements

Close Project  

Develop RFP 

Evaluate Proposals, Negotiate and Award 
C t t

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Test Systems

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Analyze Alternatives 

Milestone Target 
Date

Milestone Revised 
Date

Begin Phased Implementation 

Design Interfaces 

 2010 Agency Technology Portfolio



Project Detail Department of
Transportation

Year Capital Operating Grant

2011

2012 497,278$      

2013 237,286$      

 2010 Agency Technology Portfolio



Project Detail Department of
Transportation

PRB Phase: Project #: TBD

Sponsor: TBD Project Description
Project Manager: TBD

Project Status: Not Started
Original Timeline: Start: Jan‐11

(from approved budget) End: Dec‐14
Revised Timeline Start: Jan‐11
(Actual, if complete) End: Dec‐14

Total Appropriation: $0

Unused Appropriation $0

Status Obstacles

Month Year Month Year
1 Q1 2011

2 Q2 2011

3 Q2 2011

4 Q3 2011

5 Q2 2012

6 Q3 2012

7 Q4 2012

8 Q4 2013

9 Q2 2014

10 Q4 2014

Planned: 0 Year Capital Operating Grant

Complete: 0 2011

% Complete: N/A 2012

ID Milestone Revised 
Date

DOT: Transit Data Infrastructure Replacement

Sp
on

so
r, 

PM
, 

St
at
us A data infrastructure replacement is a large project with multiple components including extensive 

documentation of the legacy data model structures, documenting all data flows and business processes, 
researching and designing a new transit data model, implementing the new design, data conversion/migration 
from the legacy database to the new database, and building new business processes for data 
creation/maintenance.

Ti
m
el
in
e

$

Cost to 
Reach 

Milestone

Milestone Target 
Date

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Collect System Requirements

Interface Development Complete

Business Process Modification Complete

Close Project 

As Is Model Complete 

Develop RFP 

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Data Conversion Complete

Evaluate Proposals, Negotiate and Award 
C t t

New Data Model Design Complete

Primary Data Repository Build Complete

 2010 Agency Technology Portfolio



Project Detail Department of
Transportation

Year Capital Operating Grant

2011

2012 169,686$      

2013 80,519$         

Planned Budget Details (future requests)

 2010 Agency Technology Portfolio



Project Detail Department of
Transportation

PRB Phase: IIIb Project #: A00505

Sponsor: Wayne Watanabe Project Description
Project Manager: Roland Bradley

Project Status: On Hold
Original Timeline: Start: 2006

(from approved budget) End: 2008
Revised Timeline Start: Sep‐06
(Actual, if complete) End: Dec‐11

Total Appropriation: $938,578

Unused Appropriation $90,885

Status Obstacles

Month Year Month Year
1 April 2007 Complete

2 December 2007 Complete

3 June 2008 Complete

4 July 2008 Complete

5 August 2008 Complete

Planned: 0 Year Capital Operating Grant

Complete: 0 2006 $253,578 $685,000

% Complete: N/A

Year Capital Operating Grant

DOT: Transit ‐ Digital Video Replacement

I Solicit proposals and award contract for the purchase of digital video recorders and microphones for an 
estimated 100 transit coaches.  The goal is to deter criminal activity and obtain video images for use in support 
of police investigations, criminal prosecutions, and claims mitigation.

Ti
m
el
in
e

$

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Planned Budget Details (future requests)

Formal acceptance testing

Formal testing acceptance testing begins

Sign vendor contract

Issue request for proposal (RFP)

Close‐out Homeland Security grant

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Department of
Transportation

PRB Phase: Project #: TBD

Sponsor: TBD Project Description
Project Manager: TBD

Project Status: Not Started
Original Timeline: Start: Jan‐11

(from approved budget) End: Dec‐11
Revised Timeline Start: Jan‐11
(Actual, if complete) End: Dec‐11

Total Appropriation: $0

Unused Appropriation $0

Status Obstacles

Month Year Month Year
1 Q1 2011

2 Q1 2011

3 Q2 2011

4 Q4 2011

5 Q4 2011

Planned: 0 Year Capital Operating Grant

Complete: 0
% Complete: N/A

Year Capital Operating Grant

2011

Close Project 

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Develop RFP 

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Planning and Permitting

Construction Complete

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Evaluate Proposals, Negotiate and Award 
C t t

Cost to 
Reach 

Milestone

ID Milestone Target 
Date

DOT: Transit Fiber Replacement

Sp
on

so
r, 

PM
, 

St
at
us This project would replace the network fiber at 5 Transit Operating bases and provide network redundancy. 

Ti
m
el
in
e

$

Milestone Revised 
Date
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Project Detail Department of
Transportation

PRB Phase: Complete Project #: 432616

Sponsor: Wayne Watanabe Project Description
Project Manager: Michael Berman

Project Status: Complete

Original Timeline: Start: Jul‐01
(from approved budget) End: Dec‐03
Revised Timeline Start: Jul‐01
(Actual, if complete) End: Mar‐09

Total Appropriation: $199,341

Unused Appropriation $0

Status Obstacles

Month Year Month Year
1 March 2009 Complete

Planned: 0 Year Capital Operating Grant

Complete: 0 2002 $199,341

% Complete: N/A

Year Capital Operating Grant

Project close‐out

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

DOT: Transit ‐ GIS Street Network

Sp
on

so
r, 

PM
, 

St
at
us This project will update the current Metro Transit Geographic Information System (GIS) Street Network that was 

created in 1993.  This data layer supports ciritical Transit business needs for measuring ridership, planning and 
scheduling buses, tracking and routing buses in the field, preventative maintenance, scheduling, Americans with 
Disabilities Act (ADA) service delivery, safety and security incident tracking and customer information systems.

Ti
m
el
in
e

$
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Project Detail Department of
Transportation

PRB Phase: IIIb Project #: 432466, 432689

Sponsor: Wayne Watanabe Project Description
Project Manager: H. Phung/D. Overgaard

Project Status: Yellow
Original Timeline: Start: Q3 2001

(from approved budget) End: Q4 2006
Revised Timeline Start: Jul‐01
(Actual, if complete) End: Oct‐11

Total Appropriation: $52,153,722

Unused Appropriation $29,932,798

Status Obstacles

Month Year Month Year
1 Q4 2001 Complete

2 Q4 2001 Complete

3 Q2 2003 Complete

4 Q3 2004 Complete

5 Q2 2009 Complete

6 Q1 2006 Complete

7 Q2 2007 Complete

8 Q1 2008 Complete

9 Q4 2009 Q1 2010 In‐progress Vendor delay

10 Q2 2011 Delayed Vendor delay

Document user requirements

Issue RFP for radio engineering support

Complete radio technical requirements and 
system design

This project is a life cycle replacement of a mission‐critical voice and data communication system for Metro 
Transit.

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

ID

DOT: Transit ‐ Radio AVL Replacement (RAVL)

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Issue RFP for radio replacement system

Award contract to radio system vendor

Radio system acceptance

Installation / implementation of radio system 
infrastructure

Secure necessary spectrum for system 
replacement

Complete site modifications

Sign site modifications contract
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Project Detail Department of
Transportation

Planned: 1 Year Capital Operating Grant

Complete: 0 2002 $1,103,539

% Complete: 0% 2003 $523,000

2004 $1,402,287

2005 $4,655,778

2006 $21,457,447 $19,073,900

2007 $3,575,211 $68,903

2008 $120,824

2009 $172,833

Year Capital Operating Grant
Planned Budget Details (future requests)

 2010 Agency Technology Portfolio



Project Detail Department of
Transportation

PRB Phase: I Project #: 432369, 432728

Sponsor: Wayne Watanabe Project Description
Project Manager: Damon Berbert

Project Status: On Hold
Original Timeline: Start: 2001

(from approved budget) End: 2006
Revised Timeline Start: Aug‐05
(Actual, if complete) End: Feb‐12

Total Appropriation: $479,764

Unused Appropriation $412,567

Status Obstacles

Month Year Month Year
1 June 2010 Delayed Project on hold.

2 September 2010 Delayed Project on hold.

3 December 2010 Delayed Project on hold.

4 March 2011 Delayed Project on hold.

5 June 2011 Delayed Project on hold.

6 September 2011 Delayed Project on hold.

7 December 2011 Delayed Project on hold.

Planned: 3 Year Capital Operating Grant

Complete: 0 2002 $130,844 $243,200

% Complete: 0% 2005 $105,720

Year Capital Operating Grant
Planned Budget Details (future requests)

Full system acceptance

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Pilot testing

Final design

Implementation

Cost to 
Reach 

Milestone
RFP

Notice to proceed

Conceptual design

ID Milestone Target 
Date

Milestone Revised 
Date

DOT: Transit ‐ Rider Information Systems: IVR

Sp
on

so
r, 

PM
, 

St
at
us This project encompasses a variety of information systems improvements designed to improve and increase 

customer access to transit information. It specifically includes the development of on‐line resources for direct 
customer access to transportation information and services including paper and online bus timetables, transit 
trip itinerary planning, ride matching, online pass sales opportunities and bus arrival status information.

Ti
m
el
in
e

$
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Project Detail Department of
Transportation
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Project Detail Department of
Transportation

PRB Phase: II Project #: 432272, 432369, 432646

Sponsor: Wayne Watanabe Project Description
Project Manager: Roland Bradley

Project Status: On Hold
Original Timeline: Start: 2001

(from approved budget) End: 2006
Revised Timeline Start: Nov‐03
(Actual, if complete) End: Aug‐12

Total Appropriation: $2,298,163

Unused Appropriation $346,905

Status Obstacles

Month Year Month Year
1 December 2010 Delayed Project on hold.

2 March 2011 Delayed Project on hold.

3 June 2011 Delayed Project on hold.

4 September 2011 Delayed Project on hold.

5 December 2011 Delayed Project on hold.

6 March 2012 Delayed Project on hold.

7 June 2012 Delayed Project on hold.

Planned: 1 Year Capital Operating Grant

Complete: 0 2002 $432,570 $1,855,820

% Complete: 0% 2003 $9,773

Year Capital Operating Grant
Planned Budget Details (future requests)

Full system acceptance

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Pilot testing

Final design

Implementation

Cost to 
Reach 

Milestone
RFP

Notice to proceed

Conceptual design

ID Milestone Target 
Date

Milestone Revised 
Date

DOT: Transit ‐ Rider Information Systems: TABS

Sp
on

so
r, 

PM
, 

St
at
us This project encompasses a variety of information systems improvements designed to improve and increase 

customer access to transit information. It specifically includes the development of online resources for direct 
customer access to transportation info

Ti
m
el
in
e

$
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Project Detail Department of
Transportation
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Project Detail Department of
Transportation

PRB Phase: Project #: 432823

Sponsor: Wayne Watanabe Project Description
Project Manager: TBD

Project Status: Not Started
Original Timeline: Start: 2010

(from approved budget) End: TBD
Revised Timeline Start:
(Actual, if complete) End: N/A

Total Appropriation: $374,471

Unused Appropriation $374,471

Status Obstacles

Month Year Month Year
1

Planned: 0 Year Capital Operating Grant

Complete: 0 2010 $374,471

% Complete: N/A

Year Capital Operating Grant

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

No milestones provided

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

DOT: Transit ‐ Rider Information Systems: Tracker

Sp
on

so
r, 

PM
, 

St
at
us The current online bus tracker gives customers real time information about where their bus is.  The system 

utilizes data from the current AVL system, which will be replaced by 2011.  An updated system is required to 
serve this public need.  The new tracker system is to provide real time location of busses to online customers.

Ti
m
el
in
e

$
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Project Detail Department of
Transportation

PRB Phase: II Project #: 432603

Sponsor: Park Woodworth Project Description
Project Manager: Karen Martin

Project Status: Green
Original Timeline: Start: 2001

(from approved budget) End: 2004
Revised Timeline Start: Feb‐05
(Actual, if complete) End: Sep‐11

Total Appropriation: $325,841

Unused Appropriation $98,998

Status Obstacles

Month Year Month Year
1 Q3 2009 Q1 2010 Complete Procurement

2 Q4 2009 Q2 2010 Complete Procurement

3 Q1 2010 Q3 2010 Not Started Procurement

4 End project and document 
recommendations

Q4 2010 Q2 2011 Not Started Procurement

Planned: 3 Year Capital Operating Grant

Complete: 2 2002 $285,101 $47,733

% Complete: 67% 2006 ‐$56,150

2007 $25,000

2009 $100,000

2010 ‐$75,843

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Complete scope of work and RFP

Vendor contract in place

Start demo

Cost to 
Reach 

Milestone

DOT: Transit ‐ RideShare Technology

Sp
on

so
r, 

PM
, 

St
at
us The capital project funds the enhancement, integration and development of Rideshare Operations' primary 

business systems.  These systems support program decision‐making, mandated reporting and ensure the 
continuation of daily operations and service to vanpool and rideshare customers.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date
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Project Detail Department of
Transportation

PRB Phase: Complete Project #: 432464

Sponsor: Wayne Watanabe Project Description
Project Manager: Roland Bradley

Project Status: Complete

Original Timeline: Start: Jan‐01
(from approved budget) End: Jan‐05
Revised Timeline Start: Jan‐01
(Actual, if complete) End: Feb‐09

Total Appropriation: $394,709

Unused Appropriation $89,598

Status Obstacles

Month Year Month Year
1 February 2009 Complete

Planned: 0 Year Capital Operating Grant

Complete: 0 2002 $394,709

% Complete: N/A

Year Capital Operating Grant

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Project close‐out

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

DOT: Transit ‐ Service Quality Information System

Sp
on

so
r, 

PM
, 

St
at
us Research, develop and deploy a system featuring software, hardware, and wireless data transmission 

capabilities to field first line supervisors supporting Transit operations.  The project includes development of a 
database to capture payroll and activity log data, generate reports, and track capabilities required by operations 
management.

Ti
m
el
in
e

$
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Project Detail Department of
Transportation

PRB Phase: IIIa Project #: 432332 / Sub 23

Sponsor: Wayne Watanabe Project Description
Project Manager: John Toone

Project Status: Yellow
Original Timeline: Start: Aug‐07

(from approved budget) End: Mar‐11

Revised Timeline Start: Aug‐07
(Actual, if complete) End: Oct‐11

Total Appropriation: $305,835

Unused Appropriation $305,835

Status Obstacles

Month Year Month Year
1 Q1 2008 Complete

2 Q3 2008 Complete

3 Q1 2009 Q4 2010 In‐progress MAR Procurement, vendor delays

Planned: 1 Year Capital Operating Grant

Complete: 0 2007 $305,835

% Complete: 0%

Year Capital Operating Grant
Planned Budget Details (future requests)

DOT: Transit ‐ Wireless Transit Signal Priority

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Cost to 
Reach 

Milestone
Approve vendor design plan

Approve vendor design plan

Accept deliverable for installation
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Project Summary Department of
Public Health

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2008 PH: CBD/CAD Integration at NORCOM Accountability/Transparency Mar‐11 $55,040

Provide reporting services solution 
for the CBD software use at 
NORCOM. This project meets the 
2008‐2012 EMS Levy strategic 
initiative of providing high quality 
emergency medical care and 
treatment to King County residents. 

Mar‐11 Green $0 

2008 PH: CBD/CAD Integration at Port of Seattle Customer Service/Access Q1 2009 $229,691

Provide reporting services solution 
for the CBD software use at Port of 
Seattle. This project meets the 2008‐
2012 EMS Levy strategic initiative of 
providing high quality emergency 
medical care and treatment to King 
County residents. 

TBD On Hold $0 

2009
PH: CBD/CAD Integration at Valley 
Communications

Accountability/Transparency Dec‐09 $152,465

Provide reporting services solution 
for the CBD software use at Valley 
Communications. This project meets 
the 2008‐2012 EMS Levy strategic 
initiative of providing high quality 
emergency medical care and 
treatment to King County residents.

Dec‐11 Not Started $0 

2009
PH: Communicable Disease Database 
Upgrade

Accountability/Transparency Dec‐09 $331,986

Enhanced ability to calculate state 
mandated performance measures; 
more efficient workflow; and less 
error‐prone data for epidemiologic 
analyses.

Dec‐09 Complete $63,820 

2009 PH: Credentialing Management System Efficiency May‐10 $61,667

Provide a more efficient method of 
credentialing providers. Increase cash 
flow, decreased likelihood of denied 
claims and risk avoidance of contract 
compliance.

Dec‐10 Green $2,733 

2008
PH: EMS System‐wide Enhanced Network 
Design (SEND) Strategic Initiative (aka: 
RDC Part II)

Customer Service/Access Dec‐13 $645,349

Communicate critical and timely 
patient info to doctors and hospitals 
prior to patient arrival. Improves 
emergency medical service care 
protocols through patient outcome 
data. Supports early identification of 
syndromic trends and patterns.

Dec‐13 Green $128,560 

2009 PH: Envision Public Portal Customer Service/Access TBD $231,963

Provide the public with increased 
customer service and convenience, 
reduce unnecessary vehicle trips, 
provide additional payment options 
and further the county's e‐commerce 
commitment.

Aug‐10 Green $66,900 

2010 PH: HIT Improvement Project Accountability/Transparency Dec‐12 $300,000

Improve the quality of health care 
delivered to inmates, which reduces 
risk. Improve operational efficiency, 
reduce staffing & pharmaceutical 
purchasing costs, and assist JHS in 
achieving and maintaining 
compliance with state & federal 
regulations & mandates

TBD Green $0 
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Project Summary Department of
Public Health

2004 PH: Jail Health ‐ Electronic Health Record Efficiency Jun‐07 $4,643,545

Pertinent healthcare data readily 
available to health care staff in 
support of improved patient care. 
Reduction in the amount of time to 
located health care information 
resulting in more efficient use of staff 
resources and improved health care 
decision making. Improved 
documentation and more

Dec‐10 Yellow $4,217,265 

2009 PH: Jail Health ‐ Medication Packaging Risk Management Jul‐11 $719,507

Improve the quality of health care 
delivered to inmates, which reduces 
risk. Improve operational efficiency, 
reduce staffing & pharmaceutical 
purchasing costs, and assist JHS in 
achieving and maintaining 
compliance with state & federal 
regulations & mandated NCCHC 
accreditation.

Mar‐11 Green $63,559 

2010 PH: Online Food Worder Proposal Customer Service/Access Apr‐11 $54,549

Provide the public and food workers 
an alternate method to receive 
mandatory training and food worker 
permits. Promote food safety training 
and education in our community 

Mar‐11 Green $0 

2009
PH: SPSS Data Collection Author and 
Interview Server

Efficiency Oct‐10 $66,040

Perform disease surveillance & 
analysis in order to reduce the 
incidence of communicable diseases 
in the population; stop the spread of 
communicable disease; and facilitate  
timely and accurate  reporting to 
maximize the quality and utility of 
surveillance data.

Oct‐10 Green $0 

2009 PH: System Registration Risk Management Nov‐09 $33,395

Provide (1) Online capability for 
authorizing access to information 
systems (2) Capability to accurately 
determine specific authorizations 
granted (3) Online visibility of the 
authorizations granted to workforce 
(4) Self‐service system for authorizing 
access to information systems.

Dec‐10 Green $2,400 

13 # Projects Planned 20 Milestones Complete
51 # Milestones Planned 39% % Milestones Complete

$7,525,197 LTD Appropriation $4,545,237 Expenditures
9 Projects with Green Status
1 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
1 Projects Complete
1 Projects On Hold
1 Projects Not Started

2010 Planned IT Project Totals IT Project Results
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Project Detail Department of
Public Health 

PRB Phase: II Project #:
Sponsor: Michele Plorde Project Description

Project Manager: Linda Culley
Project Status: Green

Original Timeline: Start: Apr‐10
(from approved budget) End: Mar‐11

Revised Timeline Start: May‐10
(Actual, if complete) End: Mar‐11

Total Appropriation: $55,040

Unused Appropriation $55,040

Status Obstacles

Month Year Month Year
1 May 2010 Complete

2 Council reappropriate of 
capital funds

June 2010 August 2010 In‐Progress

3 EMS Scope of Work developed 
and NORCOM contract signed

July 2010 In‐Progress

4 November 2010 Not Started

5 November 2010 Not Started

6 February 2011 Not Started

7 March 2011 Not Started

Planned: 5 Year Capital Operating Grant

Complete: 1 2010 $55,040

% Complete: 20%

Year Capital Operating Grant

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

PH: CBD/CAD Integration at NORCOM

Sp
on

so
r, 

PM
, 

St
at
us Upgrade and integrate Public Health’s electronic Criteria Based Dispatch (eCBD) with the new Computer Aided 

Dispatch (CAD) system at NORCOM.

Ti
m
el
in
e

$

Planned Budget Details (future requests)

Cost to 
Reach 

Milestone

Implementation

Planning Completed

Development Completed

Install Interface

Testing

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Department of
Public Health 
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PRB Phase: Project #: 377166, 377216
Sponsor: Michele Plorde Project Description

Project Manager: Linda Culley
Project Status: On Hold

Original Timeline: Start: Q2 2008
(from approved budget) End: Q1 2009
Revised Timeline Start: TBD
(Actual, if complete) End: TBD

Total Appropriation: $229,691

Unused Appropriation $229,691

Status Obstacles

Month Year Month Year
1 March 2009 Complete

2 Delayed Project is on hold

3 Delayed Project is on hold

4 Delayed Project is on hold

5 Delayed Project is on hold

6 Delayed Project is on hold

7 Delayed Project is on hold

Planned: 0 Year Capital Operating Grant

Complete: 0 2008 $210,876

% Complete: N/A 2009 $18,815

Year Capital Operating Grant

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

System testing complete

PH: CBD/CAD Integration at Port of Seattle
Sp
on

so
r, 

PM
, 

St
at
us The EMS Division is responsible for medical oversight for the Criteria Based Dispatch (CBD) Guidelines.  This 

project meets a line of business for the EMS Division, specifically "to provide high quality emergency medical 
care and treatment to King County residents in order to increase survival and reduce disability from out‐of‐
hospital medical emergencies."

Ti
m
el
in
e

$

System go‐live date

Planned Budget Details (future requests)

Milestone Revised 
Date

Cost to 
Reach 

Milestone

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Dispatcher training complete

PRB Funding Release

POS contract signed

POS scope of work is complete

EMS scope of work is complete



Project Detail Department of
Public Health 

PRB Phase: I Project #: 377216
Sponsor: Michele Plorde Project Description

Project Manager: Linda Culley
Project Status: Not Started

Original Timeline: Start: Oct‐08
(from approved budget) End: Dec‐09
Revised Timeline Start: TBD
(Actual, if complete) End: Dec‐11

Total Appropriation: $152,465

Unused Appropriation $152,465

Status Obstacles

Month Year Month Year
1 March 2011 Not Started

2 2011 Not Started

3 May 2011 Not Started

4 June 2011 Not Started

5 June 2011 Not Started

6 July 2011 Not Started

7 July 2011 Not Started

Planned: 0 Year Capital Operating Grant

Complete: 0 2009 $152,465

% Complete: N/A

Year Capital Operating Grant

PH: CBD/CAD Integration at Valley Communications

Sp
on

so
r, 

PM
, 

St
at
us The EMS Division is responsible for medical oversight for the Criteria Based Dispatch (CBD) Guidelines.  This 

project meets a line of business for the EMS Division, specifically "to provide high quality emergency medical 
care and treatment to King County residents in order to increase survival and reduce disability from out‐of‐
hospital medical emergencies."

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Planned Budget Details (future requests)

System testing complete

Dispatcher training complete

System go‐live date

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Milestone Target 
Date

POS scope of work is complete

Milestone Revised 
Date

Cost to 
Reach 

Milestone
PRB Funding Release

POS contract signed

EMS scope of work is complete
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Project Detail Department of
Public Health 

PRB Phase: IIIa Project #: H00038
Sponsor: Gareth Johnson Project Description

Project Manager: Kurt Wuellner

Project Status: Complete

Original Timeline: Start: Jun‐09
(from approved budget) End: Dec‐09
Revised Timeline Start: May‐09
(Actual, if complete) End: Dec‐09

Total Appropriation: $331,986

Unused Appropriation $268,166

Status Obstacles

Month Year Month Year
1 May 2009 Complete

2 June 2009 Complete

3 July 2009 Complete

4 July 2009 August 2009 Complete

5 September 2009 October 2009 Complete

6 August 2009 October 2009 Complete

7 December 2009 December 2009 Complete

8 December 2009 January 2010 Complete Due to uplanned medical leave for 
key resource, implementation 
delayed.

9 December 2009 January 2010 Complete Training of outbreak module 
delayed.

10 December 2009 January 2010 Complete Due to uplanned medical leave for 
key resource, implementation 
delayed.

ID

PH: Communicable Disease Database Upgrade

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Upgrade of the communicable disease database (CD Database).

Cost to 
Reach 

Milestone
PRB funding release

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Testing

Define new outbreak module requirements

Define initial requirements

Define new functional requirements

Upgrade CD database

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Testing of outbreak module complete

Project complete

Training complete

Implement new outbreak module
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Project Detail Department of
Public Health 

Planned: 3 Year Capital Operating Grant

Complete: 3 2009 $320,383 $11,603

% Complete: 100%

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail Department of
Public Health 

PRB Phase: II Project #: PHCMS
Sponsor: Dorothy Teeter Project Description

Project Manager: Greg Van Velsir
Project Status: Green

Original Timeline: Start: Jul‐09
(from approved budget) End: May‐10

Revised Timeline Start: May‐09
(Actual, if complete) End: Dec‐10

Total Appropriation: $61,667

Unused Appropriation $58,934

Status Obstacles

Month Year Month Year
1 July 2009 Complete

2 August 2009 Complete

3 October 2009 Complete

4 December 2009 February 2010 Complete Contract negotiations taking longer 
than anticipated in the original 
schedule.

5 May 2010 November 2010 Delayed OneHealthPort, the State 
mandatory provider registration 
system may offer primary sourcce 
verification, eliminating the need 
for a vendor solution. We are in the 
process of verifying that this will 
meet our needs before canceling 
this project.

6 May 2010 December 2010 Not Started

PH: Credentialing Management System

Sp
on

so
r, 

PM
, 

St
at
us Implement a system to process and validate credentials for health care providers.

Ti
m
el
in
e

$

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Project planning complete

Release RFP

Contractor selection

Contract negotiations complete

System configuration acceptance ‐ production

Project close‐out
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Project Detail Department of
Public Health 

Planned: 3 Year Capital Operating Grant

Complete: 1 2009 $61,667

% Complete: 33%

Year Capital Operating Grant
Planned Budget Details (future requests)

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Department of
Public Health 

PRB Phase: IIIa Project #: 8817 / D18817

Sponsor: Michele Plorde Project Description
Project Manager: Michele Plorde

Project Status: Green
Original Timeline: Start: Aug‐08

(from approved budget) End: Dec‐13
Revised Timeline Start: Aug‐08
(Actual, if complete) End: Dec‐13

Total Appropriation: $645,349

Unused Appropriation $516,789

Status Obstacles

Month Year Month Year
1 December 2008 December 2008 Complete

2 February 2009 Complete

3 Phase IIIa ‐ Hire consultant March 2009 Complete

4 Phase IIIa ‐ Complete Scope of 
Work

April 2009 Complete

5 Phase IIIa ‐ Regional 
Review/Approval

August 2009 Complete

6 Phase IIIb ‐ PRB Funding 
Release

December 2009 Complete

7 Phase IIIb ‐ procure and 
implement data hub

August 2010 In‐Progress

8 Phase IIIb ‐ Identifiy field 
dataset

August 2010 In‐Progress

9 August 2010 In‐Progress

PH: EMS System‐wide Enhanced Network Design (SEND) Strategic Initiative (aka: 
RDC Part II)

Sp
on

so
r, 

PM
, 

St
at
us Improve both the quality and timeliness of Emergency Management System (EMS) data as part of the regional 

Medic One / EMS 2008‐2012 Strategic Plan, approved by the King County Council in July 2007.

Ti
m
el
in
e

$

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Phase II ‐ Development

Phase IIIa ‐ PRB Funding Release

Phase IIIb ‐ Develop agency work plans
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Project Detail Department of
Public Health 

10 Phase IIIb ‐ Develop and test 
interfaces with 1‐2 EMS 

December 2010 Not Started

11 Phase IIIb ‐  2011 Plan December 2011 Not Started

12 Phase IIIb ‐ Remaining Zone 1 
EMS agencies

September 2012 Not Started

13 Phase IIIb ‐ Remaining Zone 3 
EMS agencies

March 2013 Not Started

14 Phase IIIb ‐ Remaining other 
EMS agencies

September 2013 Not Started

15 December 2013 Not Started

16 December 2013 Not Started

Planned: 4 Year Capital Operating Grant

Complete: 0 2008 $85,000

% Complete: 0% 2009 $15,000

2009 $545,349

Year Capital Operating Grant

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Phase V ‐ project evaluation

Project completion
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Project Detail Department of
Public Health 

PRB Phase: IIIa Project #: H00013, Opt DEC
Sponsor: Ngozi Oleru Project Description

Project Manager: Geraldine Cole
Project Status: Green

Original Timeline: Start: Apr‐09
(from approved budget) End: TBD
Revised Timeline Start: Jan‐09
(Actual, if complete) End: Aug‐10

Total Appropriation: $231,963

Unused Appropriation $165,063

Status Obstacles

Month Year Month Year
1 January 2009 Complete

2 May 2009 August 2009 Complete

3 June 2009 September 2009 Complete

4 October 2009 January 2010 Complete

5 November 2009 February 2010 Complete

6 December 2009 July 2010 Complete

7 December 2009 August 2010 In‐Progress

Planned: 4 Year Capital Operating Grant

Complete: 3 2009 $231,963

% Complete: 75%

Year Capital Operating Grant

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Project complete

ID

Testing complete

Training complete

PRB funding release

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Procurement and contracting complete

Server is purchased by vendor, configured, 
t t d d i t ll dPortal forms designed and data mapped

PH: Envision Public Portal

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

A public portal that would bring new functionality to our existing data management system to increase customer 
convenience, reduce unnecessary vehicle trips, provide more payment options, and futher the county's 
transition to e‐commerce.

Cost to 
Reach 

Milestone

Milestone Target 
Date
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Project Detail Department of
Public Health 

PRB Phase: I Project #: 377234

Sponsor: Project Description
Project Manager:

Project Status: Green
Original Timeline: Start: Mar‐10

(from approved budget) End: Dec‐12
Revised Timeline Start: TBD
(Actual, if complete) End: TBD

Total Appropriation: $300,000

Unused Appropriation $300,000

Status Obstacles

Month Year Month Year
1 March 2010 May 2010 $150,000 Complete

2 March 2010 May 2010 $25,000 Complete

3 Consultant deliver SOW June 2010 August 2010 In‐Progress

Planned: 3 Year Capital Operating Grant

Complete: 2 2010 $300,000

% Complete: 67%

Year Capital Operating Grant

PH: HIT Improvement Project

Milestone Revised 
Date

Sp
on

so
r, 

PM
, S
ta
tu
s

Ti
m
el
in
e

$

Milestone Target 
Date

Dorothy Teeter / Connie 
Griffith

TBD

ID

The project will replace the Signature Practice Management System (PMS) with an integrated and certified 
electronic health record (EHR) system (a certified EHR system contains both PMS and electronic medical 
records).

Consultant selected

Project manager selection

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Department of
Public Health 

PRB Phase: IIIa Project #: 377136
Sponsor: Dorothy Teeter Project Description

Project Manager: Judy MacCully

Project Status: Yellow
Original Timeline: Start: Jul‐04

(from approved budget) End: Jun‐07
Revised Timeline Start: Jul‐04
(Actual, if complete) End: Dec‐10

Total Appropriation: $4,643,545

Unused Appropriation $426,280

Status Obstacles

Month Year Month Year
1 May 2004 Complete

2 Request for proposal released December 2004 Complete

3 June 2005 Complete

4 Initial cost benefit analysis June 2005 Complete

5 Business Computer 
Applications (BCA) PEARL 
Electronic Health Records 
System selected as preferred 
vendor

August 2005 Complete

6 Contract with BCA signed; 3 
years and includes 

August 2005 Complete

7 Design and planning April 2006 Complete

8 April 2006 Complete

9 May 2006 Complete

10 May 2006 Complete

PH: Jail Health ‐ Electronic Health Record

Sp
on

so
r, 

PM
, 

St
at
us Jail Health Services Electronic Health Record Project (EHR) will implement BCA's PEARL EHR software application 

which will integrate all components of the medical record for individuals receiving car within the Public Health ‐ 
Seattle & King County (PH) JHS delivery system.

Ti
m
el
in
e

$

ID

Contract with BSA

County Council approves EHR business case

Cost to 
Reach 

Milestone
JHS project kick‐off

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Establish WAN services

Install hardware
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Project Detail Department of
Public Health 

11 May 2006 Complete

12 May 2006 Complete

13 November 2006 Complete

14 November 2006 Complete

15 January 2007 Complete system performance significantly 
exceeds requirement of <=2 
seconds 99% of the time

16 January 2007 Complete

17 January 2007 Complete

18 Conduct golden PC test February 2007 Complete indicated that KC was not a 
significant contributor to problem

19 Final acceptance test (psych 
services)

March 2007 Complete

20 Provide training February 2007 Complete

21 Migrate Pearl application 
server to BSA GA data center 
(address latency problem)

March 2007 Complete resulted in no significant 
improvement in response time

22 Establish KC database onto its 
own instance within BSA 
datacenter (address latency 
problem)

March 2007 Complete resulted in no significant 
improvement in response time

23 Implement Citrix presentation 
servers at BSA (address latency 
problem)

May 2007 Complete Resulted in declaration that the 
latency problem had been 
resolved. Though some 
performance issues remain, they 
are not categorized as "system 
stability" issues by project team

Develop signature demographics interface

Develop DAJD interface

Appointment Scheduling standard services

Latency problem identified

Install PEARL E.HR software

Install 3rd party software 

Revised project CBA
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Project Detail Department of
Public Health 

24 Convert KC/BSA 
communications to a private 
line

July 2007 Complete

25 Finance System Acceptance 
(initial clinical)

July 2007 Complete

26 Maintenance table loads August 2007 Complete

27 Develop DYNACARE lab 
interface

September 2007 Complete

28 Final acceptance test (final 
clinical)

September 2007 Complete

29 Develop MLAB interface October 2007 Complete

30 end‐to‐end monitoring using 
eHealth (to address latency 
problem)

November 2007 Complete Began Sept 2007. Initial results 
indicate a bottleneck source at the 
BCA Pearl application and database 
servers.

31 Revised project CBA November 2007 Complete Budget: $2.65M IRR: 7.73%

32 Develop Signature Charge 
capture flat file

December 2007 Complete

33 Contract with Pyxis December 2007 Complete

34 Implement scanning December 2007 Complete

35 December 2007 Complete

36 December 2007 Complete

37 May 2008 Complete

38 May 2008 Complete JHS experiences a dramatic 
improvement to system 
performance and a reduction in 
reported slowness reports to the 
KCIT PH helpdesk during month of 
May 2008. A 90‐day watch period 
agreed to. 

Implement faxing and ROI

Implement referrals

Implement Pyxis

BCA off loads 50% of ASP clients to Alternative 
model (to address latency problem)
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Project Detail Department of
Public Health 

39 May 2008 Complete During the proto‐type build two 
critical issues were identified: 1) 
the system does not check for 
disease state drug interaction that 
is required by BOP. 2) The 
application does not have the 
capability to handle multiple eMAR 
as first believed. 

40 Charge capture interface to 
Signature/Siemens

June 2008 Complete

41 Latency problem enters into a 
90‐day watch period. 

June 2008 Complete JHS continues to experience good 
system performance and a 
reduction in reported slowness 
reports to the KCIT PH helpdesk 
continues. 

42 Pharmacy system evaluation of 
critical issues and alternate 
solutions analyzed

June 2008 Complete Correcting the deficiencies in 
Pharmacy system will be too costly. 
The project team begins evaluating 
the viability of the BCA central 
pharmacy option

43 Latency problem continues 
through the 90‐day watch 
period. 

July 2008 Complete JHS continues to experience good 
system performance and a 
reduction in reported slowness 
reports to the KCIT PH helpdesk 
continues. 

44 Ad HOC data mining: phase 1 July 2008 Complete

45 Central pharmacy option 
approved by steering 
committee

August 2008 Complete The project team presented its 
findings regarding the central 
pharmacy solutions, scope, 
schedule, and budget with a 
recommendation to proceed with a 
targeted implementation date of 
February 1, 2009. eMAR dropped 
from the project scope.

Pharmacy system critical issues identified
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Project Detail Department of
Public Health 

46 Latency problem 90‐day watch 
period concludes. 

July 2008 Complete the HER continues to perform at 
contract performance levels. Letter 
rec'd from BCA re‐capping the 
changes made to resolve the issue

47 August 2008 Complete

48 Central Pharmacy  September 2008 Complete SOW approval and processing of 
contract addendum #9. BCA begins 
programming improvements. 
Implementation schedule and WBS 
approved.

49 Latency problem closure September 2008 Complete team recommends closure of the 
issue to the steering committee. 
Approved. 

50 Final system acceptance  September 2008 Complete in order for the project team to 
recommend final acceptance of the 
E.HR system to the steering 
committee the following issues 
needed to be resolved. 1) latency 
2) Right Fax 3) batch printing 4) No 
other critical issues identified 5) 
pyxis interface complete. 
Acceptance initiates the 6‐mo wait 
period

51 Central Pharmacy SOW signed September 2008 Complete

52 Central Pharmacy 
enhancements programmed & 
unit tested

February 2009 Complete

53 WA record destruction module March 2009 June 2010 Complete testing completed. Move to 
production in June. 

54 Inmate demographic interface 
go‐live

March 2009 February 2010 Complete

Develop Pyxis interface
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Project Detail Department of
Public Health 

55 Central pharmacy close gaps 
from unit testing

March 2009 October 2009 Complete remaining open issues which were 
moved forward to the integration

56 Central pharmacy MAR 
enhancements

April 2009 October 2009 Complete remaining open issues which were 
moved forward to the integration

57 Central pharmacy integration 
testing

March 2009 January 2010 Complete

58 Correct remaining Central Rx 
issues

March 2009 February 2010 Complete

59 Central pharmacy prototype 
sessions and build

February 2009 March 2010 Complete

60 Central pharmacy report 
enhancements

April 2009 2010 Delayed 80% complete; Final date TBD. 

61 central pharmacy system 
testing

April 2009 March 2009 Complete

62 Central pharmacy parallel 
testing

April 2009 2010 Delayed in process: 80% complete. Final 
date TBD

63 Central pharmacy 
implementation planning

April 2009 2010 Delayed in process: 90% complete. Final 
date TBD

64 central pharmacy go‐live June 2009 2010 Delayed new go‐live date to be established 
after BCA provides PHSKC with 
schedule for completion of open 
issues and development of alerts 
pop‐up function

65 Central pharmacy training May 2009 2010 Delayed in process: 90% complete. Final 
date TBD

66 central pharmacy final system 
acceptance

July 2009 2009 Delayed planned for 30 days after go‐live

67 project close‐out activities September 2009 2010 Delayed TBD

68 Project completion October 2009 2010 Delayed TBD
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Project Detail Department of
Public Health 

Planned: 12 Year Capital Operating Grant

Complete: 5 2004 $250,000 $128,422

% Complete: 42% 2005 $1,750,000 $189,179

2006 $469,876

2007 $650,000 $700,252

2008 $98,756

2009 $138,913

2010 $268,147

Year Capital Operating Grant
Planned Budget Details (future requests)

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Current Milestone Status 
Summary
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Project Detail Department of
Public Health 

PRB Phase: II Project #: MedPack
Sponsor: Bette Pine Project Description

Project Manager: Brandi DeFazio
Project Status: Green

Original Timeline: Start: Jan‐09
(from approved budget) End: Jul‐11
Revised Timeline Start: Jan‐09
(Actual, if complete) End: Mar‐11

Total Appropriation: $719,507

Unused Appropriation $655,948

Status Obstacles

Month Year Month Year
1 January 2009 Complete

2 March 2009 Complete

3 June 2009 Complete

4 Pre‐proposal bidder's 
conference

June 2009 Complete

5 Receive proposals July 2009 Complete

6 Evaluate proposals July 2009 September 2009 Complete Performed reference checks and 
onsite visit to 2 of the 4 vendors. 

7 August 2009 November 2009 Complete competitive negotiation process 
determined to be best course of 
action for KC due to similar 
evaluation results of proposals.

8 October 2009 November 2009 Complete Competitive negotiation process

9 Contract negotiations 
complete

November 2009 February 2010 Complete

ID

PH: Jail Health ‐ Medication Packaging

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

The purchase and installation of medication packaging equipment at King County Correctional Facility Seattle, 
interfaced to the Jail Health Services Pharmacy system with transport of dispensed medications to the Regional 
Justice Center Kent facility daily.

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Competitive negotiation process initiated

Project initiation ‐ Phase I

Project planning ‐ Phase II

Release RFP

Contractor selected
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Project Detail Department of
Public Health 

6 December 2009 January 2010 Complete Condition was placed on the 
funding release and has been 
satisfied

7 January 2010 October 2010 In‐progress

8 March 2010 October 2010 Not started

9 April 2010 October 2010 Not started

10 May 2010 November 2010 Not started

11 September 2010 March 2011 Not Started

Planned: 6 Year Capital Operating Grant

Complete: 2 2009 $668,627 $16,485

% Complete: 33% 2010 $34,395

Year Capital Operating Grant

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Accept interfaces

Accept system for go‐live

Operations & maintenance ‐ Phase V

Production ‐ Phase IV

Solution development & implementation ‐ 
Phase III

PRB Phase III review

 2010 Agency Technology Portfolio



Project Detail Department of
Public Health 

PRB Phase: I Project #: 377234

Sponsor: Ngozi Oleru Project Description
Project Manager: Mark Rowe

Project Status: Green
Original Timeline: Start: Mar‐10

(from approved budget) End: Apr‐11
Revised Timeline Start: TBD
(Actual, if complete) End: Mar‐11

Total Appropriation: $54,549

Unused Appropriation $54,549

Status Obstacles

Month Year Month Year
1 June 2010 $5,000 Complete

2 RFP, vendor selection and 
contract signed

November 2010 $15,000 In‐Progress

3 Final acceptance March 2011 $15,000 Not Started

4 Cutover to production May 2011 $6,867 Not Started

5 June 2011 Not Started Total project cost: 41,867 with 
$54,549 contingency funds

Planned: 2 Year Capital Operating Grant

Complete: 1 2010 $54,549

% Complete: 50%

Year Capital Operating Grant

PH: Online Food Worder Proposal

Sp
on

so
r, 

PM
, S
ta
tu
s

This proposal would implement an online option to supplement the existing business model, thereby enabling 
the food worker card program to meet the demands of our customers in all of our market areas and to 
discontinue the classes through the Washington Restaurant Association Education Foundation, recapturing that 
shared revenue.

Ti
m
el
in
e

$

Planned Budget Details (future requests)

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone
Sign off on project plan

Project complete

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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PRB Phase: II Project #:
Sponsor: J Duchin, M  Loehr Project Description

Project Manager: Kurt Wuellner

Project Status: Green
Original Timeline: Start: Apr‐10

(from approved budget) End: Oct‐10
Revised Timeline Start: Apr‐10
(Actual, if complete) End: Oct‐10

Total Appropriation: $66,040

Unused Appropriation $66,040

Status Obstacles

Month Year Month Year
1 April 2010 July 2010 $36,966 Complete Procurement is taking longer than 

anticipated
2 September 2010 In‐Progress

3 September 2010 Not Started

4 October 2010 Not Started

5 October 2010 $60,036 Not Started

Planned: 5 Year Capital Operating Grant

Complete: 1 2010 $66,040

% Complete: 20%

Year Capital Operating Grant
Planned Budget Details (future requests)

Install and Configure Software

Purchase Software & Training

Training completed

Testing

Deploy Software 

Current Milestone Status  Actual Budget Details

Cost to 
Reach 

Milestone

PH: SPSS Data Collection Author and Interview Server
Sp
on

so
r, 

PM
, 

St
at
us Implement a tool to quickly develop and deploy surveys to collect data from healthcare providers and the public.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date



Project Detail Department of
Public Health 

PRB Phase: II Project #: PHSRI
Sponsor: Ben Leifer Project Description

Project Manager: Greg Van Velsir
Project Status: Green

Original Timeline: Start: Apr‐09
(from approved budget) End: Nov‐09
Revised Timeline Start: Jul‐09
(Actual, if complete) End: Dec‐10

Total Appropriation: $33,395

Unused Appropriation $30,995

Status Obstacles

Month Year Month Year
1 October 2009 May 2010 Complete Resources not available due to 

higher priority projects.
2 November 2009 October 2010 In‐Progress Public Health workforce priorities 

for H1N1 and Green River.
3 November 2009 October 2010 In‐Progress

4 December 2009 December 2010 Not started

Planned: 4 Year Capital Operating Grant

Complete: 1 2009 $33,395

% Complete: 25%

Year Capital Operating Grant

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Milestone Revised 
Date

Cost to 
Reach 

Milestone

Cutover to production

Project close‐out

Software developed & tested

Training completed

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

PH: System Registration

Sp
on

so
r, 

PM
, 

St
at
us Develop and implement a system to set up network accounts, authorize permissions and provide user access to 

public health information systems that meet HIPAA requirements.

Ti
m
el
in
e

$
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Project Summary Elections

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2006 Voter Services Automation Efficiency Nov‐08 $234,784 Feb‐10 Complete $234,784 

2008 VBM Project, Tabulation Upgrade Accountability/Transparency Jun‐09 $2,266,413 Nov‐09 Complete $1,187,937 

2007
VBM Project, Ballot Tracking and 
Accountability

Accountability/Transparency Dec‐08 $2,700,000 Nov‐09 Complete $1,950,561 

2010 Election Scheduling Project Efficiency Aug‐10 $571,500 Sep‐10 Green

4 # Projects Planned 3 Milestones Complete
6 # Milestones Planned 50% % Milestones Complete

$5,772,697 LTD Appropriation $3,373,282 Expenditures
1 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
3 Projects Complete
0 Projects On Hold
0 Projects Not Started

Annual Plan

Planned IT Project Totals

Results

IT Project Results
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Project Detail Elections

PRB Phase: IIIa Project #: EVSA

Sponsor: Sherril Huff Project Description
Project Manager: Jackie Timmons

Project Status: Complete

Original Timeline: Start: May‐08
(from approved budget) End: Nov‐08
Revised Timeline Start: May‐08
(Actual, if complete) End: February‐10

Total Appropriation: $234,784

Unused Appropriation $0

ID Status Obstacles

Month Year Month Year
1 September 2008 July 2009 $234,784 Complete

2 October 2008 August 2009 Complete

3 August 2010 October 2010 Complete

4 February 2010 Complete

5 March 2010 Complete

Planned: 3 Year Capital Operating Grant

Complete: 3 2008 $234,784

% Complete: 100% 2010

Year Capital Operating Grant

Voter Services Automation

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

This project will implement replacement image scanning equipment and bring a higher level of automation to 
the election voter services process.  The automation will come through the direct transfer of data from the 
scanning equipment into the Data Information Management Systems (DIMS) Elections management and voter 
registration system. 

Milestone Target 
Date

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Equipment received, installed, training 
complete
1st use for sorting

1st phase of S/W development complete

2nd phase of S/W development complete

Project closeout
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Project Detail Elections

PRB Phase: IV Project #: 377207

Sponsor: Sherril Huff Project Description
Project Manager: Bill Huennekens

Project Status: Complete

Original Timeline: Start: May‐08
(from approved budget) End: Jun‐09
Revised Timeline Start: Nov‐05
(Actual, if complete) End: Nov‐09

Total Appropriation: $2,266,413

Unused Appropriation $1,078,476

Status Obstacles

Month Year Month Year
1 December 2008 May 2009 Complete

2 September 2009 Complete

3 December 2009 Complete

4 December 2009 Complete

Planned: 0 Year Capital Operating Grant

Complete: 0 2006 $631,550 $1,528,490

% Complete: N/A 2008 $106,373

Year Capital Operating Grant

VBM Project, Tabulation Upgrade

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID

The Tabulation Upgrade project will provide for test coordination, for delivery acceptance, mock election, 
volume/stress test, and security review of a new vote tabulation system. Further, the project will cover the cost 
for printing of ballots for each of these activities.

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Complete testing of new hardware and 
software
First operation use 

Complete General election with new system

Close Project

 2010 Agency Technology Portfolio



Project Detail Elections

PRB Phase: IV Project #: 377190

Sponsor: Sherril Huff Project Description
Project Manager: Bill Huennekens

Project Status: Complete

Original Timeline: Start: Nov‐05
(from approved budget) End: Dec‐08
Revised Timeline Start: Nov‐05
(Actual, if complete) End: Nov‐09

Total Appropriation: $2,700,000

Unused Appropriation $749,439

Status Obstacles

Month Year Month Year
1 February 2009 Complete

2 December 2009 Complete

3 December 2009 $1,952,561 Complete

Planned: 0 Year Capital Operating Grant

Complete: 0 2007 $2,700,000

% Complete: N/A 2010

Year Capital Operating Grant
Planned Budget Details (future requests)

Current Milestone Status 
Summary

VBM Project, Ballot Tracking and Accountability

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID

The Tabulation Upgrade project will provide for test coordination, for delivery acceptance, mock election, 
volume/stress test, and security review of a new vote tabulation system. Further, the project will cover the cost 
for printing of ballots for each of these activities.

Cost to 
Reach 

Milestone
1st use in aVBM election

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Complete a General election in full VBM Mode

Close project

Planned Milestones
To add a new row: copy existing row and 

insert copied cells
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Project Detail [Agency]

PRB Phase: II Project #:

Sponsor: Sherril Huff Project Description
Project Manager: Chris Raver

Project Status: Green
Original Timeline: Start: Feb‐10

(from approved budget) End: Aug‐10
Revised Timeline Start: Feb‐10
(Actual, if complete) End: Sep‐10

Total Appropriation: $571,500

Unused Appropriation $571,500

Status Obstacles

Month Year Month Year
1 March 2010 May 2010

2 April 2010

3 April 2010

Planned: 3 Year Capital Operating Grant

Complete: 0 2009

% Complete: 0% 2010 $571,500

Year Capital Operating Grant

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone
Application/Service available 

Schedule templates complete

Use application/service for General election 

Election Scheduling Project

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Implement a “Software as a Service” package to assist Elections in developing and managing the schedule of 
activities and tasks for an election.
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Project Summary King County
District Court

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2005 KCDC: DCoR On‐Line  Efficiency Dec‐05 $335,460 1Q 2010 Green $274,500 

2006 KCDC:  Phone System Upgrade  Customer Service/Access Dec‐06 $179,330 Oct‐09 Cancelled

2 # Projects Planned 0 Milestones Complete
0 # Milestones Planned N/A % Milestones Complete

$514,790 LTD Appropriation $274,500 Expenditures
1 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
1 Projects Cancelled
0 Projects Complete
0 Projects On Hold
0 Projects Not Started

Annual Plan

Planned IT Project Totals

Results

IT Project Results
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Project Detail King County
District Court

PRB Phase: IIIa Project #: 377152

Sponsor: Donna Brunner Project Description
Project Manager: Cathy Grindle

Project Status: Green
Original Timeline: Start: Jul‐05

(from approved budget) End: Dec‐05
Revised Timeline Start: Jul‐05
(Actual, if complete) End: 1Q 2010

Total Appropriation: $335,460

Unused Appropriation $60,960

ID Status Obstacles

Month Year Month Year
1 PROJECT REVIEW BOARD (PRB) 

F di R l
June 2009 August 2009 Complete Disappropriation

2 DCoR OnLine Construction 
Ph I

September 2009

3 DCoR OnLine Construction 
Ph II

October 2009

4 DCoR OnLine Construction 
Ph III

October 2009

5 DCoR OnLine Final Deployment November 2009

Planned: 0 Year Capital Operating Grant

Complete: 0 2005 457,145

% Complete: N/A 2006 5,460

2009 ‐$127,145

Year Capital Operating Grant

KCDC: DCoR On‐Line 

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

The project will enable public access to district court case records via the Internet for a fee per view basis.  This 
project will establish the foundation for the acceptance of documents electronically (original project: eFiling).  

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells
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Project Detail [Agency]

PRB Phase: II Project #: 377182

Sponsor: Tricia Crozier Project Description
Project Manager: Cathy Grindle

Project Status: Cancelled
Original Timeline: Start: Jan‐06

(from approved budget) End: Dec‐06
Revised Timeline Start: Sep‐06
(Actual, if complete) End: Oct‐09

Total Appropriation: $179,330

Unused Appropriation $179,330

Status Obstacles

Month Year Month Year
1 Delayed Project Cancelled

Planned: 0 Year Capital Operating Grant

Complete: 0 2006 425,900 99,330

% Complete: N/A 2009 ‐$345,900

Year Capital Operating Grant

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

2009 Corrections Ordinance

KCDC:  Phone System Upgrade 

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID

This project is to increase customer service by upgrading the phone system technology in the district court call 
center.  
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Project Summary King County
Superior Court

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2011 KCSC: Electronic Social Files Efficiency Dec‐11 $0

The long‐term, major benefit to this 
project will be improving access to 
social file information while 
enhancing security and reducing 
storage and support staffing needs.  

Dec‐11 Not Started $0 

2010 KCSC: Children & Family Data Integration  Risk Management Oct‐10 $303,456

The primary benefit of this project is 
to improve the quality and 
comprehensiveness of information 
related to court‐involved families and 
children.  This information is critical 
for the decision‐making of judicial 
officers, social workers, probation 
officers, case managers, court staff, 
and law enforcement

Jun‐11 Not Started $0 

2006
KCSC: Harborview Medical Center (HMC) 
Video Conferencing

Customer Service/Access Dec‐06 $191,102

Allowing civil commitment hearings to 
proceed via video will:  1) assure 
greater security by minimizing the 
transport of mentally ill persons to 
the court facility; 2) facilitate 
timeliness of court proceedings by 
minimizing delays caused by issues 
pertaining to patient transport.

Jan‐10 Complete $189,044  Apr‐10

2009
KCSC: Jury Management System 
Replacement

Customer Service/Access Jun‐09 $232,812

25% reduction in e‐mail, voicemail, 
and written responses, negating the 
need for assistance from other 
departments and avoid the need for 
additional employees.  Reduce 
response time by at least 50% 
(currently the average time between 
receiving inquiries and providing a 
final response is 2‐3 days).

Sep‐09 Complete $232,812  Jan‐10

2005
KCSC: Juvenile Court Orders Electornic 
Forms (E‐Orders)

Efficiency Dec‐05 $358,601

Increased efficiency: reduces 
redundant data entry and physical 
distribution of copies.  Improved 
accuracy:  reduces data entry errors 
and illegible orders.

TBD Yellow $73,369 

2009 KCSC: KCMS Replacement Risk Management Jun‐09 $550,000

Mitigate risks to the civil and family 
law business operations while 
continuing daily operations for all civil 
and family law cases in Superior 
Court.  Single system for court users 
who work with both criminal and civil 
cases.

Nov‐10 Green $395,268 

6 # Projects Planned 2 Milestones Complete
4 # Milestones Planned 50% % Milestones Complete

$1,635,971 LTD Appropriation $890,493 Expenditures

Annual Plan

Planned IT Project Totals

Results

IT Project Results
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Project Summary King County
Superior Court

1 Projects with Green Status
1 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
2 Projects Complete
0 Projects On Hold
2 Projects Not Started
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PRB Phase: I Project #: N/A

Sponsor: Paul Sherfey Project Description
Project Manager: Hugh Kim

Project Status: Not Started
Original Timeline: Start: Jan‐11

(from approved budget) End: Dec‐11
Revised Timeline Start: Jan‐11
(Actual, if complete) End: Dec‐11

Total Appropriation: $0

Unused Appropriation $0

ID Status Obstacles

Month Year Month Year

Planned: 0 Year Capital Operating Grant

Complete: 0 2011

% Complete: N/A

Year Capital Operating Grant

KCSC: Electronic Social Files
Sp
on

so
r, 

PM
, 

St
at
us This project would replace paper social files for juvenile offenders with an electronic social file.  

Ti
m
el
in
e

$

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)



Project Detail King County
Superior Court

PRB Phase: II Project #:

Sponsor: Paul Sherfey Project Description
Project Manager: Hugh Kim

Project Status: Not Started
Original Timeline: Start: Jan‐10

(from approved budget) End: Oct‐10
Revised Timeline Start: Sep‐10
(Actual, if complete) End: Jun‐11

Total Appropriation: $303,456

Unused Appropriation $303,456

ID Status Obstacles

Month Year Month Year

Planned: 0 Year Capital Operating Grant

Complete: 0 2010 $303,456

% Complete: N/A

Year Capital Operating Grant

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

KCSC: Children & Family Data Integration 

Sp
on

so
r, 

PM
, 

St
at
us The Children and Family Data Integration project will provide a means to view information on a child or family 

from two case management systems through a web‐based portal.

Ti
m
el
in
e

$

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone
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Project Detail King County
Superior Court

PRB Phase: IIIa Project #: 377174

Sponsor: Paul Sherfey Project Description
Project Manager: Kevin Daggett

Project Status: Complete

Original Timeline: Start: Feb‐06
(from approved budget) End: Dec‐06
Revised Timeline Start: May‐09
(Actual, if complete) End: Jan‐10

Total Appropriation: $191,102

Unused Appropriation $2,058

ID Status Obstacles

Month Year Month Year
1 May 2009 Complete

2 May 2009 Complete

3 September 2009 Complete

4 September 2009 Complete

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Project Charter

Project Plan

Vendor Selection

Order Equipment

KCSC: Harborview Medical Center (HMC) Video Conferencing

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

This project provides funds for installation of a videoconferencing system in the two civil commitment 
courtrooms and psychiatric ward of Harborview, and at Northwest Hospital’s psychiatric unit.  This project 
provides for the installation of videoconferencing in lieu of patient transport for involuntary treatment petitions.

 2010 Agency Technology Portfolio

5 January 2010 Complete

6 December 2009 Complete

7 January 2010 Complete

Planned: 2 Year Capital Operating Grant

Complete: 2 2006 $191,102

% Complete: 100% 2010

Year Capital Operating Grant

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Install Video Conferencing 

User Acceptance Completed

System Configuration Completed
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Project Detail King County
Superior Court
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Project Detail King County
Superior Court

PRB Phase: Complete Project #: 377230

Sponsor: Lea Ennis Project Description
Project Manager: Lea Ennis

Project Status: Complete

Original Timeline: Start: Jan‐09
(from approved budget) End: Jun‐09
Revised Timeline Start: Jan‐09
(Actual, if complete) End: Sep‐09

Total Appropriation: $232,812

Unused Appropriation $0

Status Obstacles

Month Year Month Year
1 February 2009 Complete

2 February 2009 Complete

3 February 2009 Complete

4 February 2009 Complete

5 February 2009 Complete

6 May 2009 Complete

7 July 2009 Complete

Planned: 0 Year Capital Operating Grant

Complete: 0 2009 $193,000 $39,812

% Complete: N/A

Year Capital Operating Grant

Request for Proposal (RFP) Release & Proposal 
Review

Vendor Selection

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Project Charter

Requirements Development

User Acceptance Testing Completed

Project Plan

System Configuration Completed

KCSC: Jury Management System Replacement

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID

King County  Superior Court is seeking a jury management system that will provide web‐based access to the 
public, comprehensive and dependable data, and reliable and responsive support.
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Project Detail King County
Superior Court
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Project Detail King County
Superior Court

PRB Phase: II Project #: 377157
Sponsor: Paul Sherfey Project Description

Project Manager: Hugh Kim
Project Status: Yellow

Original Timeline: Start: Jan‐05
(from approved budget) End: Dec‐05
Revised Timeline Start: TBD
(Actual, if complete) End: TBD

Total Appropriation: $358,601

Unused Appropriation $285,232

Status Obstacles

Month Year Month Year
1 March 2009 Complete

2 March 2009 In‐progress JJWeb Replacement Project

3 May 2009 Not Started JJWeb Replacement Project

4 May 2009 In‐progress JJWeb Replacement Project

5 September 2009 Not Started JJWeb Replacement Project

6 August 2009 Not Started JJWeb Replacement Project

7 October 2009 Not Started JJWeb Replacement Project

Planned: 0 Year Capital Operating Grant

Complete: 0 2005 $41,950

% Complete: N/A 2007 $259,265

2008 $57,386

Final User Acceptance

Milestone Target 
Date

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Prelim Tools Evaluation

Analysis & Design

Requirements Specification

Test Plans

Implementation Plans

Development/Coding of Forms

A basic and critical function of King County Superior Court is to capture and memorialize judicial rulings in court 
orders that are filed in the publicly‐available legal file.  Juvenile hearings rely on a highly manual, paper‐based 
system to capture the judge’s ruling on each juvenile proceeding.  This project will automate the multi‐part 
paper, hand‐written court form process.

Cost to 
Reach 

Milestone

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

KCSC: Juvenile Court Orders Electornic Forms (E‐Orders)

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$
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Project Detail King County
Superior Court

Year Capital Operating Grant
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Project Detail King County
Superior Court

PRB Phase: IIIb Project #: 377227

Sponsor: Paul Sherfey Project Description
Project Manager: Lea Ennis

Project Status: Green
Original Timeline: Start: Jan‐09

(from approved budget) End: Jun‐09
Revised Timeline Start: Jan‐09
(Actual, if complete) End: Nov‐10

Total Appropriation: $550,000

Unused Appropriation $154,732

Status Obstacles

Month Year Month Year
1 February 2009 Complete

2 February 2009 Complete

3 May 2009 Complete

4 July 2009 Complete

5 November 2009 Complete

6 Testing June 2010 October 2010 In‐Progress

7 July 2010 November 2010 In‐Progress

Planned: 2 Year Capital Operating Grant

Complete: 0 2009 $550,000

% Complete: 0%

Year Capital Operating Grant

KCSC: KCMS Replacement

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

The project will replace the KCMS system that manages its civil and family law cases and programs and the CMIS 
system that manages its criminal cases with one system.

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Deployment (final)

Project Charter & Project Plan

Analysis Complete, PRB materials prepared

Requirements Development

Cirminal upgrades

Final requirements (initial)
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Project Detail King County
Superior Court
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Project Summary King County
Sheriff's Office

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2009 KCSO: Employee Early Intervention System Risk Management Dec‐07 $40,761
Efficiency, public access, & customer 
service

Dec‐09 Complete $22,493 

2006
KCSO: Inventory Tracking and Asset 
Management

Accountability/Transparency Dec‐07 $55,324 Efficiency  Oct‐09 Complete $39,580 

2008 KCSO:  IRIS/TESS Replacement Project Efficiency Dec‐09 $5,907,909 Risk management & efficiency TBD Green $396,027 

2008 KCSO: IT Strategic Plan Efficiency Dec‐08 $0 TBD On Hold

2008
KCSO: Laboratory Information 
Management System

Accountability/Transparency TBD $267,638 TBD Not Started $0 

2007 KCSO: New Generation AFIS (NGA) Efficiency Dec‐08 $3,929,668 Jan‐11 Green 227599

2008 KCSO: SECTOR Deployment Efficiency Dec‐09 $0 TBD Not Started 0

2011
KCSO: Time and Attendance Management 
System

Risk Management TBD $0 TBD Not Started 0

2007 KCSO: Wireless CAD Risk Management Dec‐07 $507,455 Dec‐10 Green 262800

9 # Projects Planned 4 Milestones Complete
11 # Milestones Planned 36% % Milestones Complete

$10,708,755 LTD Appropriation $948,499 Expenditures
3 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
2 Projects Complete
1 Projects On Hold
3 Projects Not Started

Annual Plan

Planned IT Project Totals

Results

IT Project Results
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Project Detail King County
Sheriff's Office

PRB Phase: I Project #: EEIS

Sponsor: Robin Fenton Project Description
Project Manager: Ara Moreno

Project Status: Complete

Original Timeline: Start: Jan‐07
(from approved budget) End: Dec‐07
Revised Timeline Start: Feb‐09
(Actual, if complete) End: Dec‐09

Total Appropriation: $40,761

Unused Appropriation $18,268

ID Status Obstacles

Month Year Month Year
1 $22,493 Complete

2 $0 Complete

3 $0 Complete

4 $0 Complete

5 $0 Complete

Planned: 0 Year Capital Operating Grant

Complete: 0 2009 $40,761

% Complete: N/A 2010

Year Capital Operating Grant

KCSO: Employee Early Intervention System

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Implement a commercial‐off‐the‐shelf Employee Intervention System (EIS) to identify, track, and evaluate the 
potential of personnel performance indicators.

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Deploy end‐user interface

Train the trainer training

Install client app for end‐users

Install, configure & test system

Order server, OS & software
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Project Detail King County
Sheriff's Office

PRB Phase: I Project #: 377183

Sponsor: Robin Fenton Project Description
Project Manager: Ara Moreno

Project Status: Complete

Original Timeline: Start: Aug‐06
(from approved budget) End: Dec‐07
Revised Timeline Start: Oct‐06
(Actual, if complete) End: Oct‐09

Total Appropriation: $55,324

Unused Appropriation $15,744

Status Obstacles

Month Year Month Year
1 January 2009 $0 Complete

2 January 2009 $0 Complete

3 February 2009 $48,505 Complete

4 February 2009 $1,417 Complete

5 April 2009 $0 Complete

6 April 2009 $0 Complete

7 April 2009 $5,402 Complete

8 May 2009 $0 Complete

9 May 2009 $0 Complete

10 May 2009 $0 Complete

11 June 2009 $0 Complete

12 September 2009 $0 Complete

13 September 2009 $0 Complete

14 September 2009 $0 Complete

15 September 2009 $0 Complete

KCSO: Inventory Tracking and Asset Management

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID

This project is to replace the Sheriff's Office's (KCSO) Asset Tracking and HelpDesk software.

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Asset and asset history data migration

Incidents data migration

Client history

End‐user first look; collect feedback

Partial data migration and validation

Purchase of new server and software re‐install

Software testing

Contingency funding release request

Implementation Review

Purchase, install, and test software

Train technical staff ‐ system administrators

Train technical staff and staff trainers

Deploy pilot & collect customer feedback

Deploy technician interface

Validate SSL/IE6 bug fix for end‐user interface
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Project Detail King County
Sheriff's Office

16 October 2009 $0 Complete

17 October 2009 $0 Complete

18 November 2009 $0 Complete

19 November 2009 $0 Complete

Planned: 0 Year Capital Operating Grant

Complete: 0 2006 $17,600

% Complete: N/A 2008 $35,640

2009 $2,084

Year Capital Operating Grant

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

30‐day acceptance testing

Data migration

End‐user training

Deploy end‐user interface
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Project Detail King County
Sheriff's Office

PRB Phase: I Project #: 377214

Sponsor: Robin Fenton Project Description
Project Manager: Judy McDermott

Project Status: Green
Original Timeline: Start: Jul‐06

(from approved budget) End: Dec‐09
Revised Timeline Start: Jan‐08
(Actual, if complete) End: TBD

Total Appropriation: $5,907,909

Unused Appropriation $5,511,882

Status Obstacles

Month Year Month Year
1 January 2009 September 2008 Complete

2 January 2009 November 2008 Complete

3 May 2009 Complete 2009 funding May, 2010 funding 
Dec/09

4 December 2009 In‐progress Research storage solution 

5 December 2009 November 2009 Complete

Planned: 0 Year Capital Operating Grant

Complete: 0 2008 $222,000 $75,700

% Complete: N/A 2009 $2,337,092

2010 $3,273,117

The project will implement a system that will integrate criminal activity data and evidence management into one 
system.

Cost to 
Reach 

Milestone

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

KCSO:  IRIS/TESS Replacement Project

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Contract negotiation complete

Milestone Target 
Date

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Meet with subject matter experts to map 
KCSO

Storage server implemented

Complete process map documentation

Council budget approval
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Project Detail King County
Sheriff's Office

Year Capital Operating Grant
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Project Detail King County
Sheriff's Office

PRB Phase: I Project #: 377213

Sponsor: Robin Fenton Project Description
Project Manager: Kelly Furner

Project Status: On Hold
Original Timeline: Start: Jan‐08

(from approved budget) End: Dec‐08
Revised Timeline Start: Jan‐08
(Actual, if complete) End: TBD

Total Appropriation: $0

Unused Appropriation $0

Status Obstacles

Month Year Month Year
1 May 2009 Complete

2 May 2009 Complete

3 May 2009 Delayed

4 May 2009 Complete

5 October 2009 Delayed

6 February 2009 Complete

7 November 2009

Planned: 0 Year Capital Operating Grant

Complete: 0 2008 $200,000

% Complete: N/A 2009 ‐$200,000

Complete business process modeling

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Release plan

Prepare governance and oversight section

Incorporate hardware inventory

Incorporate accrediation focus

Policies and standards

Add ties to updated King County strategic plan

KCSO: IT Strategic Plan

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

The purpose of this plan is to update the IT Strategic Plan.
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Project Detail King County
Sheriff's Office

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail King County
Sheriff's Office

PRB Phase: IIIb Project #: NGAFIS

Sponsor: Carol Gillespie Project Description
Project Manager: Patty Klopp

Project Status: Green
Original Timeline: Start: Jan‐07

(from approved budget) End: Dec‐08
Revised Timeline Start: May‐07
(Actual, if complete) End: Jan‐11

Total Appropriation: $3,929,668

Unused Appropriation $3,702,069

ID Status Obstacles

Month Year Month Year
1 February 2009 Complete

2 April 2009 May 2009 Complete

3 May 2009 June 2009 Complete

4 August 2009 December 2009 Complete

5 November 2009 In‐progress Waiting for legal review on scope 
of work.

6 February 2010 May 2010 Complete Existing vendor data sample for 
audit & analysis

7 March 2010 Complete

8 May 2010 June 2010 $535,731 Complete Obtaining necessary information 
from Washington State Patrol

9 July 2010 In‐Progress Palm conversion going slower than 
anticipated at conversion center

10 August 2010

11 October 2010

Detailed Design Documentation

Hard Card Conversion

Electronic Data Load

System Software Customization / 
Development

Benchmark testing

Oral interviews

Vendor selection

Create requirements definition document 
(RDD)

Negotiate and finalize contract

Data Model and Data Conversion 
Specifications

System Design Review

KCSO: New Generation AFIS (NGA)

Sp
on

so
r, 

PM
, 

St
at
us This project will replace the Regional Automated Fingerprint Identification System (AFIS) and its peripheral 

equipment including:  all hardware, software, development, and maintenance for standard tenprint and latent 
databases; matching system; and image archive system.

Ti
m
el
in
e

$

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone
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Project Detail King County
Sheriff's Office

12 October 2010

13 November 2010

14 November 2010

15 December 2010

16 January 2011

Planned: 10 Year Capital Operating Grant

Complete: 3 2007 $121,748

% Complete: 30% 2008 $74,097

2009 $79,872

2010 $3,653,951

Year Capital Operating Grant

System Delivery and Installation

Acceptance Testing and Go‐Live

30‐day Production Period Burn‐in

Product Certification

Factory Acceptance Test

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail King County
Sheriff's Office

PRB Phase: I Project #: LMIS AFIS

Sponsor: Carol Gillespie Project Description
Project Manager: TBD

Project Status: Not Started
Original Timeline: Start: Jan‐08

(from approved budget) End: TBD
Revised Timeline Start: TBD
(Actual, if complete) End: TBD

Total Appropriation: $267,638

Unused Appropriation $267,638

Status Obstacles

Month Year Month Year
1 2009

2 January 2010 Complete

Planned: 1 Year Capital Operating Grant

Complete: 1 2008 $267,638

% Complete: 100% 2010

Year Capital Operating Grant

KCSO: Laboratory Information Management System

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Purchase postponed ‐ looking at

Milestone Target 
Date

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

ID

Purchase a newer, commercial off‐the‐shelf laboratory information management system, so the agency will be 
able to more efficiently record and track the incoming case evidence, resubmit cases, record the comparison 
and processing results, track productivity and produce professional and detailed case records and reports to 
send to the requesting agencies, detectives, officers and prosecuting attorneys.

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Inquiry of purchase stopped
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Project Detail King County
Sheriff's Office

PRB Phase: I Project #: 377218

Sponsor: Robin Fenton Project Description
Project Manager: TBD

Project Status: Not Started
Original Timeline: Start: Jan‐08

(from approved budget) End: Dec‐09
Revised Timeline Start: TBD
(Actual, if complete) End: TBD

Total Appropriation: $0

Unused Appropriation $0

Status Obstacles

Month Year Month Year

Planned: 0 Year Capital Operating Grant

Complete: 0 2008 $50,000

% Complete: N/A 2009 ‐$50,000

Year Capital Operating Grant

KCSO: SECTOR Deployment

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Cost to 
Reach 
Milesto

The Statewide Electronic Collision & Ticket Online Records (SECTOR) initiative is a technology project for 
Washington State, sponsored by the Washington State Patrol to automate and simplify the creation of tickets 
and collision reports by law enforcement agencies. 

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone
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Project Detail King County
Sheriff's Office

PRB Phase: Project #:

Sponsor: Robin Fenton Project Description
Project Manager:

Project Status: Not Started
Original Timeline: Start: 2011

(from approved budget) End:
Revised Timeline Start: 2011
(Actual, if complete) End:

Total Appropriation: $0

Unused Appropriation $0

ID Status Obstacles

Month Year Month Year

Planned: 0 Year Capital Operating Grant

Complete: 0 2010

% Complete: N/A 2011

Year Capital Operating Grant

KCSO: Time and Attendance Management System

Sp
on

so
r, 

PM
, 

St
at
us This project creates a fix for the ABT implementation of time and payroll which cannot handle the complexity 

with which the Sheriff's Office bills outside agencies.  This project will manage scheduling and overtime 
calculations and billing.

Ti
m
el
in
e

$

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary
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Project Detail King County
Sheriff's Office

PRB Phase: IIIa Project #: 377196

Sponsor: Robin Fenton Project Description
Project Manager: Ken Rhodes

Project Status: Green
Original Timeline: Start: Jan‐07

(from approved budget) End: Dec‐07
Revised Timeline Start: Jul‐09
(Actual, if complete) End: Dec‐10

Total Appropriation: $507,455

Unused Appropriation $244,655

ID Status Obstacles

Month Year Month Year
1 December 2009 In‐progress

2 December 2009 In‐progress

3 August 2009 In‐progress

4 August 2009 Complete

5 August 2009

Planned: 0 Year Capital Operating Grant

Complete: 0 2007 $507,455

% Complete: N/A 2010

Year Capital Operating Grant

KCSO: Wireless CAD

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

This project will expand and enhance deputies' access to information from the field, while adding Global 
Positioning System (GPS)‐based location information to help improve officer safety and provide for better 
managmeent of field resources.

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Schedule preparation

Contract amendment

Phase 1 ‐ Project planning

Phase 2 ‐ Project development

Phase 3a ‐ Implementation planning
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Project Detail King County
Sheriff's Office
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Project Summary Office of Information Resource
Management - EBS

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2007
800 MHz Trunked Radio System 
Sprint/Nextel Rebanding

Risk Management 2009 $400,000

Re‐tuning the 800 MHz frequency 
spectrum will eliminate interference 
from Sprint Nextel to the 800 MHz 
Emergency Radio System users.

Apr‐13 Green $0 

2006 Agency Technology Plans Accountability/Transparency Dec‐08 $30,000

Agencies will know how to create 
technology plans in alignment with 
their business plans, IT strategic 
technology plan and IT business plan.

May‐10 Complete $30,000 

2003 Business Continuity Risk Management Dec‐04 $3,857,548 Jul‐10 Green $3,219,749 

2004 Countywide IT Asset Management Efficiency Dec‐05 $571,496
Readily accessible and accurate data 
regarding the IT assets owned and 
managed by the agencies

Nov‐10 Green $238,612 

2008 Data Center Relocation 2008 Risk Management Dec‐09 $9,862,769 Aug‐10 Green $8,260,912 

2010 eGovernment Open Data Accountability/Transparency Jul‐10 $166,407 Nov‐10 Green $8,205 

2007
Emergency Radio System (ERS) Eq. 
Replacement Assessment & Proposal 
Planning

Risk Management Q4 2009 $1,300,502 Q3 2011 Green $574,843 

2007 Executive Branch IT Reorganization Accountability/Transparency Q3 2010 $2,876,633 Oct‐10 Green $1,945,020 

2003 Information Security and Privacy Program Risk Management Dec‐05 $4,701,636 Jun‐11 Green $3,075,450 

2010 Integrated Document Exchange Efficiency Oct‐11 $961,345 Jun‐12 Green $10,956 

2005 Inter‐Departmental Collaboration Services Efficiency Dec‐05 $109,799 Mar‐10 Complete $109,799 

2007 IT Project Management Efficiency Dec‐08 $450,193

Provide improved project 
management performance on IT 
Projects.  Provide improved support 
to IT project managers

Dec‐10 On Hold $375,649 

2007 JJWeb Remediation Risk Management Jun‐09 $1,791,861

• Ameliorate the risk associated with 
the viability of the juvenile justice 
application supporting agency 
operations
• Replace the current infrastructure 
with a flexible architecture 
framework where future 
system/application integration and 
add‐ons are possible
• Improve data accuracy

Dec‐10 Yellow $1,304,383 

2007 Kingcounty.gov Web Program Customer Service/Access Jan‐09 $900,000 May‐09 Complete $897,757  Jul‐09

2002
Law, Safety and Justice (LSJ) Integration 
Program

Efficiency Feb‐06 $5,817,776 Aug‐10 Green $5,687,704 

2011 Mainframe Application Migration Jan‐00 Start:

Ability to avoid significant operating 
cost increases . Significant reduction 
in HW/SW maintenance on new 
platforms when compared with 
mainframe.

Dec‐13 Not Started

2009 Novell to Windows Risk Management Mar‐10 $331,373 Mar‐10 Complete $261,408  Apr‐10 Apr‐10

2011 PCI Compliance Dec‐11 $0

Maintain  ability to provide  
customers/constituents the option of 
making purchases using credit cards. 
Reduce the risk of negative impacts 
such as fines, litigation and additional 
expenses for breach notification.

Dec‐11 Not Started

Annual Plan Results
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Project Summary Office of Information Resource
Management - EBS

2003 Performance Measurement Efficiency Dec‐06 $245,591
Increased measurement and 
reporting of countywide IT metrics

Dec‐10 On Hold $112,427 

2011
Puget Sound Next Generation Voice/Data 
System

Risk Management Sep‐11 $81,305 Sep‐11 Not Started

2006
Radio Infrastructure Assessment and 
Repair 

Risk Management Oct‐07 $484,000 Q4 2009 Complete $453,087  Jun‐10 Jun‐10

2008
Radio Infrastructure Facility and Tower 
Grounding

Risk Management Q1 2010 $584,561

The primary benefit from this project 
is one of risk avoidance. By having 
the proper grounding features and 
techniques utilized throughout the 
infrastructure, towers and buildings 
will be able to withstand repeated 
lightning strikes with little or no 
damage. Today, there is a real threat 
in various locations to lightning 
strikes that could cripple the 
infrastructure by causing widespread 
damage to the equipment.

Jun‐12 Green $31,530 

2010
Distributed Antenna Network (Radio 
System Enhancements)

Risk Management Feb‐11 $546,368

 Eliminate the radio/cell phone 
communication “dead spots” within 
the King County Correctional Facility 
(KCCF).

Aug‐10 Green $0 

2008 Radio Tower Repair Work Risk Management Q3 2010 $172,283 Jun‐12 Green $5,535 

2011 SharePoint Insourcing Dec‐11 $0

Termination of the Microsoft 
outsourcing service, which costs the 
county $2.49 per user per month – 
(projected cost of $164,340 in 2011).  
Reduction of the county’s IT 
overhead costs for web infrastructure 
support of the existing intranet site 
and servers.

Dec‐11 Not Started

2007 South Loop Microwave Replacement Risk Management Sep‐10 $2,961,269 Sep‐10 Green $2,444,793 

2004 Streamline IT Procurement Efficiency Q4 2005 $210,000

Increased IT staff efficiency when 
procuring IT goods and services
• Reduced on‐going IT costs by 
converting annually renewable 
contracts to multi‐year terms and 
obtaining price discounts for 
enterprise volumes

Dec‐09 Complete $210,000  Feb‐10 Apr‐10

2010 VHF/UHF Narrowbanding Risk Management Mar‐12 $573,813 Mar‐12 Green $0 

28 # Projects Planned 37 Milestones Complete
87 # Milestones Planned 43% % Milestones Complete

$39,988,528 LTD Appropriation $29,257,819 Expenditures
15 Projects with Green Status
1 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
6 Projects Complete
2 Projects On Hold
4 Projects Not Started

Planned IT Project Totals IT Project Results
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: I Project #: 347302

Sponsor: Gary Lemenager Project Description
Project Manager: David Mendel

Project Status: Green
Original Timeline: Start: 2006

(from approved budget) End: 2009
Revised Timeline Start: Oct‐09
(Actual, if complete) End: Apr‐13

Total Appropriation: $400,000

Unused Appropriation $400,000

Status Obstacles

Month Year Month Year
1 February 2010 Complete

2 February 2010 Complete

3 May 2010 Complete

4 June 2010 Complete

5 June 2010 Complete

6 August 2010 In‐Progress

7 February 2011 Not Started

8 April 2011 Not Started

9 April 2013 Not Started

Planned: 6 Year Capital Operating Grant

Complete: 5 2007 $400,000

% Complete: 83% 2010

800 MHz Trunked Radio System Sprint/Nextel Rebanding

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID

This project is a Federal Communications Commission mandated project which will provide for re‐tuning all 800 
MHz base stations and all subscriber radios in the county to eliminate harmful radio frequency interference from 
commercial Nextel wireless phones.  

Cost to 
Reach 

Milestone

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Current Milestone Status 
Summary

Implementation

FRA contract development

FRA negotiation with Sprint

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Rebanding implementation plan developed

Inventory of mobile and portable radios

Suitability assessment

Interoperability planning

Inventory of intrastructure components

Radio frequency engineering analysis
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Project Detail Office of Information Resource
Management - EBS

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: I Project #: 377172

Sponsor: Roger Kirouac Project Description
Project Manager: Sharon Glein  

Project Status: Complete

Original Timeline: Start: Jan‐06
(from approved budget) End: Dec‐08
Revised Timeline Start: Sep‐08
(Actual, if complete) End: May‐10

Total Appropriation: $30,000

Unused Appropriation $0

Status Obstacles

Month Year Month Year
1 Q4 2009 May 2010 Complete

Planned: 1 Year Capital Operating Grant

Complete: 1 2006 $30,000

% Complete: 100% 2010

Year Capital Operating Grant

ID

Agency Technology Plans

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Individual agencies need technology plans to align their technology investments and operations with their 
agency business plans and to align with the countywide strategic technology plan. This project would provide 
training to the agencies to assist them in developing and managing to their agency technology plans.

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone
Agency Technology Plan Template Available 
d T i i Off d

Planned Milestones
To add a new row: copy existing row and 

insert copied cells
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: IIIb Project #: 377120

Sponsor: Roger Kirouac Project Description
Project Manager: Sonja Rowland  

Project Status: Green
Original Timeline: Start: May‐03

(from approved budget) End: Dec‐04
Revised Timeline Start: Jun‐03
(Actual, if complete) End: Jul‐10

Total Appropriation: $3,857,548

Unused Appropriation $637,799

Status Obstacles

Month Year Month Year
1 July 2009 June 2010 Complete Green River Flood Mitigation 

Planning
2 August 2009 July 2010 Complete Green River Flood Mitigation 

Pl i3 February 2010 February 2010 Complete

Planned: 3 Year Capital Operating Grant

Complete: 3 2003 $350,000
% Complete: 100% 2004 $455,823

2004 $979,177

2005 $610,801
2005 ‐$422,001

2006 $130,000
2007 $1,753,748

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Milestone Target 
Date

Green River Flood Mitigation Planning

Project Close‐Out Report Complete

Transition to Production

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Business Continuity

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

ID

The IT Business Continuity program will deploy an alternate data center to be used for critical applications in the 
event of a disaster, and will purchase and provision necessary equipment and services to enable access to critical 
applications during a disaster.  
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Project Detail Office of Information Resource
Management - EBS

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: IIIb Project #: 377123

Sponsor: Roger Kirouac Project Description
Project Manager: Donna Frisk

Project Status: Green
Original Timeline: Start: Apr‐04

(from approved budget) End: Dec‐05
Revised Timeline Start: Jan‐08
(Actual, if complete) End: Nov‐10

Total Appropriation: $571,496

Unused Appropriation $332,884

Status Obstacles

Month Year Month Year
1 November 2009 Complete

2 December 2009 Complete

3 March 2010 April 2010 Complete

4 LANDesk implementation to 
pilot team

June 2010 Complete

5 April 2010 October 2010 In‐Progress

6 April 2010 June 2010 In‐Progress

7 May 2010 July 2010 In‐Progress

8 May 2010 November 2010 Not Started Assisting in rolling out to all 
departments, not just providing 
deployment kits

Planned: 6 Year Capital Operating Grant

Complete: 2 2004 $75,000

% Complete: 0% 2006 $225,496

Cost to 
Reach 

Milestone

ID

This project will develop and implement policies to standardize IT asset management so that management 
practices can be improved and any tool purchased or developed will meet the countywide policy.

LANDesk countywide rollout

LANDesk pilot

Create countywide report

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Countywide IT Asset Management

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

Complete physical inventory

End‐user training

Project close out

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Transition to operations
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Project Detail Office of Information Resource
Management - EBS

2008 $147,000

2009 $94,000

2010 $30,000

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: IV Project #:

Sponsor: Whalen/Goldberg/Kirouac Project Description
Project Manager: Cheryl Boudreau

Project Status: Green
Original Timeline: Start: May‐08

(from approved budget) End: Dec‐09
Revised Timeline Start: May‐08
(Actual, if complete) End: Aug‐10

Total Appropriation: $9,862,769

Unused Appropriation $1,601,857

Status

Month Year Month Year
1 December 2008 Complete

2 April 2009 Complete

3 May 2009 Complete

4 May 2009 Complete

5 September 2009 December 2009 Complete

6 October 2009 Complete

7 November 2009 Complete

8 December 2009 Complete

9 April 2010 July 2010 In‐ProgressSecondary Fiber

Cost to 
Reach 

Milestone

Data Center Relocation 2008

Sp
on

so
r, 

PM
, 

St
at
us Complete IT Infrastructure build‐out and physical relocation of equipment at

co‐location site.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target Date

Complete HP contract negotiation

Install temporary secondary fiber (AboveNet)

Physical moves complete

Install fiber (primary routes)

Data center infrastructure build‐out

Network equipment installation complete

Milestone Revised 
Date

Mainframe data migration

Decommissioning Seattle Municipal Tower
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Project Detail Office of Information Resource
Management - EBS

10 April 2010 August 2010 In‐Progress

Planned: 2 Year Capital Operating Grant

Complete: 0 2008 $8,129,900 $92,736

% Complete: 0% 2009 $1,432,600 $207,533

Year Capital Operating Grant

Project Completion and Closeout

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)
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Project Detail Office of Information Resource
Management - EBS

377219

Obstacles

Secondary fiber originally re‐routed 
due to City of SeaTac not issuing a 
Right of Way.  One utility permit 
remains outstanding from SDOT 
preventing DoIT to complete cable 
installation. 

t the SMT data center and Fortress 
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Project Detail Office of Information Resource
Management - EBS

Project closeout documentation 
will be delayed due to secondary 
fiber installation delay by City of 
Seattle.
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: I Project #:

Sponsor: Trever Esko Project Description
Project Manager: Rhonda Berry

Project Status: Green
Original Timeline: Start: Jul‐10

(from approved budget) End: Nov‐10
Revised Timeline Start: Jul‐10
(Actual, if complete) End: Nov‐10

Total Appropriation: $166,407

Unused Appropriation $166,407

Status Obstacles

Month Year Month Year
1 August 2010 $10,000 Complete

2 August 2010 $60,000 In‐Progress

3 September 2010 $25,000 In‐Progress

4 November 2010 $70,000 Not Started

5 November 2010 $1,407 Not Started

Planned: 5 Year Capital Operating Grant

Complete: 1 2007

% Complete: 20% 2010 $166,407

Year Capital Operating Grant

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Council Transmission – Data Set List

Web Solution Procurement

Governance, Operations, Customer Service 
M d lOpen Data Website Live

Project Completion

eGovernment Open Data

Sp
on

so
r, 

PM
, 

St
at
us  Comply with requirements of Ordinance 2010‐0100, and create the necessary infrastructure, technology, tools, 

policies, procedures, and governance necessary to sustain public access to open data.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: II Project #: 347301 sub 301ERS

Sponsor: Fred Jarrett Project Description
Project Manager: David Mendel

Project Status: Green
Original Timeline: Start: Q4 2008

(from approved budget) End: Q4 2009
Revised Timeline Start: Jan‐08
(Actual, if complete) End: Q3 2011

Total Appropriation: $1,300,502

Unused Appropriation $725,659

Status Obstacles

Month Year Month Year
1 July 2008 Complete

2 December 2008 Complete

3 August 2009 February 2010 Complete Firm selected but PO not issued.

4 July 2010 April 2011 In‐Progress  Contract execution was delayed 
until April 2010.  Scope of work 
requires 12 month performance 
period.

5 August 2010 July 2011 Not Started Per consulting contract, the report 
presentation to the REPC does not 
occur until June 2011

6 October 2010 Not Started Funding Subcommittee action 
required.

7 September 2011 Not Started

Planned: 2 Year Capital Operating Grant

Cost to 
Reach 

Milestone

Emergency Radio System (ERS) Eq. Replacement Assessment & Proposal Planning

Sp
on

so
r, 

PM
, 

St
at
us Provides for an assessment and proposal for the replacement of the Emergency Radio System, its supporting 

infrastructure, and nearly all portable and mobile radios.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Preliminary project design decisions

Engineering consultant selection

Executive Policy Group formation

Engineering consultant analysis report

Executive Policy Group final decisions and 
recommendations

Project Close Out

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Funding recommendations to Council ‐ project 
complete
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Project Detail Office of Information Resource
Management - EBS

Complete: 1 2007 $330,000

% Complete: 50% 2008 $314,238 $35,958

2009 $339,966 $50,340

2010 $230,000

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: IIIb Project #: 377191

Sponsor: Roger Kirouac Project Description
Project Manager: Sharon Glein

Project Status: Green
Original Timeline: Start: Q3 2006

(from approved budget) End: Q3 2010
Revised Timeline Start: Mar‐07
(Actual, if complete) End: Oct‐10

Total Appropriation: $2,876,633

Unused Appropriation $931,613

Status Obstacles

Month Year Month Year
1 Q1 2009 Complete

2 March 2010 Complete

3 Q1 2010 June 2010 Complete

4 Q3 2009 Complete

5 Q1 2010 Complete

6 Q4 2009 May 2010 Complete

7 Q4 2009 Complete

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Executive Branch IT Reorganization

Sp
on

so
r, 

PM
, 

St
at
us In Phase 1 for the Executive branch, the IT Reorganization program is establishing a single line of accountability 

for IT to the CIO, improving service delivery and IT maturity through standardization of IT processes, practices, 
and services for performance measurement, change management, project management, etc., implementing an 
IT service center, consolidating servers, deploying alternate workstations, and standardizing desktop computers.

Ti
m
el
in
e

$

KCIT operational maturity is at standardized 
level

Quarterly performance reporting in place to 
measure all aspects of KCIT service delivery

Cost to 
Reach 

Milestone
One IT organization in place in Executive 
Branch

IT project management selection process 
policy implemented countwide with PRB 
oversight
Updated IT project management tools and 
templates available and reporting to PRB 
streamlined.
IT Strategic Plan, TBP, and ATP unified, 
integrated, and in place.

Multi‐year contracts in place for contracts due 
in 2009

 2010 Agency Technology Portfolio



Project Detail Office of Information Resource
Management - EBS

8 Q4 2009 Complete

9 Q4 2009 December 2009 Complete

10 June 2010 September 2010 In‐Progress Changed survey approach requires 
more time to complete surveys

11 Q1 2010 June 2010 Complete

12 Q2 2010 July 2010 In‐Progress Software problems slowed 
department roll‐outs

13 Q4 2009 December 2009 Complete

14 Q4 2009 May 2010 Complete

15 June 2009 Complete

One KCIT Help Desk in place for countywide 
use ‐ Help Desk in place for Executive branch 
departments.
‐ Common tool, tier 1 processes, and 
measurement implemented within the 
Executive Branch.

Baseline for I‐Net, Radio and Executive Branch 
customer satisfaction established and ready 
for annual updates
‐ Kit for periodically surveying customers is 
available

Change management in place for changes to 
all KCIT systems and infrastructure

Baseline for I‐Net, Radio and Executive Branch 
customer satisfaction established and ready 
for annual updates
‐ Baseline surveys established

Telecomm practices, services, and admin 
standardized countywide

One KCIT asset inventory in place for 
countywide use
‐ Physical inventory completed

Maximize utilization of IT assets as enterprise 
resources
• Enterprise SharePoint Service available to 
use by county agencies

One KCIT asset inventory in place for 
countywide use
‐ Pilot Completed
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Project Detail Office of Information Resource
Management - EBS

16 March 2010 TBD Delayed Issued consultant work order to 
addressing recommendation to 
have an enterprise plan ‐ 
completion date to be established 
after select consultant in July

17 Q2 2008 June 2008 Complete

18 Q2 2008 TBD Delayed Management directed that analysis 
of the LANDesk management suite 
be conducted, since there may be 
cost, function, and integration 
advantages due to the current 
county LANDesk implementations 
of IT asset management and 
service desk – target date for 
finishing the analysis is August and 
new completion date to be 
established after that

Planned: 9 Year Capital Operating Grant

Complete: 6 2007 $919,874

% Complete: 67% 2008 $61,899

2009 $940,000

2010 $954,860

Year Capital Operating Grant

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Standardize configuration of all KCIT 
workstations to reduce support effort and 
costs
• Alternate workstation service available

Standardize configuration of all KCIT 
workstations to reduce support effort and 
costs
• Configuration management tool deployed in 
Executive branch

Maximize utilization of IT assets as enterprise 
resources
• Virtualization consultant recommendations 
addressed accordingly to standardize 
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Project Detail Office of Information Resource
Management - EBS
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: IIIb Project #: 377121

Sponsor: Roger Kirouac Project Description
Project Manager: Donna Frisk

Project Status: Green
Original Timeline: Start: Mar‐03

(from approved budget) End: Dec‐05
Revised Timeline Start: Mar‐03
(Actual, if complete) End: Jun‐11

Total Appropriation: $4,701,636

Unused Appropriation $1,626,186

Status Obstacles

Month Year Month Year
1 May 2009 Complete

2 June 2009 July 2009 Complete

3 September 2009 November 2009 Complete

4 October 2008 Complete

5 April 2009 June 2009 Complete

6 February 2009 Complete

7 February 2009 Complete

8 November 2009 Complete

9 March 2009 Complete

10 April 2009 Complete

11 May 2009 August 2009 Complete

12 October 2009 Complete

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Information Security and Privacy Program

Sp
on

so
r, 

PM
, 

St
at
us Reduce the risk that county information systems and business operations will be disrupted, or incur unplanned 

costs or risk exposure due to security vulnerabilities or loss of control of private information. Secure county 
information and systems by making employee security roles clear, providing training and awareness, and 
implementing policies, standards, methods, and improvements.

Ti
m
el
in
e

$

Cost to 
Reach 

Milestone
E‐mail Encryption ‐ rollout to HIPAA agencies

Secure FTP transition to KCIT

IS&P Policies transition to security operation

Tipping Point

Eventia Firewall monitoring

PCI Compliance
Project Initiation and Planning Completed  

IS&P roles and responsibilities

IS&P Awareness Campaign

McAfee Security Tools Upgrade ‐ ePO

McAfee Security Tools Upgrade ‐ Foundstone

Select & Purchase scanning services

Perform PCI pre‐scan activities
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Project Detail Office of Information Resource
Management - EBS

13 September 2009 November 2009 Complete

14 September 2009 January 2010 Complete

15 December 2009 In‐Progress Project has completed its 
deliverables; operations will submit 
the completed PCI Self‐Assessment. 
PM has resigned to project close 
out being transitioned to new PM.

16 July 2009 Complete

17 November 2009 December 2009 Complete

18 December 2009 January 2010 Complete

19 December 2009 July 2010 In‐Progress PM has resigned to project close 
out being transitioned to new PM.

20 June 2010 Complete

21 June 2010 Complete

22 July 2010 Complete

23 August 2010 Complete

24 August 2010 In‐Progress

25 April 2010 Complete

26 May 2010 Complete

27 July 2010 In‐Progress

Conduct Proof of Concept with selected 2 
vendors

Select & Purchase laptop encryption product

Project Close Out & Transition to Operations

Complete PCI questionnaire & sign‐off

Project Close‐Out

Laptop Encryption
Project Initiation and Planning Completed  

Run PCI scan

McAfee Product Evaluation
Prepare & Submit Work Order  

Select Vendor

Analysis & Recommendation Completed

Laptop Encryption Service Launch
Project Initiation and Planning 

Testing

Go Live

Communication of Service Launch

Project Close Out 
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Project Detail Office of Information Resource
Management - EBS

28 August 2010 Not Started

29 September 2010 In‐Progress

30 October 2010 Not Started

31 March 2011 Not Started

32 April 2011 Not Started

Planned: 14 Year Capital Operating Grant

Complete: 8 2003 $381,887

% Complete: 57% 2004 $1,420,000

2005 $503,940 $249,408

2006 $915,010

2007 $1,231,391

Year Capital Operating Grant

DMZ Implementation Planning Complete

DMZ Implementation Complete

Project Completion

Planned Budget Details (future requests)

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Current Milestone Status 
Summary

Project Close‐Out

DMZ
DMZ Solution Selected

 2010 Agency Technology Portfolio



Project Detail Office of Information Resource
Management - EBS

PRB Phase: I Project #: 3772237

Sponsor: D Satterberg / R Kirouac Project Description
Project Manager: Kassie Tadsen

Project Status: Green
Original Timeline: Start: Jan‐10

(from approved budget) End: Oct‐11
Revised Timeline Start: Feb‐10
(Actual, if complete) End: Jun‐12

Total Appropriation: $961,345

Unused Appropriation $950,389

Status Obstacles

Month Year Month Year
1 March 2010 June 2010 Complete

2 April 2010 September 2010 In‐Progress

3 September 2010 November 2010 Not Started

Planned: 3 Year Capital Operating Grant

Complete: 1 2009

% Complete: 33% 2010 $961,345

Year Capital Operating Grant

Cost to 
Reach 

Milestone

Integrated Document Exchange

Sp
on

so
r, 

PM
, 

St
at
us Develop a capability for the county’s criminal justice operations to receive digital documents and/or electronic 

data feeds, store the data into systems of record, and produce digital documents as applicable.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Planned Budget Details (future requests)

Project Initiation

Document Scenarios & Process Analysis

Final Solution Definition

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: II Project #: 378212

Sponsor: Roger Kirouac Project Description
Project Manager: Sharon Glein

Project Status: Complete

Original Timeline: Start: Jan‐05
(from approved budget) End: Dec‐05
Revised Timeline Start: Mar‐05
(Actual, if complete) End: Mar‐10

Total Appropriation: $109,799

Unused Appropriation $0

Status Obstacles

Month Year Month Year
1 Q1 2009 Complete

2 February 2010 March 2010 Complete

3 Q1 2009 Q3 2009 Complete Comment: Server reduction plan 
published

Planned: 1 Year Capital Operating Grant

Complete: 1 2005 $109,799

% Complete: 100% 2010

Year Capital Operating Grant

Cost to 
Reach 

Milestone

Inter‐Departmental Collaboration Services

Sp
on

so
r, 

PM
, 

St
at
us The project will establish SharePoint as a new enterprise service for the County.  This service will provide the 

functionality available in the Enterprise addition of MOSS 2007 and will initially include collaboration, content 
management, enterprise search with enterprise portal, business intelligence and business forms being made 
available when needed. 

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Planned Budget Details (future requests)

SharePoint infrastructure available (thru 
t t)SharePoint governance & service deployment 
l tFile server phase‐out plan ready

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: IIIa Project #: 377122

Sponsor: Roger Kirouac Project Description
Project Manager: Sharon Glein

Project Status: On Hold
Original Timeline: Start: Jan‐04

(from approved budget) End: Dec‐08
Revised Timeline Start: Jul‐04
(Actual, if complete) End: Dec‐10

Total Appropriation: $450,193

Unused Appropriation $74,544

Status Obstacles

Month Year Month Year
1 Q3 2009 Complete

2 November 2009 Complete

3 March 2010 Complete Dependent on Collaboration 
project to resolve SharePoint 
service issues.

Planned: 1 Year Capital Operating Grant

Complete: 1 2006 $30,610

% Complete: N/A 2008 $66,082

2007 $258,088

2010 $95,413

Cost to 
Reach 

Milestone

IT Project Management

Sp
on

so
r, 

PM
, 

St
at
us Refreshing the IT Project Management toolkit, providing certification training for county project managers, and 

creating collaborative work spaces to meet project portfolio management needs of project managers.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

IT PM selection process policy implemented 
countywide with PRB oversight

Updated IT PM tools/templates in place

IT PM shared workspace available

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Office of Information Resource
Management - EBS

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: IIIa Project #:

Sponsor: P Sherfey/D Ryan/H Tamura Project Description
Project Manager: Donna Frisk

Project Status: Yellow
Original Timeline: Start: Jan‐08

(from approved budget) End: Jun‐09
Revised Timeline Start: Jan‐08
(Actual, if complete) End: Dec‐10

Total Appropriation: $1,791,861

Unused Appropriation $487,478

Status

Month Year Month Year
1 February 2009 Complete

2 March 2009 Complete

3 June 2009 December 2009 Complete

4 July 2009 July 2010 In‐Progress

5 August 2009 September 2010 Not Started

6 October 2009 November 2010 Not Started

7 April 2010 December 2010 Not Started

8 October 2009 December 2010 Not Started

Planned: 5 Year Capital Operating Grant

Complete: 0 2007 $248,000

% Complete: 0% 2008 $1,437,475 $106,386

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target Date

JJWeb Remediation

Sp
on

so
r, 

PM
, 

St
at
us King County’s Juvenile Justice Web Application (JJWEB) uses a product called

Microsoft .NET v1.0, and produces application objects and code that are a hy
2009, .NET v1.0 will reach end‐of‐life, necessitating that JJWEB be either mig
that event horizon.

Ti
m
el
in
e

$

Milestone Revised 
Date

Analysis phase complete

Design phase complete

Project close‐out

Development phase complete

Project initiation and planning complete

Planned Budget Details (future requests)

Testing phase complete

System go‐live

JJWeb & JJWAN decommisioned

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Current Milestone Status 
Summary

 2010 Agency Technology Portfolio



Project Detail Office of Information Resource
Management - EBS

Year Capital Operating Grant

 2010 Agency Technology Portfolio



Project Detail Office of Information Resource
Management - EBS

377203

Obstacles

 “Web Putty”, which is based on 
ybrid of .NET 1.0 code.  By June 
rated and upgraded or replaced by 

 2010 Agency Technology Portfolio



Project Detail Office of Information Resource
Management - EBS

PRB Phase: Complete Project #: 377203

Sponsor: Roger Kirouac Project Description
Project Manager: Trever Esko, Larry Kida

Project Status: Complete

Original Timeline: Start: Aug‐07
(from approved budget) End: Jan‐09
Revised Timeline Start: Aug‐07
(Actual, if complete) End: May‐09

Total Appropriation: $900,000

Unused Appropriation $2,243

Status Obstacles

Month Year Month Year
1 April 2008 February 2008 Complete

2 May 2008 Complete

3 November 2007 Complete

4 July 2008 Complete

5 December 2008 January 2009 Complete

6 January 2009 October 2008 Complete

7 January 2009 Complete

8 April 2009 Complete

9 March 2009 Complete

10 March 2009 December 2008 Complete

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Kingcounty.gov Web Program

Sp
on

so
r, 

PM
, 

St
at
us Manage and address a number of complexities and issues to ensure a successful implementation of the new 

kingcounty.gov URL, establish “best practices” for managing continuity, back‐up/recovery, redundancy and 
service levels.

Ti
m
el
in
e

$

Kingcounty.gov domain established in 
Production
PAS Backup Solution implemented **

Infrastructure/application/domain standards

Cost to 
Reach 

Milestone
Web 0 replacement implementation

Application Infrastructure buildout

Kingcounty.gov domain conversion 

Project Closeout documents & labor

SDLC Design & Planning 

Outstanding equipment purchases pending 
delivery
Cold Fusion/.Net upgrades/SQL reporting

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Current Milestone Status 
Summary

 2010 Agency Technology Portfolio



Project Detail Office of Information Resource
Management - EBS

Planned: 0 Year Capital Operating Grant

Complete: 0 2007 $203,000

% Complete: N/A 2008 $697,000

Year Capital Operating Grant
Planned Budget Details (future requests)

 2010 Agency Technology Portfolio



Project Detail Office of Information Resource
Management - EBS

PRB Phase: IIIb Project #: 377108/343687

Sponsor: Dan Satterberg Project Description
Project Manager: Trever Esko

Project Status: Green
Original Timeline: Start: Oct‐01

(from approved budget) End: Feb‐06
Revised Timeline Start: Jan‐03
(Actual, if complete) End: Aug‐10

Total Appropriation: $5,817,776

Unused Appropriation $130,072

Status Obstacles

Month Year Month Year
1 March 2009 Complete

2 April 2009 Complete

3 August 2009 Complete

4 August 2009 September 2009 Complete

5 December 2009 August 2010 In‐Progress

Planned: 1 Year Capital Operating Grant

Complete: 0 2002 $687,300

% Complete: 0% 2003 $1,700,000

2004 $2,200,000

2005 $2,044,219 $174,416

2006 $126,499

2009 ‐$1,114,658

Cost to 
Reach 

Milestone

Law, Safety and Justice (LSJ) Integration Program

Sp
on

so
r, 

PM
, 

St
at
us Implement integration "middleware" and deploy it incrementally to facilitate data sharing between agencies 

that comprise the criminal justice process.   

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Portal development and testing complete

DocX project business case complete

LSJ‐I portal prototype development complete

LSJ‐I portal implementation

LSJ‐I portal implementation ‐ regional

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

 2010 Agency Technology Portfolio



Project Detail Office of Information Resource
Management - EBS

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: Project #:

Sponsor: Roger Kirouac Project Description
Project Manager:

Project Status: Not Started
Original Timeline: Start: 2011

(from approved budget) End: Dec‐13
Revised Timeline Start: 2011
(Actual, if complete) End: Dec‐13

Total Appropriation: $0

Unused Appropriation $0

Status Obstacles

Month Year Month Year
1

2

3

4

5

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone

Mainframe Application Migration

Sp
on

so
r, 

PM
, 

St
at
us In the first year, this proposed project will complete a full business case and develop a migration plan and 

contingency alternate hosting plan.  In the next two years, this  project will focus on implementing the migration 
plans and subsequently moving all users off the mainframe by 2013.

Ti
m
el
in
e

$

Complete  full business case for migration of 
applications

Develop and execute a plan to migrate  
applications 

Develop and make available an alternate 
application hosting option 

Develop and implement an interim rate 
structure 

Create and execute a plan to re‐purpose or 
dispose of mainframe hardware

 2010 Agency Technology Portfolio



Project Detail Office of Information Resource
Management - EBS

Planned: 0 Year Capital Operating Grant

Complete: 0 2011

% Complete: N/A 2012

Year Capital Operating Grant
Planned Budget Details (future requests)

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: IIIb Project #:

Sponsor: Lemenager/Rezab/Lindley Project Description
Project Manager: Donna Frisk

Project Status: Complete

Original Timeline: Start: Mar‐09
(from approved budget) End: Mar‐10

Revised Timeline Start: Mar‐09
(Actual, if complete) End: Mar‐10

Total Appropriation: $331,373

Unused Appropriation $69,965

Status

Month Year Month Year
1 May 2009 Complete

2 December 2009 Complete

3 January 2010 February 2010 Complete

4 February 2010 Complete

5 March 2010 Complete

Planned: 3 Year Capital Operating Grant

Complete: 3 2009 $331,373

% Complete: 100% 2010

Year Capital Operating Grant

Cost to 
Reach 

Milestone

Novell to Windows

Sp
on

so
r, 

PM
, 

St
at
us Migrate Department of Adult and Juvenile Detention (DAJD) and Department

(DCHS) from Novell to a Windows Environment. 

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target Date Milestone Revised 
Date

Planned Budget Details (future requests)

Go‐live

Planning

Implementation

Project closed

Project close‐out report

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Office of Information Resource
Management - EBS

377221

Obstacles

t of Community and Human Services 

 2010 Agency Technology Portfolio



Project Detail Office of Information Resource
Management - EBS

PRB Phase: Project #:

Sponsor: Ken Guy  Project Description
Project Manager:

Project Status: Not Started
Original Timeline: Start: Dec‐10

(from approved budget) End: Dec‐11
Revised Timeline Start: Dec‐10
(Actual, if complete) End: Dec‐11

Total Appropriation: $0

Unused Appropriation $0

Status Obstacles

Month Year Month Year
1 December 2010

2 February 2011 $78,000

3 June 2011 $3,000

4 December 2010

5 February 2011 $84,000

6 June 2011 $3,500

7 December 2010

8 February 2011 $30,000

9

Planned: 3 Year Capital Operating Grant

Complete: 0 2011

% Complete: 0% 2012

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone

PCI Compliance

Sp
on

so
r, 

PM
, 

St
at
us The  project includes the following: implementing two factor authentication, hiring consultant to perform 

network vulnerability and penetration testing, and deploying file‐integrity monitoring software.

Ti
m
el
in
e

$

Log Management System (LMS) ‐ 
Requirements development 

LMS ‐ Selection and acquisition of appropriate 

LMS ‐ Installation of selected log management 
tFile Integrity Management System (FIMS) ‐ 

R i t d l tFIMS ‐ Selection and acquisition of 
i t fil i t it t tFIMS ‐ Installation of selected file integrity 

t tPenetration Testing (PT) ‐ Penetration testing 
t t l t dPT ‐ Penetration testing complete

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Office of Information Resource
Management - EBS

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: IIIa Project #: 377112

Sponsor: Roger Kirouac Project Description
Project Manager: Sharon Glein

Project Status: On Hold
Original Timeline: Start: Jul‐03

(from approved budget) End: Dec‐06
Revised Timeline Start: Jul‐03
(Actual, if complete) End: Dec‐10

Total Appropriation: $245,591

Unused Appropriation $133,164

Status Obstacles

Month Year Month Year
1 December 2009 February 2010 Complete Conceptual design for use of Excel 

web services completed but 
technology not available in 
SharePoint Online service until Q4 
2010; developing design for 
alternate approach.

2 March 2010 Complete

3 June 2010 Complete

Planned: 3 Year Capital Operating Grant

Complete: 3 2003 $100,000

% Complete: 100% 2006 $130,000 $15,591

Cost to 
Reach 

Milestone

Performance Measurement

Sp
on

so
r, 

PM
, 

St
at
us Further develop and refine IT Performance Measures for the Executive Branch; research, select and purchase a 

tool for IT Performance Measurement reporting; and integrate IT Performance Measurement monitoring and 
Help desk measurements into the reporting product.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Detailed design and actionable 
implementation plan completed

Automated performance reporting in place for 
Executive Branch IT

New database and reporting tools 
i l d

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

 2010 Agency Technology Portfolio



Project Detail Office of Information Resource
Management - EBS

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: Project #:

Sponsor: Fred Jarrett Project Description
Project Manager: David Mendel

Project Status: Not Started
Original Timeline: Start: Jul‐08

(from approved budget) End: Sep‐11
Revised Timeline Start: Jul‐08
(Actual, if complete) End: Sep‐11

Total Appropriation: $81,305

Unused Appropriation $81,305

Status Obstacles

Month Year Month Year
1 June 2011

2

3

4

5

6

7

8

9

Planned: 0 Year Capital Operating Grant

Complete: 0 2007

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone

Puget Sound Next Generation Voice/Data System

Sp
on

so
r, 

PM
, 

St
at
us The King County Regional Communications Board (City of Seattle) applied for and received a PSIC grant to install 

a next‐generation voice and data switch in the central Puget Sound region (King, Pierce, and Snohomish Counties 
and the Port of Seattle).  The four systems are linked together and to the Federal Integrated Wireless Network 
(IWN) and other VHF and UHF systems serving Pierce County and the Washington State Patrol.  

Ti
m
el
in
e

$

Install equipment and put it into service.  Test 
switch and interoperability.  Train technical 
staff.

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Office of Information Resource
Management - EBS

% Complete: N/A 2010 $81,305

Year Capital Operating Grant
Planned Budget Details (future requests)

 2010 Agency Technology Portfolio



Project Detail Office of Information Resource
Management - EBS

PRB Phase: IIIb Project #: (347301 ‐ 301REP) 

Sponsor: Roger kirouac Project Description
Project Manager: David Mendel

Project Status: Complete

Original Timeline: Start: Mar‐07
(from approved budget) End: Oct‐07
Revised Timeline Start: Dec‐06
(Actual, if complete) End: Q4 2009

Total Appropriation: $484,000

Unused Appropriation $30,913

Status Obstacles

Month Year Month Year
1 July 2008 Complete

2 September 2009 December 2009 Complete

3 October 2007 Complete

4 July 2008 Complete

5 October 2009 Complete

Planned: 0 Year Capital Operating Grant

Complete: 0 2006 $444,000

% Complete: N/A 2009 $40,000

Cost to 
Reach 

Milestone

Radio Infrastructure Assessment and Repair 

Sp
on

so
r, 

PM
, 

St
at
us Address the assessment and repair needs of the King County Radio infrastructure.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Planned Budget Details (future requests)

Inspection & Analysis of Tower Equipment

Equipment Replacement of 4 GPS Receiver 
Units (Rattlesnake, Ring Hill, Squak Mt., 
Federal Way)
Sobieski Mt. MW System Replacement

Test Equipment Purchase

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Evaluation of Radio System Simulcast 
Performance
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Project Detail Office of Information Resource
Management - EBS

Year Capital Operating Grant
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: IIIb Project #: 347303

Sponsor: Gary Lemenager Project Description
Project Manager: David Mendel

Project Status: Green
Original Timeline: Start: Q3 2008

(from approved budget) End: Q1 2010
Revised Timeline Start: Jul‐08
(Actual, if complete) End: Jun‐12

Total Appropriation: $584,561

Unused Appropriation $553,031

Status Obstacles

Month Year Month Year
1 July 2008 Complete

2 October 2008 September 2010 In‐Progress Hiring freeze held up recruitment 
to staff this project.

3 June 2010 May 2012 In‐Progress Hiring freeze held up recruitment 
to staff this project.

4 July 2010 June 2012

Planned: 1 Year Capital Operating Grant

Complete: 0 2008 $480,000 $104,561

% Complete: 0% 2010

Year Capital Operating Grant

Cost to 
Reach 

Milestone

Radio Infrastructure Facility and Tower Grounding

Sp
on

so
r, 

PM
, 

St
at
us Repairing or replacing equipment that configure and support the R56 standards for the RCS managed portions of 

the Regional Emergency Radio system.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Planned Budget Details (future requests)

Develop detailed work plan

Order materials/supplies completed

Work plan implementation completed

Project close‐out

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

 2010 Agency Technology Portfolio



Project Detail Office of Information Resource
Management - EBS

 2010 Agency Technology Portfolio



Project Detail Office of Information Resource
Management - EBS

PRB Phase: II Project #: 377194

Sponsor: Gary Lemenager Project Description
Project Manager: Cheryl Boudreau

Project Status: Green
Original Timeline: Start: 2010

(from approved budget) End: Feb‐11
Revised Timeline Start: May‐10
(Actual, if complete) End: Aug‐10

Total Appropriation: $546,368

Unused Appropriation $546,368

Status Obstacles

Month Year Month Year
1 June 2010 July 2010 In‐Progress

2 July 2010 August 2010 Not Started

3 January 2011 February 2011 Not Started

4 April 2011 May 2011 Not Started

5 May 2011 June 2011 Not Started

6 July 2011 July 2011 Not Started

7 July 2011 August 2011 Not Started

Planned: 2 Year Capital Operating Grant

Complete: 0 2009

% Complete: 0% 2010 $500,000 $46,368

Cost to 
Reach 

Milestone

Distributed Antenna Network (Radio System Enhancements)

Sp
on

so
r, 

PM
, 

St
at
us Eliminate the radio/cell phone communication “dead spots” within the King County Correctional Facility (KCCF).

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Planned Budget Details (future requests)

Complete construction documents and revise 
cost estimate
King County review of consultant deliverables 

RFP development, advertise, vendor selection, 
i

Project closeout of Phase1 

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Complete implementation

Acceptance testing

QA assessment, documentation, 
d i
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Project Detail Office of Information Resource
Management - EBS

Year Capital Operating Grant
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: IIIb Project #: 347304

Sponsor: Gary Lemenager Project Description
Project Manager: David Mendel

Project Status: Green
Original Timeline: Start: Q3 2008

(from approved budget) End: Q3 2010
Revised Timeline Start: Jul‐08
(Actual, if complete) End: Jun‐12

Total Appropriation: $172,283

Unused Appropriation $166,748

Status Obstacles

Month Year Month Year
1 July 2008 Complete

2 September 2008 September 2010 In‐Progress Hiring freeze held up recruitment 
to staff the project.

3 June 2010 May 2012 In‐Progress Hiring freeze held up recruitment 
to staff the project.

4 July 2010 June 2012 Not Started Two TLT’s have been hired at RCS 
which will serve as backfill for FTE 
staff who will staff the project.  
Since work has been on hold 
pending staff availability, the entire 
project and the intermediate 
milestones are being extended 23 
months.

Cost to 
Reach 

Milestone

Radio Tower Repair Work

Sp
on

so
r, 

PM
, 

St
at
us Maintenance to prolong their radio tower lifecycles and maintain towers in a viable readiness state.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Detailed work plan development

Order parts/materials complete

Work plan implementation complete

Project close out
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Project Detail Office of Information Resource
Management - EBS

Planned: 1 Year Capital Operating Grant

Complete: 0 2008 $120,000 $52,283

% Complete: 0% 2010

Year Capital Operating Grant
Planned Budget Details (future requests)

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: Project #:

Sponsor: Roger Kirouac Project Description
Project Manager:

Project Status: Not Started
Original Timeline: Start: Jan‐11

(from approved budget) End: Dec‐11
Revised Timeline Start: Jan‐11
(Actual, if complete) End: Dec‐11

Total Appropriation: $0

Unused Appropriation $0

Status Obstacles

Month Year Month Year

Planned: 0 Year Capital Operating Grant

Complete: 0 2011

% Complete: N/A 2012

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

SharePoint Insourcing

Sp
on

so
r, 

PM
, 

St
at
us This project is a Federal Communications Commission mandated project which will provide for re‐tuning all 800 

MHz base stations and all subscriber radios in the county to eliminate harmful radio frequency interference from 
commercial Nextel wireless phones.  This project is pending funding for the 2011 budget.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Cost to 
Reach 

Milestone
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Project Detail Office of Information Resource
Management - EBS

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: IIIb Project #:
347305

Sponsor: Roger Kirouac Project Description
Project Manager: David Mendel

Project Status: Green
Original Timeline: Start: Apr‐08

(from approved budget) End: Sep‐10
Revised Timeline Start: Apr‐08
(Actual, if complete) End: Sep‐10

Total Appropriation: $2,961,269

Unused Appropriation $516,476

Status Obstacles

Month Year Month Year
1 October 2008 Complete

2 June 2009 Complete

3 July 2009 Complete

4 October 2009 September 2010 In‐Progress Engineering scope redefined to 
reduce costs. Work on this 
milestone delayed while obtaining 
ownership concensus and funding 
contributions. Expect to start work 
in July

5 January 2010 September 2010 In‐Progress Equipment order was delayed

6 August 2009 October 2009 Complete

7 February 2010 September 2010 Cumulative delays pushed project 
into weather delays at high altitude 
sites

8 April 2010 September 2010

9 September 2010

Milestone Target 
Date

Milestone Revised 
Date

South Loop Microwave Replacement

Sp
on

so
r, 

PM
, 

St
at
us Replace half of the microwave equipment utilized in the Regional Emergency Radio System, known as the “South 

Loop.”

Ti
m
el
in
e

$

Cost to 
Reach 

Milestone

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Identify project scope and system needs

System design and RFP development/licensing

Procure radios and system components

Final report to EMD

Project close‐out

Tower strengthening

Install system

Attend vendor maintenance training

Final system testing
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Project Detail Office of Information Resource
Management - EBS

10

11 November 2009 Complete

12 March 2010 July 2010 In‐Progress System design completed. Delays in 
City of Tacoma getting to contract 
with consultant delayed progress to 
date. Waiting on License grant.

13 June 2010 July 2010 In‐Progress Delays in licensing

14 August 2010

15 August 2010

16 September 2010

17 September 2010

Planned: 11 Year Capital Operating Grant

Complete: 0 2007 $1,935,995

% Complete: 0% 2008 $270,250

2009 $753,024 $2,000

Year Capital Operating Grant
Planned Budget Details (future requests)

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Identify project scope and system needs

System design and RFP development/licensing

Install system

Final report to EMD

Project close‐out

Current Milestone Status 
Summary

TACOMA LINK SCOPE:

Procure radios and system components

Final system testing
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: II Project #: 377125

Sponsor: D. Martinez/B. Cowan Project Description
Project Manager: Sharon Glein

Project Status: Complete

Original Timeline: Start: Q2 2004
(from approved budget) End: Q4 2005
Revised Timeline Start: Mar‐05
(Actual, if complete) End: Dec‐09

Total Appropriation: $210,000

Unused Appropriation $0

Status Obstacles

Month Year Month Year
1 Q4 2009 Complete

Planned: 0 Year Capital Operating Grant

Complete: 0 2004 $210,000

% Complete: N/A 2010

Year Capital Operating Grant

Cost to 
Reach 

Milestone

Streamline IT Procurement

Sp
on

so
r, 

PM
, 

St
at
us Streamline IT procurement by developing a “best practices” model for effective and timely procurement of IT 

goods and services.  Opportunities for multi‐year and master contracts to take advantage of vendor discounts 
will be identified and pursued.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Planned Budget Details (future requests)

Multi‐year contracts in place for contracts due 
i 2009

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Detail Office of Information Resource
Management - EBS

PRB Phase: I Project #: 347306

Sponsor: Gary Lemenager Project Description
Project Manager: David Mendel

Project Status: Green
Original Timeline: Start: Jan‐10

(from approved budget) End: Mar‐12

Revised Timeline Start: TBD
(Actual, if complete) End: Mar‐12

Total Appropriation: $573,813

Unused Appropriation $573,813

Status Obstacles

Month Year Month Year
1 March 2010 July 2010 In‐Progress The project is interviewing and 

assessing candidates, but has so far 
not extended an offer to any.

2 June 2010 Complete

3 September 2010 $108,810

4 December 2010 $43,369

5 January 2011

6 March 2011

7 June 2011

8 December 2011

9 March 2012

Planned: 4 Year Capital Operating Grant

Cost to 
Reach 

Milestone

VHF/UHF Narrowbanding

Sp
on

so
r, 

PM
, 

St
at
us The Federal Communications Commission (FCC) has mandated that all radio licensees in the VHF and UHF 

frequency spectrum reconfigure or replace their radio equipment in order to optimize for spectral efficiency.  In 
order to continue use of any VHF and/or UHF frequencies, the county must comply with the 2012 date.

Ti
m
el
in
e

$

ID Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Milestone Target 
Date

Milestone Revised 
Date

Hire Project Manager

Equipment Assessment/Inventory

Frequency Coordination/Licensing Completed

Current Milestone Status 
Summary

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Procurement for Consulting Firm

Detailed Implementation Plan

Procurement for Equipment Vendor

Order/Receive Equipment

Replace and/or Reconfigure Equip.

Project Close Out
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Project Detail Office of Information Resource
Management - EBS

Complete: 1 2009

% Complete: 25% 2010 $573,813

Year Capital Operating Grant
Planned Budget Details (future requests)
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Project Summary Office of Information Resource
Management - Finance

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

[Project 1] $0 Jan‐00 0

Annual Plan

Planned IT Project Totals

Results

IT Project Results

No projects are assigned to OIRM Finance for 2010.

0 # Projects Planned 0 Milestones Complete
0 # Milestones Planned N/A % Milestones Complete
$0 LTD Appropriation $0 Expenditures

0 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
0 Projects Complete

Planned IT Project Totals IT Project Results

No projects are assigned to OIRM Finance for 2010.

0 Projects On Hold
0 Projects Not Started

No projects are assigned to OIRM Finance for 2010.
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Project Summary Office of Information Resource
Management - HR

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

[Project 1] $0 Jan‐00 0

Annual Plan

Planned IT Project Totals

Results

IT Project Results

No projects are assigned to OIRM Human Resources in 2010

0 # Projects Planned 0 Milestones Complete
0 # Milestones Planned N/A % Milestones Complete
$0 LTD Appropriation $0 Expenditures

0 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
0 Projects Complete

Planned IT Project Totals IT Project Results

No projects are assigned to OIRM Human Resources in 2010

0 Projects On Hold
0 Projects Not Started

No projects are assigned to OIRM Human Resources in 2010
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Project Summary Office of Information Resource
Management - IT Governance

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 
Annual Plan Results

No projects are assigned to OIRM Governance for 2010.

0 # Projects Planned 0 Milestones Complete
0 # Milestones Planned N/A % Milestones Complete
$0 LTD Appropriation $0 Expenditures

0 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled

Planned IT Project Totals IT Project Results

No projects are assigned to OIRM Governance for 2010.

0 Projects Complete
0 Projects On Hold
0 Projects Not Started

No projects are assigned to OIRM Governance for 2010.
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Project Summary Office of Information Resource
Management - Operations

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2010
Countywide Telephony System 
Replacement

Risk Management Q4 2013 $175,000

1). Increased employee productivity; 
2). Reduce system complexity and 
support requirements.  Total benefits 
= $26,055,706 and net present value 
ROI = $352,829.

Q4 2013 Green $0 

1 # Projects Planned 1 Milestones Complete
1 # Milestones Planned 100% % Milestones Complete

$175,000 LTD Appropriation $0 Expenditures
1 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
0 Projects Complete
0 Projects On Hold
0 Projects Not Started

Planned IT Project Totals IT Project Results
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Project Detail Office of Information Resource
Management - Operations

PRB Phase: II Project #: 378215

Sponsor: Roger Kirouac Project Description
Project Manager: Barbara Ivery

Project Status: Green
Original Timeline: Start: Q4 2009 

(from approved budget) End: Q4 2013
Revised Timeline Start: Q4 2009 
(Actual, if complete) End: Q4 2013

Total Appropriation: $175,000

Unused Appropriation $175,000

Status Obstacles

Month Year Month Year
1 Q3 2010 July 2010 Complete

2 Q2 2011 Not Started Awaiting funding

3 June 2011 Not Started Awaiting funding

4 December 2013 Not Started Awaiting funding

Planned: 1 Year Capital Operating Grant

Complete: 1 2010 $175,000

% Complete: 100%

Year Capital Operating Grant

Countywide Telephony System Replacement

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Milestone Target 
Date

ID

This project will develop a business case for replacing the aging PBX equipment to reduce risk, and to 
standardize the county’s voicemail platforms on a single solution.

Planned Budget Details (future requests)

Current Milestone Status 
Summary

Cost to 
Reach 

Milestone

Phase II Replacing PBX Equipment Completed

Replace initial PBX site (pilot location) with 
new telephony technology

Install and prepare IPT Core Hardware for 
Migrations

Phase I Network Assessment Planning, and 
Recommendation Completed

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Actual Budget Details
(please verify; send edits directly to Gary Tripp)
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Project Summary Prosecuting Attorney's Office

First 
Appr. 
Year

Project Name Primary IT Goal Original 
Completion 

Date

LTD 
Appropriation

Planned Benefit
(From Business Case)

Revised 
Completion 

Date

Status LTD 
Expenditure

Close‐Out 
Report 
Received 

(date submitted)

Date Benefit 
Realization 
Report 
Received

Actual Benefits 

2009 PAO: Prosecutor Case Management Risk Management Jul‐05 $138,276 Dec‐10 Green $21,697 

1 # Projects Planned 0 Milestones Complete
7 # Milestones Planned 0% % Milestones Complete

$138,276 LTD Appropriation $21,697 Expenditures
1 Projects with Green Status
0 Projects with Yellow Status

Project details are available in separate project tabs. 0 Projects with Red Status
0 Projects Cancelled
0 Projects Complete
0 Projects On Hold
0 Projects Not Started

Annual Plan

Planned IT Project Totals

Results

IT Project Results
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Project Detail Prosecuting Attorney's Office

PRB Phase: I Project #: PCManagement

Sponsor: Dan Satterberg Project Description
Project Manager: Kassie Tadsen

Project Status: Green
Original Timeline: Start: Jan‐09

(from approved budget) End: 2010
Revised Timeline Start: Apr‐09
(Actual, if complete) End: Dec‐10

Total Appropriation: $138,276

Unused Appropriation $116,579

ID Status Obstacles

Month Year Month Year
1 September 2009 Complete

2 October 2009 April 2010 In‐progress Host site Cook County has delays in 
their project, asked us to postpone.

3 December 2009 August 2009 Complete

4 March 2010

5 May 2010 In‐progress

6 July 2010

7 August 2010

8 October 2010

9 December 2010

Planned: 7 Year Capital Operating Grant

PAO: Prosecutor Case Management

Milestone Revised 
Date

Sp
on

so
r, 

PM
, 

St
at
us

Ti
m
el
in
e

$

Stakeholder education

Complete operational, functional and technical analysis of legacy systems at PAO, develop implementation 
budgets, and document detailed requirements for and prepare request for proposals for Case Management 
System.

Planned Milestones
To add a new row: copy existing row and 

insert copied cells

Budget preparation for implementation 
project
Operational and functional analysis

Functional, technical, and interface 
requirements

RFI release

Site visits

Status checkpoint

Cost to 
Reach 

Milestone

Actual Budget Details
(please verify; send edits directly to Gary Tripp)

Current Milestone Status 
Summary

Project close‐out

RFP written

Milestone Target 
Date
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Project Detail Prosecuting Attorney's Office

Complete: 0 2009 $138,276

% Complete: 0% 2010

Year Capital Operating Grant
Planned Budget Details (future requests)
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